
DRILLING MORNING REPORT # 33
21 Jul 2009 ! Basker 3 Workover

!

Well Data

Country Australia M. Depth 0.00m Cur. Hole Size AFE Cost $ 32256870

Permit VIC/L26 TVD 0.00m Casing OD AFE No. BMGOD209D22

Drill Co. Diamond
Offshore

Progress 0.0m Shoe TVD Daily Cost $ 694556

Rig Ocean Patriot Days from spud FIT Cum Cost $ 33846249

Wtr Dpth(MSL) 152.90m Days on well 32.35 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.972 " S Long 148 ° 42 ' 24.873 " E Datum GDA94

RT-ML 174.40m Current Op @ 0600

Planned Op

Summary of Period 0000 to 2400 Hrs

Recovered subsea tree running tool with landing string.
Ran and installed tree cap on subsea tree.
Recovered tree parking frame.
Performed seabed survey with ROV.
Commenced skidding rig to Basker 7 at 18:00 hrs

Operations For Period 0000 Hrs to 2400 Hrs on 21 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT P SST 0000 0300 3.00 0.0m ROV removed VX line. ROV removed annulus access hose (UH-550 connector) from
subsea tree and parked on stiff joint. Installed blind plug in UH-550 connector.
Performed subsea tree suspension test #7 via IWOCS to 3.5 MPa (500 psi) for 5 mins
low and 34.5 MPa (5,000 psi) for 10 mins high - good. Notified Crystal Ocean intention
to disconnect IWOCS free plate. Disconnected IWOCS imbilical free plate from subsea
tree and parked on stiff joint.

Concurrent operation: Completed pressure testing PSV with cement unit via landing
string to 34.5 MPa (5,000 psi) for 10 mins high - good.

CMPLT P SST 0300 0400 1.00 0.0m Unlatched and disconnected landing string from subsea tree. Laid out stiff joint and long
bails whilst skidding rig 14.9 m port to heavy lift safe location.

CMPLT P SST 0400 0730 3.50 0.0m Recovered 140 mm (5.5") tubing landing string with annulus access hose and IWOCS
umbilical. Removed annulus access hose and umbilical from stiff joint and moonpool
area. Laid out stiff joint.

CMPLT P SST 0730 0930 2.00 0.0m Made up subsea tree cap, c/w running tool, on 127 mm (5") drill pipe. Installed solid arm
to guide lines.

Concurrent operation: Continued to move subsea equipment from moonpool area.

CMPLT P SST 0930 1230 3.00 0.0m Ran in tree cap on 127 mm (5") drill pipe to 172.23 m. Installed clamps to 4 core
umbilical. Skidded rig back over location whilst running in last stand.

CMPLT P SST 1230 1600 3.50 0.0m Landed out and installed tree cap on subsea tree. Pressure tested tree cap via 4 core
umbilical to 3.5 MPa (500 psi) for 5 mins low and 34.5 MPa (5,000 psi) for 10 mins high
- good. ROV disconnected 4 core hot stab. Disconnected guide lines #1 and #3 from
guide posts.

Concurrent Operation: Attempted to install bridge plate with ROV. Torque tool failed.
Recovered bridge plate to surface on CT winch. Planned to repair torque tool on ROV
and install bridge plate when Basker 7 operations permits.

CMPLT P SST 1600 1700 1.00 0.0m Backed out of subsea tree running tool J-slot. ROV connected CT winch to tree parking
frame. Unlatched parking frame from top of subsea tree with CT winch.

CMPLT P SST 1700 1800 1.00 0.0m Pulled out tree cap running tool on 127 mm (5") drill pipe from 172.23 m to surface.
Disconnected clamps whilst retrieving 4 core umbilical. Disconnected guide lines #2 and
#4 from guide posts. Recovered tree parking frame to moonpool with CT winch. ROV
performed seabed survey. Prepared to skid to Basker 7 location.
Rig off Basker 3 at 18:00 hrs.

Phase Data to 2400hrs, 21 Jul 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

COMPLETION(CMPLT) 743.00 19 Jun 2009 21 Jul 2009 743.00 30.96 0.0m
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 0 0 77.0

Gel MT 0 6 0 30.0

Cement MT 0 0 0 88.0

Fuel M3 0 7.9 0 503.0

Potable Water M3 13 5 0 322.0

Drill Water M3 0 42 0 392.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 97

2 NATIONAL
12P - 160

152.40 97

3 NATIONAL
12P - 160

152.40 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Pat Brown Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Shelly Hares Anzon Australia Pty Limited 1

HSE Gordon Drew Anzon Australia Pty Limited 1

OIM Rod Dotson Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 2

Drilling Fluids MI Anzon Australia 3rd Party 2

Wellhead Cameron Anzon Australia 3rd Party 4

ROV Subsea 7 Anzon Australia 3rd Party 6

Cementing Dowell Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 48

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

TBG BJ Anzon Australia 3rd Party 2

MWD Schlumberger Anzon Australia 3rd Party 3

Subsea AGR Anzon Australia 3rd Party 4

Marine Surveyor Nepturn Anzon Australia 3rd Party 2

DD Schlumberger Anzon Australia 3rd Party 1

Maritime Inspector NOPSA Diamond Offshore 3rd Party 2

Total 92

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 147

Abandon Drill 19 Jul 2009 2 Days Full muster at 22:26 hrs

Fire Drill 19 Jul 2009 2 Days Simulated in store room, port box girder. Full muster at
22:21 hrs

First Aid Case 19 Jul 2009 2 Days IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 21 Jul 2009 0 Days Drill crew - 16
Crane crew - 14
Mechanic - 7
Welder - 5
Sub Sea - 0
Marine - 0
Pump room - 1
Electrician - 0

Lost Time Incident 15 Jun 2009 36 Days 147 days LTI = 147 days since start of rig assignment on 25 Feb
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HSE Summary

Events Date of last Days Since Descr. Remarks

2009.

Permit To Work 21 Jul 2009 0 Days Hot - 2
Cold - 14

Pre-Tour Meetings 21 Jul 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 21 Jul 2009 0 Days Safe - 57
Unsafe - 12

Weekly Safety Meeting 19 Jun 2009 32 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt

Shakers, Volumes and Losses Data Engineer : Manfreid Olejniczak

Equip. Descr. Mesh Size Available ! 0.00m³ Losses ! 96.20m³ Comments

Active ! Downhole ! 0.00m³ Dumped remaining 8.6 ppg
brine. Backloaded 405 bbls
9.5 ppg brine to Emerald.Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped ! 31.80m³

Slug ! De-Gasser !

Reserve ! De-Sander !

Kill ! De-Silter !

Centrifuge !

Backloaded
to
Emerald

64.40m³

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 1410 / 1419 3 / 0

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

18:19 hrs, 20-07-09 Stand by at rig Item Unit Quantity

Fuel M3 307.4
Potable Water M3 215
Drill Water M3 270
Barite MT 75
Gel MT 46
Cement MT 84
Brine M3 249.6

Lewek Swift 17:15 hrs 03-07-09 Off hire. Undergoing HRP
repairs.

Item Unit Quantity

Fuel M3 644.7
Potable Water M3 305
Drill Water M3 255
Barite MT
Gel MT
Cement MT 40.6
Brine M3 206.67

Pacific
Protector

En-route to Geelong. Item Unit Quantity

Diesel M3 158.8
Potable Water M3 356
Drill Water M3 100
Gel MT 0

Yarabah 05:45 hrs, 20-07-09 Stand by at rig. Item Unit Quantity

Diesel M3 105.5
Potable Water M3 310
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