
DRILLING MORNING REPORT # 18
14 Apr 2006 From: John Wrenn/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 3256.0m

TVDBRT ! 2598.0m

Progress ! 31.0m

Days from spud ! 44.81

Days on well ! 16.27

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 13 3/8"

Shoe TVDBRT ! 999.1m

Shoe MDBRT ! 1102.3m

FIT/LOT: ! 12.50ppg /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $8,721,783

Days Since Last LTI ! 1060

Current Op @ 0600 Drilling 311mm (12 1/4") hole @3275m MDRT

Planned Op Drill 311mm (12 1/4") hole to section TD.

Summary of Period 0000 to 2400 Hrs

Complete TDS repairs, 19hrs NPT.
Run in hole and continue drilling from 3225m MDRT to 3256m MDRT.

FORMATION

Name Top

Reservoir Zone 4

Reservoir Zone 6.2

Reservoir Zone 7

Top Volcanics

TD

Operations for Period 0000 Hrs to 2400 Hrs on 14 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH TP
(RE)

RR 0000 0030 0.50 3225.0m Removed pipe handle. Re-install bails in elevator ears and work string, hole good.

PH TP
(RE)

RR 0030 0200 1.50 3225.0m Break pipe stump from saver sub. Break saver sub from Lower IBOP. Break lower and
upper IBOP's from mainshaft.
Lay down subs.

PH TP
(RE)

RR 0200 0400 2.00 3225.0m Make up new upper IBOP/ lower IBOP/ saver sub to main shaft.

PH TP
(RE)

RR 0400 0430 0.50 3225.0m Make up TDS to drill string and work string, hole good.

PH TP
(RE)

RR 0430 0700 2.50 3225.0m Install new pipe handler and actuator sleeve. Re-connect hydraulic lines.
Change out torque tube wear plate as incorrect one fitted.
Work drill string, hole good.

PH TP
(RE)

RR 0700 1100 4.00 3225.0m Set hydraulic sequence on newe pipe handler. Change pressure adjustment valves on
PH. Torque upper IBOP to mainshaft 91,000ftlbs using quick change tool.
Torque lower IBOP to upper IBOP 87,000ftlbs, torque up saver sub to lower IBOP
83,000ftlbs using pipe handler.

PH TP
(RE)

RR 1100 1200 1.00 3225.0m Work drill string, hole good. Install bails and pump in sub. make up cement hose.

PH TP
(RE)

RR 1200 1300 1.00 3225.0m Tested upper and lower IBOPs 250/5000psi 5mins low, 5mins high, all ok.

PH TP
(RE)

RR 1300 1330 0.50 3225.0m Set Geo-Pilot in home position with rotation and pumps.Rotated and circulated 15mins
to ensure bit not balled.

PH TP
(RE)

WIN 1330 1600 2.50 3225.0m Wash from 2596m MDRT to 2835m MDRT through the top of the latrobe formation
claystones no wt or excess torque observed.

PH TP
(RE)

TI 1600 1630 0.50 3225.0m Run in hole from 2835m MDRT to 2988m MDRT where 50klbs excessive drag
observed.

PH TP
(RE)

WIN 1630 1700 0.50 3225.0m Make up top drive and wash from 2988m MDRT to 3045m MDRT, no hole problems
observed once circulation and rotation established.

PH TP
(RE)

RW 1700 1900 2.00 3225.0m Wash and ream from 3045m MDRT to 3225m MDRT.

PH P DA 1900 2400 5.00 3256.0m Continue to drill 311mm (12 1/4") hole from 3225m MDRT to 3256m MDRT with 5-25
klbs WOB, 950 GPM, 70-115 RPM, 4000 psi 20-28,000 ftlbs Torque.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Average ROP= 6.2 m/hr.
@3242.05m MDRT 30.76 deg inclination/ 135.81azimuth/ 2586.19 mTVD.
Maximum gas during drilling period 0.25%.

Operations for Period 0000 Hrs to 0600 Hrs on 15 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P DA 0000 0600 6.00 3275.0m Drill 311mm (12 1/4") hole from 3256m MDRT to 3275m MDRT with 15-30 klbs WOB,
950 GPM, 70-115 RPM, 4000 psi 20-28,000 ftlbs Torque.
String weight 400klbs up, 240klbs down, 300klbs rotating. No hole problems observed.
Average ROP= 3 m/hr.
@3242.05m MDRT 30.76 deg inclination/ 135.81azimuth/ 2586.19 mTVD.

Phase Data to 2400hrs, 14 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

PRODUCTION HOLE(PH) 292 02 Apr 2006 14 Apr 2006 390.50 16.271 3256.0m

WBM Data Cost Today $ 2279

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 20:00

Weight: 9.60ppg

Temp: 68C°

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.6cc/30min

HTHP-cake: 1/32nd"

Cl: 42000mg/l

K+C*1000: 7%

Hard/Ca: 280mg/l

MBT: 7.5

PM: 0.2

PF: 0.02

Solids(%vol): 9%

H2O: 91%

Oil(%): 0%

Sand: 0.75

pH: 8.5

PHPA: 1ppb

Viscosity 62sec/qt

PV 18cp

YP 44lb/100ft²

Gels 10s 12

Gels 10m 22

Fann 003 13

Fann 006 15

Fann 100 40

Fann 200 53

Fann 300 62

Fann 600 80

Comment Ditch magnet recovery:
24 hrs= 1982g
Total = 11616g

Bit # 3RR2 Wear I O1 D L B G O2 R

w NO

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 12.00klb No. Size

2 20/32nd"

4 18/32nd"

Progress 31.0m Cum. Progress 287.0m

Type: PDC RPM(avg) 95 On Bottom Hrs 4.3h Cum. On Btm Hrs 23.9h

Serial No.: 211928 F.Rate 960.00gpm IADC Drill Hrs 5.0h Cum IADC Drill Hrs 30.0h

Bit Model RSX616M-A9 SPP 3890psi Total Revs 225000 Cum Total Revs 1012000

Depth In 2969.0m HSI 1.40HSI ROP(avg) 7.21 m/hr ROP(avg) 12.01 m/hr

Depth Out TFA 1.608 . .

Bit Comment
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BHA # 7

Weight(Wet) ! 50.00klb Length ! 273.3m Torque(max) ! 28000ft-lbs D.C. (1) Ann Velocity ! 286fpm

Wt Below Jar(Wet) ! 20.00klb String ! 300.00klb Torque(Off.Btm) ! 18000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 145 Pick-Up ! 400.00klb Torque(On.Btm) ! 21000ft-lbs H.W.D.P. Ann Velocity ! 197fpm

! Slack-Off ! 240.00klb ! D.P. Ann Velocity ! 197fpm

BHA Run Description ! Rotary steerable assembly to drop angle at +/- 1 degree per 30 metres and hold tangent to primary target

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.60m !
12.250in

! ! 6 5/8 Reg ! 211928 !

! Geo_Pilot ! 6.62m ! 9.500in ! 3.000in ! 6 5/8 Reg ! GP1225044 ! c/w 12" stabilizer

! Non-Mag Flex collar ! 2.80m ! 9.500in ! 2.810in ! 6 5/8 Reg ! CP938745 !

! DGR-EWD-PWD-XHCIM ! 8.42m ! 8.000in ! 1.938in ! 6 5/8 Reg ! DM90098025 ! c/w 12 1/8" stabilizer

! HOC ! 3.10m ! 8.000in ! 1.938in ! 6 5/8 Reg ! 106450 !

! Float Sub ! 0.74m ! 8.000in ! 2.813in ! 6 5/8 Reg ! A340 !

! 8in DC ! 27.38m ! 7.813in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.96m ! 8.250in ! 3.000in ! 6 5/8 Reg ! MHA0209 !

! 8in DC ! 17.38m ! 7.813in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 8.375in ! 2.938in ! 4 1/2 IF ! MSD1930-02 !

! 5in HWDP ! 195.13m ! 5.000in ! 3.000in ! 4 1/2 IF ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3214.18 30.1 132.7 2562.16 1771.2 -1158.7 1339.7 1.4 MWD

3242.05 30.8 135.8 2586.19 1785.3 -1168.5 1349.8 1.8 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 85.7

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 0 142.8

Diesel m3 0 24 0 372.0

Fresh Water m3 27 28.4 0 259.4

Drill Water m3 340 57.2 0 751.6

Brine BBLS 0 0 0 300.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.60 97 87 4000 8.80 3165.0 30 350 3.05 40 410 4.07 50 500 5.09

2 National
12-P-160

6.000 9.60 97 69 4000 7.00 3165.0 30 350 3.05 40 410 4.07 50 500 5.09

3 National
12-P-160

6.000 9.60 97 69 4000 7.00 30 3.05 40 4.07 50 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 3

DOGC 53

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

Total 84

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 03 Apr 2006

Abandon Drill 09 Apr 2006 5 Days

BOP Test 03 Apr 2006 11 Days BOP Pressure test

Fire Drill 09 Apr 2006 5 Days

JSA 14 Apr 2006 0 Days Drill crew=3, Deck9,
Mech=0, Subsea=0

Man Overboard Drill 05 Apr 2006 9 Days

Safety Meeting 09 Apr 2006 5 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 14 Apr 2006 0 Days Safe=15 Unsafe=2

Trip / Kick Drill 13 Apr 2006 1 Day Trip drill Trip drill performed at 2600m MDRT while tripping for TDS
repairs.

Shakers, Volumes and Losses Data

Available 2,364bbl

Active 392.2bbl

Hole 1,609.8bbl

Reserve 362bbl

Losses 240bbl

Equipment 25bbl

Dumped 190bbl

Desander 25bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 210/210/210/200

Shaker2 VSM 100 210/210/210/210

Shaker3 VSM 100 230/230/210/180

Shaker4 VSM 100 210/230/210/165
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Marine

Weather on 14 Apr 2006 Rig Support

Anchors Tension (klb)

1 209.0

2 185.0

3 315.0

4 276.0

5 317.0

6 333.0

7 201.0

8 201.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8.0nm 10kn 247.0deg 1013.0mbar 16C° 1.5m 247.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 288.00klb 5032.00klb 1.0m 202.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 08:30 10 Apr 2006 23:30 14 April 2006 Departed for
Melbourne.

Item Unit Used Quantity

m3 177.7
m3 264
m3 390
mt 0
mt 0
m3 0
mt 0
bbl 0

Pacific Wrangler 1550hrs 14 Aprile 20 Standby Item Unit Used Quantity

m3 621.1
m3 255
m3 400
mt 0
mt 69.2
mt 0
mt 19
bbl 420

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1016 / 1038 14 / 8 Refuel=1279ltrs,Test= 10 ltrs, Balance=
4515 ltrs.
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