
DRILLING MORNING REPORT # 19
15 Apr 2006 From: John Wrenn/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 3282.0m

TVDBRT ! 2621.0m

Progress ! 26.0m

Days from spud ! 45.81

Days on well ! 17.27

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 13 3/8"

Shoe TVDBRT ! 999.1m

Shoe MDBRT ! 1102.3m

FIT/LOT: ! 12.50ppg /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $9,130,800

Days Since Last LTI ! 1061

Current Op @ 0600 Running in the hole @1850m MDRT

Planned Op Complete running in hole to 3282m MDRT. Drill ahead to section TD.

Summary of Period 0000 to 2400 Hrs

Drill 311mm (12 1/4") hole from 3256m MDRT to 3282m MDRT. Low ROP, pull out of hole for bit change.

FORMATION

Name Top

Reservoir Zone 4

Reservoir Zone 6.2

Reservoir Zone 7

Top Volcanics

TD

Operations for Period 0000 Hrs to 2400 Hrs on 15 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P DA 0000 1200 12.00 3282.0m Drill 311mm (12 1/4") hole from 3256m MDRT to 3275m MDRT with 15-30 klbs WOB,
950 GPM, 75-115 RPM, 4000 psi 21-26,000 ftlbs Torque.
String weight 400klbs up, 240klbs down, 300klbs rotating.
Less than 1.0 m/hr ROP for last 2 m. 4 Bbl/hr losses to formation noted.
At 3271.13m MDRT, 30.42 deg inclination/ 135.66 azimuth/ 2611.22 mTVD.

PH P TO 1200 2130 9.50 3282.0m Set Geo-pilot to home setting. Flow check well, static.
Pull out of hole from 3282m MDRT to 273m MDRT.
From 3282m MDRT to 2988m MDRT 0-50klbs overpull.
From 2988m MDRT to casing shoe @1102m MDRT no excess drag observed.
Top 2/3 of drill pipe connections required rig tongs and ezi-torque to break connections
due to overtorquing.
Note: Pumped slug after 10 stands pulled, flow checked at shoe,ok / BOP's, ok.

PH P HBHA 2130 2300 1.50 3282.0m Pull out of hole BHA, rack all components except last stand.
Break off bit.
Bit graded 7-7-RO-S-X-I-BT-PR

PH P DA 2300 2400 1.00 3282.0m Down link MWD/LWD while confirming bit selection with operations supt.

Operations for Period 0000 Hrs to 0600 Hrs on 16 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P HBHA 0000 0030 0.50 3282.0m Complete data downlink. Initialize LWD/MWD.

PH P HBHA 0030 0230 2.00 3282.0m Make up new RSX616 PDC to BHA. Shallow test MWD/LWD 700gpm, 650psi.

PH P HBHA 0230 0300 0.50 3282.0m Ran in hole remaining BHA from derrick to 273m MDRT.

PH P RS 0300 0330 0.50 3282.0m Service top drive and travelling blocks.

PH P TI 0330 0600 2.50 3282.0m Run in hole from 273m MDRT to 1800m MDRT
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Phase Data to 2400hrs, 15 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

PRODUCTION HOLE(PH) 316 02 Apr 2006 15 Apr 2006 414.50 17.271 3282.0m

WBM Data Cost Today $ 17771

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 21:30

Weight: 9.55ppg

Temp:

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.8cc/30min

HTHP-cake: 1/32nd"

Cl: 43000mg/l

K+C*1000: 7%

Hard/Ca: 280mg/l

MBT: 7.5

PM: 0.2

PF: 0.25

Solids(%vol): 8%

H2O: 92%

Oil(%): 0%

Sand: 0.5

pH: 9

PHPA: 1ppb

Viscosity 61sec/qt

PV 19cp

YP 34lb/100ft²

Gels 10s 10

Gels 10m 16

Fann 003 9

Fann 006 12

Fann 100 33

Fann 200 45

Fann 300 53

Fann 600 72

Comment Ditch magnet recovery:
24 hrs= 2306g
Total = 13922g

Bit # 3RR2 Wear I O1 D L B G O2 R

w 7 7 RO S X I BT PR

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 21.00klb No. Size

2 20/32nd"

4 18/32nd"

Progress 26.0m Cum. Progress 313.0m

Type: PDC RPM(avg) 95 On Bottom Hrs 8.3h Cum. On Btm Hrs 32.2h

Serial No.: 211928 F.Rate 960.00gpm IADC Drill Hrs 12.0h Cum IADC Drill Hrs 42.0h

Bit Model RSX616M-A9 SPP 3800psi Total Revs 292000 Cum Total Revs 1304000

Depth In 2969.0m HSI 1.40HSI ROP(avg) 3.13 m/hr ROP(avg) 9.72 m/hr

Depth Out 3282.0m TFA 1.608 . .

Bit Comment

BHA # 7

Weight(Wet) ! 50.00klb Length ! 273.3m Torque(max) ! 26000ft-lbs D.C. (1) Ann Velocity ! 286fpm

Wt Below Jar(Wet) ! 20.00klb String ! 300.00klb Torque(Off.Btm) ! 18000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 157 Pick-Up ! 400.00klb Torque(On.Btm) ! 21000ft-lbs H.W.D.P. Ann Velocity ! 197fpm

! Slack-Off ! 240.00klb ! D.P. Ann Velocity ! 197fpm

BHA Run Description ! Rotary steerable assembly to drop angle at +/- 1 degree per 30 metres and hold tangent to primary target

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.60m !
12.250in

! ! 6 5/8 Reg ! 211928 !

! Geo_Pilot ! 6.62m ! 9.500in ! 3.000in ! 6 5/8 Reg ! GP1225044 ! c/w 12" stabilizer

! Non-Mag Flex collar ! 2.80m ! 9.500in ! 2.810in ! 6 5/8 Reg ! CP938745 !

! DGR-EWD-PWD-XHCIM ! 8.42m ! 8.000in ! 1.938in ! 6 5/8 Reg ! DM90098025 ! c/w 12 1/8" stabilizer

! HOC ! 3.10m ! 8.000in ! 1.938in ! 6 5/8 Reg ! 106450 !

! Float Sub ! 0.74m ! 8.000in ! 2.813in ! 6 5/8 Reg ! A340 !

! 8in DC ! 27.38m ! 7.813in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.96m ! 8.250in ! 3.000in ! 6 5/8 Reg ! MHA0209 !

! 8in DC ! 17.38m ! 7.813in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 8.375in ! 2.938in ! 4 1/2 IF ! MSD1930-02 !

! 5in HWDP ! 195.13m ! 5.000in ! 3.000in ! 4 1/2 IF ! !

Last BOP Test: 03 Apr 2006

'Copyright IDS 2006', TF/JG 20060414, ANZON_AU_drllg Page 2
Printed on 15 Apr 2006



Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3271.13 30.4 135.7 2611.22 1800.0 -1179.1 1360.2 0.4

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 85.7

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 0 142.8

Diesel m3 0 31 0 341.0

Fresh Water m3 26 28 0 257.4

Drill Water m3 0 120.4 0 631.2

Brine BBLS 0 -300 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.60 97 90 4000 9.15 3165.0 30 350 3.05 40 410 4.07 50 500 5.09

2 National
12-P-160

6.000 9.60 97 70 4000 7.13 3165.0 30 350 3.05 40 410 4.07 50 500 5.09

3 National
12-P-160

6.000 9.60 97 70 4000 7.13 30 3.05 40 4.07 50 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 3

DOGC 52

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

CAMERON AUSTRALIA PTY LTD 1

WEATHERFORD AUSTRALIA PTY LTD 6

Total 90

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 03 Apr 2006

Abandon Drill 09 Apr 2006 6 Days

BOP Test 03 Apr 2006 12 Days BOP Pressure test

Fire Drill 09 Apr 2006 6 Days

JSA 15 Apr 2006 0 Days Drill crew=6, Deck6,
Mech=4, Subsea=0

Man Overboard Drill 05 Apr 2006 10 Days

Safety Meeting 09 Apr 2006 6 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 15 Apr 2006 0 Days Safe=2 Unsafe=11

Trip / Kick Drill 13 Apr 2006 2 Days Trip drill Trip drill performed at 2600m MDRT while tripping for TDS
repairs.
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Shakers, Volumes and Losses Data

Available 2,659bbl

Active 444.2bbl

Hole 1,712.8bbl

Reserve 502bbl

Losses 414bbl

Equipment 134bbl

Desander 175bbl

105bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 165/165/165/165

Shaker2 VSM 100 165/165/165/165

Shaker3 VSM 100 165/165/165/165

Shaker4 VSM 100 165/165/165/165

Marine

Weather on 15 Apr 2006 Rig Support

Anchors Tension (klb)

1 216.0

2 192.0

3 298.0

4 265.0

5 311.0

6 333.0

7 212.0

8 216.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 30kn 225.0deg 1021.0mbar 12C° 3.5m 225.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 288.00klb 5043.60klb 5.0m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 23:30 14 April 2006 Departed for
Melbourne.

Item Unit Used Quantity

Diesel m3 177.7
Fresh Water m3 264
Drill Water m3 390
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk m3 0
Bentonite Bulk mt 0
Brine bbl 0

Pacific Wrangler 1550hrs 14 April 20 Standby Item Unit Used Quantity

Diesel m3 609.3
Fresh Water m3 250
Drill Water m3 400
Cement G mt 0
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 420

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1020 / 1037 7 / 1 Refuel=611ltrs,Test= 52 ltrs, Balance=
3852 ltrs.
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