
DRILLING MORNING REPORT # 23
19 Apr 2006 From: John Wrenn/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 3530.0m

TVDBRT ! 2836.0m

Progress ! 0.0m

Days from spud ! 49.81

Days on well ! 21.27

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size !

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 2826.8m

Shoe MDBRT ! 3520.0m

FIT/LOT: ! /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $1,688,123

Cum Cost ! $12,711,901

Days Since Last LTI ! 1065

Current Op @ 0600 Running 244mm (9 5/8") wear bushing.

Planned Op Run isolation storm valve. Pull BOP's on marine riser due to contractor equipment failure.

Summary of Period 0000 to 2400 Hrs

Ran 244mm (9 5/8") casing to a shoe depth of 3519.98m MDRT. Circulated and cemented, bumped plug. Pressure tested casing to 4500psi, ok.

FORMATION

Name Top

Reservoir Zone 4

Reservoir Zone 6.2

Reservoir Zone 7

Top Volcanics

TD

Operations for Period 0000 Hrs to 2400 Hrs on 19 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IC P CRN 0000 1700 17.00 3530.0m Ran 244mm (9 5/8") casing to 3340m MDRT.
Losses during casing run 36bbls static + 65bbls dynamic =101bbls total.

IC P CRN 1700 1800 1.00 3530.0m Rig down 500t elevators, pick up hanger and make up to string. Rig down FMS, Tam
packer.

IC P CRN 1800 1900 1.00 3530.0m Ran casing on 127mm (5") drill pipe to a shoe depth of 3519.98m MDRT.
No excess drag observed, hole in good condition.
String weight 330klbs down.

IC P CIC 1900 2000 1.00 3530.0m Circulated casing with 450bbls of mud staging up pumps in 100gpm intervals monitoring
for losses.
Final circulating rate 800gpm 1200psi. No dynamic losses observed.

IC P CMC 2000 2230 2.50 3530.0m Pump 10bbls of drill water with Dowell, test cement lines to 5000psi, ok.
Pump 30bbls of drill water.
Release bottom dart and observe plug shear with 9.8bbls and 1850psi.
Mix and pump 265bbls of 15.8ppg HTB cement slurry.
Release top dart, pump 10bbls of drill water and observe top plug shear with 9.8bbls
and 1000psi, pump a further 5bbls of drill water.

IC P CMC 2230 2330 1.00 3530.0m Displace cement with rig pumps and 9.6+ppg drilling fluid at 15.5bpm.
Bump plugs with 803bbls, pump efficiency 97%, final circulating rate 5bpm @1100psi.
Increase pressure to 1600psi and hold for 5minutes, ok.
Full returns through out cement operation and displacement, no losses.

IC P CMC 2330 2400 0.50 3530.0m Change over to Dowell and stage up pressure to 4500psi, hold for 10minutes, ok.

Operations for Period 0000 Hrs to 0600 Hrs on 20 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IC P CMC 0000 0030 0.50 3530.0m Complete casing test to 4500psi. volume pumped 10.5bbls, 10.5bbls bleed back.
Floats holding ok.

IC P CRN 0030 0200 1.50 3530.0m Remove cement hose and express head control lines.
Rotate string 4 turns to the right and observe a string drop. Continue 1 more turn right.
Verify drop with index line, 9 3/4".
Close pipe rams and pressure up to 100psi on top of pack off to ensure pack-off fully
seated. Open pipe rams and re-check index measurement.
Re-measure at 10". Pressure test pack to 300psi/ 5 mins, 5000psi/10mins, ok. Bleed
off.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

IC P CRN 0200 0330 1.50 3530.0m Pulled out of hole with HRRT and cement stinger. 60klbs overpull to release R/T from
hanger. lay out running tools and dowell plug launcher.

IC P CMC 0330 0430 1.00 3530.0m Lay out Dowell express head, double of HWDP, pup and FOSV.

IC P WH 0430 0600 1.50 3530.0m Make up Cameron wear bushing running and retrieving tool on 127mm (5") drill pipe
with single and jet sub below.
Run in hole to well head. Land and lock wear bushing in profile.
Function BOPs.

Phase Data to 2400hrs, 19 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

INTERMEDIATE HOLE(IH) 364 02 Apr 2006 17 Apr 2006 462.50 19.271 3530.0m

PRODUCTION HOLE(PH) 12 18 Apr 2006 18 Apr 2006 474.50 19.771 3530.0m

INTERMEDIATE CASING(IC) 36 18 Apr 2006 19 Apr 2006 510.50 21.271 3530.0m

WBM Data Cost Today $ 2506

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 20:00

Weight: 9.70ppg

Temp:

API FL: 4.8cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.8cc/30min

HTHP-cake: 1/32nd"

Cl: 41000mg/l

K+C*1000: 7%

Hard/Ca: 280mg/l

MBT: 7.5

PM: 0.05

PF: 0.02

Solids(%vol): 9%

H2O: 91%

Oil(%): 0%

Sand: 0.25

pH: 8.5

PHPA: 1ppb

Viscosity 75sec/qt

PV 18cp

YP 36lb/100ft²

Gels 10s 9

Gels 10m 15

Fann 003 8

Fann 006 11

Fann 100 34

Fann 200 46

Fann 300 54

Fann 600 72

Comment Ditch magnet recovery:
24 hrs= 000g
Total = 16256g

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 6.6 0 77.3

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 47 0 95.8

Diesel m3 100 24.6 0 323.8

Fresh Water m3 29 28.5 0 321.7

Drill Water m3 300 111 0 685.3

Brine BBLS 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.60 97 75 1200 7.62 30 3.05 40 4.07 50 5.09

2 National
12-P-160

6.000 9.60 97 30 3.05 40 4.07 50 5.09

3 National
12-P-160

6.000 9.60 97 75 1200 7.62 30 3.05 40 4.07 50 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

9 5/8" 3519.98 2826.90 3519.98 2826.65

Last BOP Test: 03 Apr 2006
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 4

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 3

DOGC 53 1 x ERG trainer.
2 x Hose crew.

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 3

GEOSERVICES OVERSEAS S.A. 6

CAMERON AUSTRALIA PTY LTD 1

WEATHERFORD AUSTRALIA PTY LTD 6

Total 89

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 03 Apr 2006

Abandon Drill 16 Apr 2006 3 Days

BOP Test 03 Apr 2006 16 Days BOP Pressure test

Fire Drill 16 Apr 2006 3 Days

JSA 19 Apr 2006 0 Days Drill crew=4, Deck=8, Mech
& Marine =12

Man Overboard Drill 05 Apr 2006 14 Days

Safety Meeting 16 Apr 2006 3 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 19 Apr 2006 0 Days Safe=12 Unsafe=15

Trip / Kick Drill 18 Apr 2006 1 Day Trip drill

Shakers, Volumes and Losses Data

Comment Total losses during casing run 101bbls, estimated 36bbls static/ 65bbls dynamic.

Available 2,466bbl

Active 519.9bbl

Hole 1,645.1bbl

Reserve 301bbl

Losses 65bbl

Casing run 65bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 165/165/165/165

Shaker2 VSM 100 165/165/165/165

Shaker3 VSM 100 165/165/165/165

Shaker4 VSM 100 165/165/165/165

Last BOP Test: 03 Apr 2006
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Marine

Weather on 19 Apr 2006 Rig Support

Anchors Tension (klb)

1 209.0

2 209.0

3 322.0

4 282.0

5 306.0

6 313.0

7 205.0

8 198.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 5kn 315.0deg 1008.0mbar 15C° 0.5m 315.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 288.00klb 4645.60klb 1.0m 225.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel Melbourne. Item Unit Used Quantity

Diesel m3 177.7
Fresh Water m3 264
Drill Water m3 390
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk m3 0
Bentonite Bulk mt 0
Brine bbl 0

Pacific Wrangler 1550hrs 14 April 20 Standby Item Unit Used Quantity

Diesel m3 465.7
Fresh Water m3 140
Drill Water m3 400
Cement G mt 0
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 0

Transfer to rig Diesel and drill water.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1036 / 1053 6 / 7 Refueled 631 ltrs, test 38 ltrs. Remaining
pumpable fuel on board 3184 ltrs

Last BOP Test: 03 Apr 2006
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