
DRILLING MORNING REPORT # 27
23 Apr 2006 From: John Wrenn/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 3530.0m

TVDBRT ! 2836.0m

Progress ! 0.0m

Days from spud ! 53.81

Days on well ! 25.23

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size !

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 2826.8m

Shoe MDBRT ! 3520.0m

FIT/LOT: ! /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $0

Days Since Last LTI ! 1069

Current Op @ 0600 Pulling out of hole with RCJB @1050m MDRT.

Planned Op Make up Geo-pilot BHA and run in hole to TOC/ Flt collar at 3493m MDRT

Summary of Period 0000 to 2400 Hrs

Run and land BOP's following repairs. Make up reverse circulating junk basket and run in hole.

FORMATION

Name Top

Reservoir Zone 4

Reservoir Zone 6.2

Reservoir Zone 7

Top Volcanics

TD

Operations for Period 0000 Hrs to 2400 Hrs on 23 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH U
(RE)

BOP 0000 0030 0.50 3530.0m Complete nipple up of BOPs and run through splash zone on 2 joints of bouyed marine
riser.

PH U
(RE)

BOP 0030 0130 1.00 3530.0m Pressure test choke and kill lines 300/5000psi 5/10minutes with Dowell, test ok.

PH U
(RE)

BOP 0130 0530 4.00 3530.0m Ran BOPs on marine riser.
Total riser run 7 x 50', 1 x 45', 1 x 25'.
Pressure test choke and kill lines 300/5000psi 5/10 minutes with Dowell after final riser
pup joint picked up.

PH U
(RE)

BOP 0530 0730 2.00 3530.0m Made up slip joint, landing joint.Ran in hole to enable goosenecks to be installed.

PH U
(RE)

BOP 0730 1000 2.50 3530.0m Nippled up choke, kill and booster goosenecks to slipjoint.
Pressure test choke and kill lines 300/5000psi 5/10 minutes.
Picked up and latched SDL ring to slip joint.

PH U
(RE)

BOP 1000 1200 2.00 3530.0m Re-positioned rig over location. ROV installed new VX gasket.
Attempted to land BOP, guide lines outside funnels. ROV unable to reposition while
carrying gasket running tool along with the strong current.

PH U
(RE)

BOP 1200 1230 0.50 3530.0m ROV recovered to surface to drop off VX gasket running tool and repaired leaking hose.

PH U
(RE)

BOP 1230 1330 1.00 3530.0m ROV re-position guidelines in BOP funnels.
Land and latch BOP's on Yellow control pod. Took 50klb overpull to verify latch.
Secure pod hoses and installed RBQ plates to running reels.
Bullseye readings:
Before landing: LMRP 1deg stbd fwd/ BOP 1/2 - 1 1/2degstbd fwd.
After landing: LMRP 1/2 - 1deg stbd/ BOP 1 1/2deg stbd.

PH U
(RE)

BOP 1330 1430 1.00 3530.0m Break circulation with dowell down choke line.
Closed shear rams and tested connector gasket against casing and inner kill line
failsafes.
300/4500psi, 5/5minutes, ok. Swap from yellow to blue pod and perform an overpull test
of 50klbs as per DOGC GEMS.
Test outer kill line failsafes against shear rams and casing 300/4500psi, 5/5minutes, ok.

PH U
(RE)

BOP 1430 1600 1.50 3530.0m Scope open slip joint and lay out landing joint.
Made up diverter to slip joint inner barrel.Landed and locked diverter in housing profile,
perform overpull of 10klbs to verify latched and secure.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

PH U
(RE)

BOP 1600 1730 1.50 3530.0m Rigged down riser handling equipment and rigged up to handle drill string.

PH U
(RE)

FSH 1730 1930 2.00 3530.0m Made up 200mm (7 7/8") Reverse circulating junk basket on HWDP with BOT fishing
hand.Ran 15 x 127mm (5") HWDP/ 1 x 171mm (6.75") drilling jar/ 5 x HWDP.

PH U
(RE)

FSH 1930 2400 4.50 3530.0m Ran in hole from 197m to 3490m MDRT.

Operations for Period 0000 Hrs to 0600 Hrs on 24 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH U
(RE)

FSH 0000 0100 1.00 3530.0m Took parameters prior to fishing job. Circulate and balance mud prior to connection as
system was un-balanced and back pressure present.

PH U
(RE)

FSH 0100 0130 0.50 3530.0m Wash and ream down from 3465m MDRT to top of cement/junk @3492m MDRT.
10-15klbs of weight observed.
String weight: up-400klbs, dn-225klbs, rot- 295klbs.
Torque: 21-28,000ftlbs @80rpm.
427gpm @1000psi.

PH U
(RE)

FSH 0130 0200 0.50 3530.0m Break off stand and drop 43mm (1 11/16") ball. Circulate down at 427gpm, observe
100psi pressure spike and increase as ball seated in RCJB.

PH U
(RE)

FSH 0200 0230 0.50 3530.0m Tag btm and work RCJB from 3492m MDRT to 3492.3m MDRT as instructed by Fishing
hand.
80rpm, 21-28,000ftlbs of torque, 713gpm, 2400psi, 5-15klbs WOB.
Slow rotary and pick up breaking off possible core of cement and debris captured in
RCJB. No over-pull observed other than normal up weight.

PH U
(RE)

FSH 0230 0600 3.50 3530.0m Pump slug and pull out of hole from 3492.3m MDRT to 1050m MDRT.

Phase Data to 2400hrs, 23 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5.5 01 Mar 2006 01 Mar 2006 5.50 0.229 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 8.00 0.333 210.0m

CONDUCTOR CASING(CC) 13 01 Mar 2006 01 Mar 2006 21.00 0.875 210.0m

INTERMEDIATE HOLE(IH) 1 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 57 02 Mar 2006 04 Mar 2006 79.00 3.292 1112.0m

SURFACE CASING(SC) 18.5 04 Mar 2006 05 Mar 2006 97.50 4.062 1112.0m

INTERMEDIATE CASING(IC) 43 18 Apr 2006 20 Apr 2006 140.50 5.854 3530.0m

PRODUCTION HOLE (1)(PH) 465 02 Apr 2006 23 Apr 2006 605.50 25.229 3530.0m

WBM Data Cost Today $ 3612

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 23:30

Weight: 9.30ppg

Temp:

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.4cc/30min

HTHP-cake: 1/32nd"

Cl: 35000mg/l

K+C*1000: 6%

Hard/Ca: 280mg/l

MBT: 5

PM: 0.3

PF: 0.02

Solids(%vol): 7%

H2O: 93%

Oil(%): 0%

Sand: 0.3

pH: 8

PHPA: 0ppb

Viscosity 50sec/qt

PV 14cp

YP 20lb/100ft²

Gels 10s 6

Gels 10m 13

Fann 003 5

Fann 006 8

Fann 100 21

Fann 200 28

Fann 300 34

Fann 600 48

Comment Ditch magnet recovery:
24 hrs= 000g
Total = 16256g
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BHA # 9

Weight(Wet) ! 27.00klb Length ! 197.2m Torque(max) ! 28000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 20.00klb String ! 295.00klb Torque(Off.Btm) ! 22000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 0 Pick-Up ! 400.00klb Torque(On.Btm) ! 24000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 225.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Junk Sub ! 1.20m ! 7.875in ! ! 4 1/2" IF ! TS1296 ! Reverse circulating junk basket.

! 5in HWDP ! 139.94m ! 5.000in ! 3.000in ! 4 1/2" IF ! !

! Drilling Jars ! 9.87m ! 6.750in ! 2.750in ! 4 1/2" IF ! DAH 01628 !

! 5in HWDP ! 46.15m ! 5.000in ! 3.000in ! 4 1/2" IF ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 77.3

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 0 95.8

Diesel m3 0 8.3 0 292.5

Fresh Water m3 39 32.6 0 313.4

Drill Water m3 0 69.9 0 561.3

Brine BBLS 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.30 97 100 1000 10.17 30 3.05 40 4.07 50 5.09

2 National
12-P-160

6.000 9.60 97 30 3.05 40 4.07 50 5.09

3 National
12-P-160

6.000 9.60 97 30 3.05 40 4.07 50 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

9 5/8" 3519.98 2826.90 3519.98 2826.65

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 4

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

DOGC 48 2 x Hose crew.

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

WEATHERFORD AUSTRALIA PTY LTD 4

BAKER OIL TOOLS (AUSTRALIA) PTY LTD 1

Total 82

Last BOP Test: 20 Apr 2006

'Copyright IDS 2006', TF/JG 20060419, ANZON_AU_drllg Page 3
Printed on 23 Apr 2006



HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 20 Apr 2006

Abandon Drill 16 Apr 2006 7 Days

BOP Test 20 Apr 2006 3 Days BOP Pressure test

Fire Drill 16 Apr 2006 7 Days

JSA 23 Apr 2006 0 Days Drill crew, Deck, Mech &
Marine, Sub sea,

Man Overboard Drill 05 Apr 2006 18 Days

Safety Meeting 23 Apr 2006 0 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs.
Review JSA induction DVD.

STOP Card 23 Apr 2006 0 Days Safe= 5 Unsafe= 7.

Trip / Kick Drill 23 Apr 2006 0 Days Trip drill

Shakers, Volumes and Losses Data

Available 2,461bbl

Active 528.9bbl

Hole 932.1bbl

Reserve 1,000bbl

Losses 0bbl Equip. Descr. Mesh Size

Shaker1 VSM 100 165/165/165/165

Shaker2 VSM 100 165/165/165/165

Shaker3 VSM 100 165/165/165/165

Shaker4 VSM 100 165/165/165/165

Marine

Weather on 23 Apr 2006 Rig Support

Anchors Tension (klb)

1 220.0

2 223.0

3 245.0

4 271.0

5 295.0

6 359.0

7 223.0

8 220.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 10kn 247.0deg 1021.0mbar 13C° 1.0m 247.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 288.00klb 4800.00klb 2.0m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 1830hrs At running standby Item Unit Used Quantity

Diesel m3 191
Fresh Water m3 226
Drill Water m3 600
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk m3 0
Bentonite Bulk mt 0
Brine bbl 0

Pacific Wrangler 2200hrs Departed for
Melbourne. ETA
0200hrs 24/4/06

Item Unit Used Quantity

Diesel m3 430.1
Fresh Water m3 125
Drill Water m3 50
Cement G mt 0
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1106 / 1115 1 / 0 Refueled 000 ltrs, test 16 ltrs. Remaining
pumpable fuel on board 1879 ltrs
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