
DRILLING MORNING REPORT # 28
24 Apr 2006 From: John Wrenn/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 3530.0m

TVDBRT ! 2836.0m

Progress ! 0.0m

Days from spud ! 54.81

Days on well ! 26.27

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size ! 8 1/2"

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 2826.8m

Shoe MDBRT ! 3520.0m

FIT/LOT: ! 13.00ppg /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $14,009,448

Days Since Last LTI ! 1069

Current Op @ 0600 Drilling ahead 216mm (8 1/2") hole @3555m MDRT..

Planned Op Drill ahead 216mm (8 1/2") hole.

Summary of Period 0000 to 2400 Hrs

Washed and reamed down to top of Debris @3492m MDRT. Drop ball and pump down to RCJB.
Function RCJB and cut 0.3m of core.
POOH and recover debris.
Made up 216mm (8 1/2") RS BHA. RIH and drill out shoe track.

FORMATION

Name Top

Reservoir Zone 4

Reservoir Zone 6.2

Reservoir Zone 7

Top Volcanics

TD

Operations for Period 0000 Hrs to 2400 Hrs on 24 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH U
(RE)

FSH 0000 0100 1.00 3530.0m Took parameters prior to fishing job. Circulate and balance mud prior to connection as
system was un-balanced and back pressure present.

PH U
(RE)

FSH 0100 0130 0.50 3530.0m Wash and ream down from 3465m MDRT to top of cement/junk @3492m MDRT.
10-15klbs of weight observed.
String weight: up-400klbs, dn-225klbs, rot- 295klbs.
Torque: 21-28,000ftlbs @80rpm.
427gpm @1000psi.

PH U
(RE)

FSH 0130 0200 0.50 3530.0m Break off stand and drop 43mm (1 11/16") ball. Circulate down at 427gpm, observe
100psi pressure spike and increase as ball seated in RCJB.

PH U
(RE)

FSH 0200 0230 0.50 3530.0m Tag btm and work RCJB from 3492m MDRT to 3492.3m MDRT as instructed by Fishing
hand.
80rpm, 21-28,000ftlbs of torque, 713gpm, 2400psi, 5-15klbs WOB.
Slow rotary and pick up breaking off possible core of cement and debris captured in
RCJB. No over-pull observed other than normal up weight.

PH U
(RE)

FSH 0230 0830 6.00 3530.0m Pump slug and pull out of hole from 3492.3m MDRT to surface,surface break and laid
down RCJB.
Cement, Dowell debris and cement wiper rubbers captured in RCJB.

PH P HBHA 0830 1230 4.00 3530.0m Made up 216mm (8 1/2") rotary steerable Geo-pilot BHA.
Power up and up-link MWD/LWD. Shallow test @650gpm/ 800psi, ok.

PH P PUP 1230 1400 1.50 3530.0m Picked up 42jnts (399m) of 127mm (5") drill pipe while running in the hole.

PH P TI 1400 2000 6.00 3530.0m Ran in hole to 3492.3m MDRT.
Fill drill pipe and break in Sperry-sun Geo-pilot seals etc.

PH P
(VE)

OA 2000 2030 0.50 3530.0m Sperry-Sun trouble shoot problems down linking to Geo-Pilot.
Valve closed to Geo-Span unit, air line not connected.
Set GP to home for drilling out float equipment and shoe track.

PH P DFS 2030 2400 3.50 3530.0m Drill Float equipment, shoe track, shoe, rat hole from 3492.3m MDRT to 3523m MDRT.
Good cement in shoe track and rat hole.

Operations for Period 0000 Hrs to 0600 Hrs on 25 Apr 2006

Last BOP Test: 20 Apr 2006
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

PH P DFS 0000 0100 1.00 3530.0m Drill rat hole from 3523m MDRT to 3530m MDRT
735gpm, 3000psi, 80rpm, 25k torque.
String wt up-430klbs, down-230klbs- rotating 290klbs.

PH P DA 0100 0130 0.50 3533.0m Drill 216mm (8 1/2") hole from 3530m MDRT to 3533m MDRT.
735gpm, 3000psi, 80rpm, 25k torque.
String wt up-430klbs, down-230klbs- rotating 290klbs.

PH P CHC 0130 0230 1.00 3533.0m Circulate casing clean prior to FIT @750gpm, 3000psi, 90rpm.

PH P LOT 0230 0330 1.00 3533.0m Complete Formation Integrity Test.
9.1+ppg test fluid used.
Test pressure 1857psi, 5.25bbls pumped, 5.25bbls bled back. EMW 13ppg

PH P DA 0330 0600 2.50 3555.0m Drill 216mm (8 1/2") hole from 3533m MDRT to 3555m MDRT.
735gpm, 3000psi, 80rpm, 28-29,000ftlbs torque.
String wt up-430klbs, down-230klbs- rotating 290klbs.
@3538.45m MDRT/ 30.37incl/ 136.47azimuth/ 2842.85 m TVD.

Phase Data to 2400hrs, 24 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 3 01 Mar 2006 01 Mar 2006 3.00 0.125 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 5.50 0.229 0.0m

RIG MOVE/RIG-UP/PRESPUD(RM) 1 01 Mar 2006 01 Mar 2006 6.50 0.271 0.0m

CONDUCTOR CASING(CC) 15.5 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 51.5 01 Mar 2006 04 Mar 2006 73.50 3.062 1112.0m

SURFACE CASING(SC) 25 04 Mar 2006 05 Mar 2006 98.50 4.104 1112.0m

INTERMEDIATE CASING(IC) 43 18 Apr 2006 20 Apr 2006 141.50 5.896 3530.0m

INTERMEDIATE HOLE(IH) 429 02 Apr 2006 22 Apr 2006 570.50 23.771 3530.0m

PRODUCTION HOLE(PH) 60 18 Apr 2006 24 Apr 2006 630.50 26.271 3530.0m

WBM Data Cost Today $ 6152

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 22:00

Weight: 9.20ppg

Temp: 40C°

API FL: 5.2cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.9cc/30min

HTHP-cake: 1/32nd"

Cl: 35000mg/l

K+C*1000: 6%

Hard/Ca: 180mg/l

MBT: 5

PM: 0.2

PF: 0.25

Solids(%vol): 6%

H2O: 94%

Oil(%): 0%

Sand: 0.25

pH: 8

PHPA: 0ppb

Viscosity 45sec/qt

PV 9cp

YP 15lb/100ft²

Gels 10s 5

Gels 10m 9

Fann 003 4

Fann 006 6

Fann 100 16

Fann 200 19

Fann 300 24

Fann 600 33

Comment Ditch magnet recovery:
24 hrs= 000g
Total = 16256g

Bit # 6 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 8.500in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 5.00klb No. Size

6 15/32nd"

Progress Cum. Progress 0.0m

Type: PDC RPM(avg) 80 On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: 209321 F.Rate 700.00gpm IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model RSX162M SPP 3100psi Total Revs Cum Total Revs 0

Depth In 3530.0m HSI 17.20HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 1.035 . .

Bit Comment Drilling shoe track

Last BOP Test: 20 Apr 2006
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BHA # 10

Weight(Wet) ! 35.00klb Length ! 226.3m Torque(max) ! 29000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 25.00klb String ! 290.00klb Torque(Off.Btm) ! 23000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 430.00klb Torque(On.Btm) ! 25000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 230.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.40m ! 8.500in ! ! ! 209321 !

! Geo_Pilot ! 7.08m ! 6.750in ! ! ! GP850TL085 !

! Non-Mag Flex collar ! 2.80m ! 6.750in ! 2.250in ! ! CP772990 !

! DGR-EWD-PWD-XHCIM ! 5.46m ! 6.750in ! ! ! DM90102310 ! 8 3/8" stab OD.

! HOC ! 3.05m ! 6.750in ! 3.000in ! ! 10635034 !

! Stab ! 1.78m ! 6.750in ! 2.750in ! ! A471 ! 8" stab OD

! Float Sub ! 0.63m ! 6.500in ! 2.750in ! ! A225 !

! 6 3/4" DC ! 9.40m ! 6.500in ! 2.835in ! ! 144-45 !

! 5in HWDP ! 139.90m ! 5.000in ! 3.000in ! ! !

! Drilling Jars ! 9.87m ! 6.438in ! 2.750in ! ! !

! 5in HWDP ! 45.92m ! 5.000in ! 3.000in ! ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 2.5 0 74.8

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 0 95.8

Diesel m3 0 14.7 0 277.8

Fresh Water m3 33 31 0 315.4

Drill Water m3 0 65 0 496.3

Brine BBLS 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.30 97 82 3100 8.34 30 3.05 40 4.07 50 5.09

2 National
12-P-160

6.000 9.60 97 82 3100 8.34 30 3.05 40 4.07 50 5.09

3 National
12-P-160

6.000 9.60 97 30 3.05 40 4.07 50 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

9 5/8" 3519.98 2826.90 3519.98 2826.65

Last BOP Test: 20 Apr 2006
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

DOGC 49 2 x Hose crew.

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

WEATHERFORD AUSTRALIA PTY LTD 4

Total 83

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 20 Apr 2006

Abandon Drill 16 Apr 2006 8 Days

BOP Test 20 Apr 2006 4 Days BOP Pressure test

Fire Drill 16 Apr 2006 8 Days

JSA 24 Apr 2006 0 Days Drill crew=8, Deck=9, Mech
& Marine =3

Man Overboard Drill 05 Apr 2006 19 Days

Safety Meeting 23 Apr 2006 1 Day Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs.
Review JSA induction DVD.

STOP Card 24 Apr 2006 0 Days Safe= 13 Unsafe=13

Trip / Kick Drill 23 Apr 2006 1 Day Trip drill

Shakers, Volumes and Losses Data

Available 2,341.4bbl

Active 408.4bbl

Hole 927bbl

Reserve 1,006bbl

Losses 279bbl

Equipment 10bbl

Dumped 234bbl

Desander 35bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 165/165/165/165

Shaker2 VSM 100 165/165/200/200

Shaker3 VSM 100 165/165/200/200

Shaker4 VSM 100 165/165/165/165

Last BOP Test: 20 Apr 2006

'Copyright IDS 2006', TF/JG 20060419, ANZON_AU_drllg Page 4
Printed on 24 Apr 2006



Marine

Weather on 24 Apr 2006 Rig Support

Anchors Tension (klb)

1 201.0

2 209.0

3 302.0

4 317.0

5 289.0

6 355.0

7 203.0

8 196.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 12kn 135.0deg 1023.0mbar 12C° 0.2m 135.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 288.00klb 4722.00klb 0.8m 225.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 1830hrs At running standby Item Unit Used Quantity

Diesel m3 178
Fresh Water m3 222
Drill Water m3 600
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk m3 0
Bentonite Bulk mt 0
Brine bbl 0

Pacific Wrangler 2200hrs Departed for
Melbourne. ETA
0200hrs 24/4/06

Item Unit Used Quantity

Diesel m3 430.1
Fresh Water m3 125
Drill Water m3 50
Cement G mt 0
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1153 / 1201 2 / 1 Refueled 000 ltrs, test 14 ltrs. Remaining
pumpable fuel on board 1865 ltrs
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