
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 85
Forecast from : Fri, 10 March, 2006 Max POB on Rig `  

Fri 10-Mar-06 Sat 11-Mar-06 Sun 12-Mar-06 Mon 13-Mar-06 Tue 14-Mar-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00 M/U 12 1/4" BHA and drill out casing. Perform LO 4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00 Run BOP and riser 8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00 Drill 12 1/4" Hole to 3690m 14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream  1 Upstream - SDS 1
 Diamond   Diamond   Diamond   Diamond   Diamond  
 ESS   ESS   ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI   MI  
 Dowell Cmtr 1  Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry      Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
       NOPSA        
               
               

 1       1 1
85 85 85 85 85

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
CIW  tools     

     
    12.25" BHA
    Excess 9.625" csg
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
7" x 29# csg    7" pup jts

Schlm E-log tools    Completion equip
Liner linger & R-tool    Expro Well test
Completion Equip    Expro WL

Brine 900 bbl    500 bbl brine & chemicals
3-1/2" DP-HWDP    SPS casing scraper

    Scottech Filter unit
VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS

     
Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig

     
Wrangler in Melb Wrangler to Rig Wrangler at rig .Wrangler to  Melb Wrangler at Melb.

Load     CREW CHANGE. Load
     

Fri 10-Mar-06 Sat 11-Mar-06 Sun 12-Mar-06 Mon 13-Mar-06 Tue 14-Mar-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


