
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 82
Forecast from : Tue, 11 April, 2006 Max POB on Rig 100

Tue 11-Apr-06 Wed 12-Apr-06 Thu 13-Apr-06 Fri 14-Apr-06 Sat 15-Apr-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00 Round trip for bit and BHA change 4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00 Run and cement 9-5/8" csg
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 POH 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00 Drill 12 1/4" Hole fm 3150m to section TD at 3600 22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream  1 Upstream 1  Upstream   Upstream  
6 Diamond 7  Diamond  14 Diamond 12 6 Diamond 6  Diamond  
 ESS   ESS   ESS  2 ESS 2  ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
1 MI Trainee   MI   MI  1 MI 1  MI  
 Dowell   Dowell  1 Dowell 1  Dowell   Dowell  
 Geoservices   Geoservices  1 Geoservices 1  Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
               
 Haliburton   Haliburton   Haliburton   Haliburton   Haliburton  
 Alimak              

7 7   17 15 9 9   
80 80 82 82 82

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
 Geopilot    
 Brine    
 HTB Cement    
 Schlumberger    
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip working for production     
Sentinal in field Sentinal in field Sentinal in field Sentinal to Eden (crew change) Sentinal at Rig
Wrangler at Rig Wrangler to Town Wrangler to Rig Wrangler at Rig Wrangler at Rig

     
     

Tue 11-Apr-06 Wed 12-Apr-06 Thu 13-Apr-06 Fri 14-Apr-06 Sat 15-Apr-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

C:\Documents and Settings\johnah-cann\My Documents\Upstream Petroleum\Basker FFD\11/04/200610:13 AM

Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


