
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 92
Forecast from : Thu, 20 April, 2006 Max POB on Rig 100

Thu 20-Apr-06 Fri 21-Apr-06 Sat 22-Apr-06 Sun 23-Apr-06 Mon 24-Apr-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00 Drill 8-1/2" hole from 3530m to TD at 4136m (15
5:00 Run 9 5/8" Wear Bushing, Set Dowell hurricane 5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00 WOW.  P. Test BOP and displace well to 9.2pp 10:00 Pull and repair BOP choke line and test.  Rerun B 10:00 10:00 MU 8-1/2" BHA, RIH and conduct FIT 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  1 Upstream Logistics 1  Upstream Logistics   Upstream Logistics   Upstream Logistics  
5 Diamond 3 1 Diamond 5  Diamond   Diamond   Diamond  
 ESS  4 ESS 4  ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI Trainee Eng 1  MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
1 Geoservices 1 1 Geoservices 1  Geoservices   Geoservices   Geoservices  
 Cameron 1  Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger  9 Schlumberger 2  Schlumberger  
 Sperry  1 Sperry   Sperry   Sperry   Sperry  
 Weatherford 2  Weatherford   Weatherford   Weatherford   Weatherford  
    Fugro Surveyors   Fugro Surveyors  2 Fugro Surveyors 2  Fugro Surveyors  
 Haliburton   Boat Cook   Geogogolist  1 Boat Cook   Boat Cook  
    Schlumberger   Schlumberger   Schlumberger   Schlumberger  

6 8 8 11   12 4   
87 84 84 92 92

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
 Schlumberger    
 7" Chrome    
 7" Liner    
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
     

Sentinal to Rig Sentinal at Rig Sentinal At Rig   
Wrangler to Rig Wrangler to Melbourne Wrangler In Melbourne   

     
     

Thu 20-Apr-06 Fri 21-Apr-06 Sat 22-Apr-06 Sun 23-Apr-06 Mon 24-Apr-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


