
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 89
Forecast from : Fri, 28 April, 2006 Max POB on Rig 100

Fri 28-Apr-06 Sat 29-Apr-06 Sun 30-Apr-06 Mon 01-May-06 Tue 02-May-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00 Rig up and make 3 wireline evaluation runs 6:00  6:00 Run and cement 7" liner 6:00 Suspend. Set storm packer in 9-5/8" casing 6:00 Drill 12-1/4" hole fm 1112m to TOL at 2609m (2
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 Release BOP. Release guide wires 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 Position rig over Basker 4 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 Install guide wires. Latch & Test BOP and riser 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 M/U 12 1/4" BHA and drill out casing. Perform L 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream Logistics   Upstream Logistics   Upstream Logistics  1 Upstream 1  Upstream Logistics  
6 Diamond 5  Diamond   Diamond   Diamond   Diamond  
       Pusnes  4 Beach 4    
      1 Extra cook Swire 1 1 MI 1    
2 ESS 2  ESS   ESS   ESS   ESS  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices 2  Geoservices   Geoservices  2 Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger  2 Schlumberger 9  Schlumberger   Schlumberger  
 Sperry 2  Sperry   Sperry  2 Sperry   Sperry  
 Weatherford   Weatherford   Weatherford 4  Weatherford   Weatherford  
 Fugro Surveyors   Fugro Surveyors  2 Fugro Surveyors 2  Fugro Surveyors   Fugro Surveyors  
1 Halliburton   Halliburton   Halliburton   Halliburton 1  Halliburton  
1 Baker liner hand   Schlumberger   Schlumberger   Baker liner hand 1  Schlumberger  

10 11   5 16 10 8   
89 89 78 80 80

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
Wrangler Crew, 4th May     

     
Sentinal at Rig     
Wrangler at Rig     

     
     

Fri 28-Apr-06 Sat 29-Apr-06 Sun 30-Apr-06 Mon 01-May-06 Tue 02-May-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


