
Well : BASKER FFD
NOTE: Other sheets use this START DATE & TIME & POB Information in their setup

Starting POB : 81
Max POB on rig : `  
Start Date & Time : Sat 25-Feb-06 8:00
Forecast End Time : Wed 10-May-06 12:00

Start Time Description Target Actual Comments
08:00 Sat 25 Feb Move rig to manifold position 6.00 hrs 2.50 hrs
10:30 Sat 25 Feb Run anchors and position rig over Basker 5 12.00 hrs 14.50 hrs
01:00 Sun 26 Feb Pick up BHA and Cmt / 30" RT stands 4.00 hrs 8.50 hrs
09:30 Sun 26 Feb Drill 36" hole 3.00 hrs 2.50 hrs
12:00 Sun 26 Feb Run and cement 30" casing 12.00 hrs 19.00 hrs PGB angle problems
07:00 Mon 27 Feb Position rig over Basker 4 2.00 hrs 1.00 hrs
08:00 Mon 27 Feb Attempt to Drill 36" hole excess hole angle 3.00 hrs 7.00 hrs
15:00 Mon 27 Feb POOH change BHA  P/U MWD RIH 3.00 hrs 9.00 hrs
00:00 Tue 28 Feb MWD Fail POOH changeout MWD RIH 3.00 hrs 3.00 hrs
03:00 Tue 28 Feb Drill 36" hole. POOH 3.00 hrs 3.50 hrs
06:30 Tue 28 Feb Run and cement 30" casing. WOC. Release R/tool 12.00 hrs 11.50 hrs
18:00 Tue 28 Feb Perform top up cement job on Basker 4 0.00 hrs 1.50 hrs
19:30 Tue 28 Feb Move to Basker 5 & perform cement top up job 0.00 hrs 6.50 hrs
02:00 Wed 01 Mar Position rig over Basker 3 2.00 hrs 0.00 hrs
04:00 Wed 01 Mar Drill 36" hole. POOH 3.00 hrs 5.00 hrs
09:00 Wed 01 Mar Run and cement 30" casing. WOC. Release R/tool 12.00 hrs 8.00 hrs
17:00 Wed 01 Mar L/o 36" BHA. M/u DSE cmt head. M/u 18-3/4" Hsg R/tool 0.00 hrs 6.00 hrs
23:00 Wed 01 Mar M/U 171/2" BHA and drill shoe track 8.00 hrs 8.00 hrs
07:00 Thu 02 Mar Drill 17 1/2" Hole to 1112m 36.00 hrs 43.50 hrs
02:30 Sat 04 Mar Circ Hole clean. POOH. Wash off PGB. 4.00 hrs 6.50 hrs
09:00 Sat 04 Mar Run 13 3/8" casing. 18.00 hrs 11.00 hrs
20:00 Sat 04 Mar Cement 13-3/8" casing.Change out r/tool & cmt hd. Release guide wires 6.00 hrs 7.50 hrs
03:30 Sun 05 Mar Position rig over Basker 4 2.00 hrs 5.00 hrs Handling BHA, Cmt Hd, FEWD
08:30 Sun 05 Mar M/U 17 1/2" BHA and drill shoe track 8.00 hrs 11.50 hrs
20:00 Sun 05 Mar Drill 17 1/2" Hole to 1010m 30.00 hrs 27.00 hrs
23:00 Mon 06 Mar Circ Hole clean. POOH. Wash off PGB. 4.00 hrs 5.00 hrs
04:00 Tue 07 Mar Run 13 3/8" casing 18.00 hrs 11.00 hrs Land 18.75in Hsg
15:00 Tue 07 Mar Cement 13 3/8" casing 6.00 hrs 6.50 hrs
21:30 Tue 07 Mar Position rig over Basker 5 2.00 hrs 0.00 hrs Handling BHA, Cmt Hd, FEWD
21:30 Tue 07 Mar Clean up junk in 30" conductor 30.00 hrs 39.00 hrs Grapple, Junk bit & mill runs
12:30 Thu 09 Mar P/U 17 1/2" BHA and RIH 8.00 hrs 3.00 hrs
15:30 Thu 09 Mar Drill 17 1/2" Hole. to 1012m 28.00 hrs 29.00 hrs
20:30 Fri 10 Mar Circ Hole clean. POOH. Wash off PGB. 5.00 hrs 5.00 hrs
01:30 Sat 11 Mar Run 13 3/8" casing 11.00 hrs 10.00 hrs Land 18.75in Hsg
11:30 Sat 11 Mar Cement 13-3/8" casing.L/o r/tool, cmt hd & 17-1/2" BHA 5.00 hrs 5.50 hrs Skid rig 25m fwd to run BOP
17:00 Sat 11 Mar Layout 17-1/2" BHA 0.00 hrs 4.00 hrs
21:00 Sat 11 Mar Run BOP and riser. Test AX-connecor 18.00 hrs 23.00 hrs Shut in production Basker 2
20:00 Sun 12 Mar M/U 12 1/4" BHA. RIH and drill out casing. Perform FIT. 10.00 hrs 17.00 hrs P/up new DP. Slip & cut drl line
13:00 Mon 13 Mar Drill 12-1/4" hole fm 1000m to TOL at 2240m (25m/hr) 50.00 hrs 50.00 hrs
15:00 Wed 15 Mar Drill 12 1/4" hole from 2240m to 2878m 145.00 hrs 55.50 hrs
22:30 Fri 17 Mar Condition Hole. POOH. RIH P/U DP ( 17 stds ) 15.00 hrs 24.50 hrs Bit Trip 
23:00 Sat 18 Mar Drill 12 1/4" hole from 2878m to section TD at 3191m (10m/hr) 31.00 hrs 36.50 hrs
11:30 Mon 20 Mar Bit trip 12.00 hrs 22.00 hrs Bit Trip 
09:30 Tue 21 Mar Drill 12 1/4" hole from 3191m to section TD at 3271m (10m/hr) 8.00 hrs 8.50 hrs
18:00 Tue 21 Mar Bit trip 12.00 hrs 22.00 hrs
16:00 Wed 22 Mar Drill 12 1/4" hole from 3271m to section TD at 3336m (10m/hr) 6.50 hrs 18.00 hrs
10:00 Thu 23 Mar Bit trip 12.00 hrs 18.50 hrs Bit Trip 
04:30 Fri 24 Mar Drill 12 1/4" hole from 3336m to section TD at 3555m (5m/hr) 44.00 hrs 52.00 hrs

08:30 Sun 26 Mar Bit trip 12.00 hrs 17.50 hrs Bit Trip 
02:00 Mon 27 Mar Drill 12 1/4" hole from 3555m to section TD at 3640m (5m/hr) 17.00 hrs 15.50 hrs
17:30 Mon 27 Mar Circulate hole clean and POOH for logging 8.00 hrs 11.50 hrs
05:00 Tue 28 Mar Rig up and make 4 wireline evaluation runs 65.00 hrs 66.00 hrs MDT pressures, no samples.  VSP log
23:00 Thu 30 Mar Wiper Trip 18.00 hrs 20.00 hrs
19:00 Fri 31 Mar Run 9 5/8" casing. 24.00 hrs 31.50 hrs
02:30 Sun 02 Apr Cement 9-5/8" casing 6.00 hrs 11.50 hrs
14:00 Sun 02 Apr Suspend. Set storm packer in 9-5/8" casing 4.00 hrs 3.50 hrs
17:30 Sun 02 Apr Release  BOP, Release Guide wires 2.00 hrs 2.50 hrs Shut in production Basker 2
20:00 Sun 02 Apr Position rig over Basker 3 2.00 hrs 4.00 hrs
00:00 Mon 03 Apr Install guide wires. Latch & Test BOP and riser 6.00 hrs 10.00 hrs Shut in production Basker 2
10:00 Mon 03 Apr M/U 12 1/4" BHA and drill out casing. Perform LOT 10.00 hrs
20:00 Mon 03 Apr Drill 12 1/4" Hole from 1,000m to 2200m (25m/hr) 48.00 hrs
20:00 Wed 05 Apr Drill 12-1/4" hole fm 2200m to TD at 3636m (10m/hr) 144.00 hrs
20:00 Tue 11 Apr Condition Hole. POOH 12.00 hrs
08:00 Wed 12 Apr Rig up and make 3 wireline evaluation runs 50.00 hrs
10:00 Fri 14 Apr RIH. Wiper trip. Condition Hole. 0.00 hrs no wiper trip time allowed
10:00 Fri 14 Apr Run  9 5/8" casing. 24.00 hrs
10:00 Sat 15 Apr Cement 9 5/8" casing. 6.00 hrs
16:00 Sat 15 Apr Suspend. Set storm packer in 9-5/8" casing 4.00 hrs
20:00 Sat 15 Apr Release BOP. Release guide wires 2.00 hrs Shut in production Basker 2
22:00 Sat 15 Apr Position rig over Basker 4 2.00 hrs
00:00 Sun 16 Apr Install guide wires. Latch & Test BOP and riser 6.00 hrs
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