
DRILLING MORNING REPORT # 1
27 Feb 2006 From: Simon Rodda/Geoff Webster Basker-4

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 154.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 176.0m

MDBRT ! 194.0m

TVDBRT ! 194.0m

Progress ! 30.0m

Days from spud ! 0.50

Days on well ! 0.67

Planned TD MD ! 3,636.0m

Planned TD TVDRT ! 3,366.0m

Cur. Hole Size ! 36.000in

Last Casing OD !

Shoe TVDBRT !

Shoe MDBRT !

FIT/LOT: ! /

AFE Cost ! $NaN

AFE No. 3426-1600

Daily Cost ! $0

Cum Cost ! $0

Days Since Last LTI ! 1014

Current Op @ 0600 Pulling out with 36" drilling BHA

Planned Op Run and cement 30" X 20" conductor casing. WOC. Pull out with running string and move to Basker 3

Summary of Period 0000 to 2400 Hrs

Move rig from Basker 5 to Basker 4. Make up BHA, spud in and drill36" hole to 191m. Pull out and change BHA. Run in and attempt to enter 36" well
bore.

Operations For Period 0000 Hrs to 2400 Hrs on 27 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CH P TI 0800 0900 1.00 0.0m Run in with 36" drilling BHA and prepare to move rig to Basker 4

CH P TI 0900 1200 3.00 0.0m On location. Run in with 36" BHA while centering rig over Basker 4. Shallow pulse test
Anderdrift with 650 GPM. 2.5 degrees. Run in and tag sea floor at 176m LAT, water
depth = 154.4m LAT. Survey @ 176m = 1.5 deg. Pick up and pusk BHA with ROV
stbd/fwd and set bit on seafloor. Re-survey=2.5 deg. Pick up and push BHA with ROV
port/fwd. Set bit on sea floor and re-survey = 1 deg.

CH P DA 1200 1330 1.50 191.0m Spud in and drill 36" hole from 176m to 181m MDRT. Survey= 1.5 deg. Drill from 181m
to 191m MDRT. Survey = 3 deg. Ream hole 5 times and re-survey=2.5 deg. Ream hole
5 times and re-survey=2.5 deg. Spot 50 bbl PHG and displace drillstring wit hsewater.

CH TP
(OTH)

SVY 1330 1400 0.50 191.0m Pick up and run Totco survey = mis-run

CH P DA 1400 1430 0.50 194.0m Make up TDS. Wash and ream hole. Take Anderdrift survey= 3.5 deg. Drill from 191m
to 194m MDRT.

CH TP
(OTH)

SVY 1430 1500 0.50 194.0m Wash and ream hole and run Totco survey=3.5 deg.

CH TP
(OTH)

TO 1500 1600 1.00 194.0m Pull out from 194m MDRT

CH TP
(OTH)

HBHA 1600 1730 1.50 194.0m Break out bit and hole opener. Lay out Anderdrift tool

CH TP
(OTH)

HBHA 1730 1930 2.00 194.0m Pick up 2nd 36" hole opener and 3m 9" pony DC and make up in BHA

CH TP
(OTH)

HBHA 1930 2230 3.00 194.0m Pick up and make up MWD. Shallow pulse test MWD on HWDP with no success. Run
in 2 stands and re test MWD wit no success. Run in to 175m MDRT

CH TP
(OTH)

TI 2230 2400 1.50 194.0m Attempt to re-enter 36" wellbore with no success. Push BHA wit ROV and attempt to
re-enter well bore wit hno success

Operations For Period 0000 Hrs to 0600 Hrs on 28 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CH TP
(OTH)

TO 0000 0100 1.00 194.0m Pull out with 36" BHA from 176m MDRT and change out MWD collar

CH TP
(OTH)

TI 0100 0200 1.00 194.0m Run in with 36" BHA and shallow pulse test MWD.
Reposition rig 4 metres Stbd/Aft while running in

CH TP
(OTH)

SVY 0200 0300 1.00 194.0m Attempt to re-enter 36" wellbore with ROV assist, no success. Move rig 4 additional
metres Aft. and enter well bore to 184m MDRT. Take survey at 183m=0.32 deg

CH TP
(OTH)

RW 0300 0330 0.50 194.0m Wash and ream from 183m MDRT to 194m MDRT with 1000 GPM and 100-140 RPM.
Take survey with bit at 193m =0.03 deg (survey depth = 173.58m)

CH P DA 0330 0400 0.50 210.0m Drill ahead 36" hole from 194m to 210m MDRT. Pump 50 bbl PHG sweep at 1/2 stand
and displace hole to 100 bbl PHG at connection. Work string 10m prior to connection.

CH P CHC 0400 0500 1.00 210.0m Work string, ream and clean hole from TD Pump PHG sweeps. Take Survey at TD.
Survey depth=189.95, inc=0.31 deg. Dispalce hole to PHG and displace DP to
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

seawater.

CH P TO 0500 0600 1.00 210.0m Pull out with 36" BHA from 210m MDRT

Phase Data to 2400hrs, 27 Feb 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 16 27 Feb 2006 27 Feb 2006 16.00 0.667 194.0m

WBM Data Cost Today $ 2647

Mud Type: PHG

Sample-From: Pits

Time: 18:00

Weight: 8.80ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 130sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bit # 1RR Wear I O1 D L B G O2 R

w 0 0 NO A E I NO TD

Bitwear Comments:

Size ("): 17.500in IADC# 1-1-5 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: HUGHES CHRISTENSEN WOB(avg) 2.00klb No. Size

4 22/32nd"

Progress 15.0m Cum. Progress 15.0m

Type: Rock RPM(avg) 85 On Bottom Hrs 0.5h Cum. On Btm Hrs 0.5h

Serial No.: 6043888 F.Rate 19.00bpm IADC Drill Hrs 0.5h Cum IADC Drill Hrs 0.5h

Bit Model MXL-1 SPP 650psi Total Revs 9000 Cum Total Revs 9000

Depth In 176.0m HSI ROP(avg) 30.00 m/hr ROP(avg) 30.00 m/hr

Depth Out 194.0m TFA 1.485 . .

Bit Comment

Bit # 1RR1 Wear I O1 D L B G O2 R

w NO

Bitwear Comments:

Size ("): 17.500in IADC# 1-1-5 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: HUGHES CHRISTENSEN WOB(avg) 2.00klb No. Size

4 22/32nd"

Progress 15.0m Cum. Progress 15.0m

Type: Rock RPM(avg) 85 On Bottom Hrs 0.5h Cum. On Btm Hrs 0.5h

Serial No.: 6043888 F.Rate 19.00bpm IADC Drill Hrs 0.5h Cum IADC Drill Hrs 0.5h

Bit Model MXL-1 SPP 650psi Total Revs 9000 Cum Total Revs 9000

Depth In 194.0m HSI ROP(avg) 30.00 m/hr ROP(avg) 30.00 m/hr

Depth Out TFA 1.485 . .

Bit Comment

BHA # 1

Weight(Wet) ! Length ! 196.4m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

Drilling Jar Hours ! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.41m ! ! ! ! 6043888 !

! Hole Opener ! 2.89m ! ! ! ! 226630 !
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Equipment Length OD ID Top Conn Serial # Comment

! Float Sub ! 1.03m ! ! ! ! 186-0028 !

! DWD ! 3.28m ! ! ! ! ADB !

! 9.5in DC ! 27.22m ! ! ! ! !

! X/O ! 1.68m ! ! ! ! 013231 !

! 8in DC ! 17.88m ! ! ! ! !

! X/O ! 1.10m ! ! ! ! 13428 !

! 5in HWDP ! 141.54m ! ! ! ! !

BHA # 2

Weight(Wet) ! Length ! 209.9m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

Drilling Jar Hours ! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.41m ! ! ! ! 6043888 !

! Hole Opener ! 2.76m ! ! ! ! 226630 !

! Pony DC ! 4.34m ! ! ! ! 47598 !

! Hole Opener ! 2.89m ! ! ! ! 221031 !

! Float Sub ! 1.03m ! ! ! ! 186-0028 !

! MWD ! 9.61m ! ! ! ! 6811 !

! 9.5in DC ! 27.22m ! ! ! ! !

! X/O ! 1.08m ! ! ! ! 013231 !

! 8in DC ! 17.88m ! ! ! ! !

! X/O ! 1.10m ! ! ! ! 13428 !

! 5in HWDP ! 141.54m ! ! ! ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 146.1 146.1

Bentonite Bulk MT 0 0 49.9 49.9

Diesel m3 0 0 420 420.0

Fresh Water m3 0 0 123.6 123.6

Drill Water m3 0 0 523 523.0

Cement G MT 0 0 198.9 198.9

Cement HT (Silica) MT 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.500 97

2 National
12-P-160

6.500 97

3 National
12-P-160

6.500 97

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 4 2 X Drilling Supervisor, 1 X Logistics, 1 X Drilling Eng

DOGC 46

DOWELL SCHLUMBERGER 4

FUGRO SURVEY LTD 6

ESS 8

CAMERON AUSTRALIA PTY LTD 2
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Personnel On Board

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

FUGRO SURVEY LTD 2

GEOSERVICES OVERSEAS S.A. 2

Total 80

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 26 Feb 2006 1 Day

Fire Drill 26 Feb 2006 1 Day

JSA 27 Feb 2006 0 Days Drill crew=11, Deck=8,
Mech=4, Marine=1

Man Overboard Drill 17 Feb 2006 10 Days

Safety Meeting 26 Feb 2006 1 Day Hold safety meetings at 1300/1900/0100hrs

STOP Card 27 Feb 2006 0 Days Safe= 3 Un-safe=3

Shakers, Volumes and Losses Data

Available 1,518.1bbl

Hole 78.1bbl

Reserve 1,440bbl

Losses 415bbl

Sweeps 415bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 4 x 200

Shaker2 VSM 100 165/180/2x 230

Shaker3 VSM 100 2 x 200, 2 x 120

Shaker4 BEM650 4 x 165

Marine

Weather on 27 Feb 2006 Rig Support

Anchors Tension (klb)

1 205.0

2 192.0

3 247.0

4 243.0

5 271.0

6 282.0

7 284.0

8 322.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 8kn 0.0deg 1,027.0mbar 22C° 0.5m 0.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.2deg 0.00klb 5,026.00klb 1.5m 0.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 17:00 21 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 262
Fresh Water m3 600
Drill Water m3 110
Cement G mt 0
Bentonite Bulk mt 71
Brine m3 0
Cement HT (Silica) mt 0

Pacific Wrangler 13:20 25 Feb 2006 Melbourne. Item Unit Used Quantity

Diesel m3 453
Fresh Water m3 153
Drill Water m3
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 5
Bentonite Bulk mt 0
Brine m3 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

/ / Refuel/Test = 0 litres,
Remaining on board = 3894 litres
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