
DRILLING MORNING REPORT # 27
23 May 2006 From: John Wrenn/Geoff Webster Basker-4

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 154.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 176.0m

MDBRT ! 3480.0m

TVDBRT ! 3301.2m

Progress ! 0.0m

Days from spud ! 85.50

Days on well ! 25.44

Planned TD MD ! 3636.0m

Planned TD TVDRT ! 3366.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3294.1m

Shoe MDBRT ! 3472.8m

FIT/LOT: ! 12.50ppg /

AFE Cost ! $19,202,687

AFE No. 3426-1600

Daily Cost ! $0

Cum Cost ! $3,223,476

Days Since Last LTI ! 1099

Current Op @ 0600 Pressure testing BOP

Planned Op Pressure test BOP and change out drilling line

Summary of Period 0000 to 2400 Hrs

Run and cement 9 5/8" production casing

FORMATION

Name Top

Reservoir Zone 6.2 3394.60m

Reservoir Zone 7 3426.20m

Volcanics (Unit 1) 3445.00m

Reservoir Zone 8 Sand

Total Depth 3480.00m

Operations for Period 0000 Hrs to 2400 Hrs on 23 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PC P RRC 0000 0030 0.50 3480.0m Hold pre job safety meeting. Rig up to run 9 5/8" casing

PC P CRN 0030 0100 0.50 3480.0m Make up 3 jts 9 5/8" 53.5 lb/ft L-80 New Vam shoe track and check floats. Make up X/O

PC P RRC 0100 0130 0.50 3480.0m Rig up 500t bails and elevators. Rig up Tam circulating packer.

PC P CRN 0130 1630 15.00 3480.0m Continue to run;
36 jts 9 5/8" 53.5 lb/ft Cr-13 Vam Top
1 jt Vam Top/ New Vam X/O
16 jts 9 5/8" 53.5 lb/ft L-80 New Vam
183 jts 9 5/8" 47 lb/ft L-80 New Vam

Fill casing each 5 joints

N.B. pip tags installed at land out depths of 3333.11m and 3034.01m

PC P CRN 1630 1730 1.00 3480.0m Rig down Tam circulating packer and 500t elevators. Pick up and make up casing
hanger assembly

PC P CRN 1730 1800 0.50 3480.0m Continue to RIH with casing on 5" DP landing string and land out in 18 3/4" wellhead
housing at 173.13 LAT. Casing shoe at 3472.80m LAT

PC P RUC 1800 1900 1.00 3480.0m Make up top drive, cementing lines and control lines to Dowell cement head

PC P CIC 1900 1930 0.50 3480.0m Circulate casing - open hole volume of 450 bbls with 586 GPM and 1700psi. Hold pre
job safety meeting with crew prior to cementing operations

PC P BKC 1930 2130 2.00 3480.0m Pump 15 bbl Chem-wash pre flush. Pressure test cementing line to 4500 psi. Pump 45
bbl Chem-wash pre flush. Cement casing with 205 bbls 15.8 ppg HTB cement +
additives and 124 bbls 15.8 ppg Gasblok HTB + additives.

PC P CMC 2130 2330 2.00 3480.0m Displace cement with 15 bbls Drill water from Dowell. Switch to rig pumps and pump
783 bbls 9.0 ppg Brine. Plug bumped with 500 psi over final circulating pressure.
Approximately 30 bbls returns lost during displacement.

PC P PT 2330 2400 0.50 3480.0m Pressure test casing with Dowell to 3500 psi/5 minutes, 4000 psi/5 minutes and 4500
psi for 15 minutes. Bleed off pressure. 10 bbls bled back. Floats holding.

Operations for Period 0000 Hrs to 0600 Hrs on 24 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PC P RUC 0000 0030 0.50 3480.0m Rig down cementing equipment
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

PC P CRN 0030 0100 0.50 3480.0m Set casing hanger seal assembly with landing string weight set down and 5 rotations
right. landing string dropped approx 8 inches. Close annular preventer and apply 2000
psi to top of seal assembly with Dowel to assist seal setting. Confirm seals set with
index line measure.

PC P PT 0100 0130 0.50 3480.0m Line up and pressure test seal assembly and lower pipe rams with 300 psi/5 minutes
and 5000 pis/10 minutes

C P PT 0130 0600 4.50 3480.0m Pressure test BOP components 250 psi/5 minutes and 5000 psi/10 minutes each.
Upper and lower annulars 250 psi/5 minutes and 4500 psi/10 minutes

Phase Data to 2400hrs, 23 May 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 21 27 Feb 2006 28 Feb 2006 21.00 0.875 210.0m

CONDUCTOR CASING(CC) 15.5 28 Feb 2006 05 Mar 2006 36.50 1.521 210.0m

SURFACE CASING(SC) 18 05 Mar 2006 07 Mar 2006 54.50 2.271 1010.0m

SURFACE HOLE(SH) 47 05 Mar 2006 07 Mar 2006 101.50 4.229 1010.0m

INTERMEDIATE HOLE(IH) 411.5 02 May 2006 19 May 2006 513.00 21.375 3480.0m

EVALUATION PHASE (1)(E1) 55.5 19 May 2006 22 May 2006 568.50 23.688 3480.0m

PRODUCTION CSG/LNR(1)(PC) 42 22 May 2006 23 May 2006 610.50 25.438 3480.0m

WBM Data Cost Today $ 0

Mud Type: PHPA/KCL/Glycol

Sample-From: Active pit

Time: 20:00

Weight: 9.00ppg

Temp: 32C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000: 13%

Hard/Ca: 400mg/l

MBT:

PM: 0.4

PF: 0.05

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 8.8

PHPA:

Viscosity 98sec/qt

PV 30cp

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Ditch Magnet recovery
24 hrs = 0g
Total = 8485g

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 46.2

Bentonite Bulk MT 0 0 42.6

Cement G MT 0 0 5.7

Cement HT (Silica) MT 0 72.5 -0.1 93.3

Diesel m3 0 8.7 0 397.2

Fresh Water m3 32 32 0 379.5

Drill Water m3 0 48.2 0 390.6

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 9.50 97 71 3900 7.23 3421.0 30 520 3.05 40 570 4.07 50 640 5.09

2 12P160 6.000 9.50 97 71 3900 7.23 3371.0 30 460 3.05 40 550 4.07 50 630 5.09

3 12P160 6.000 9.50 97 71 3900 7.23 2784.0 30 350 3.05 40 425 4.07 50 500 5.09

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 208.60 208.60 208.60 208.60

13 3/8" 998.85 987.20 998.85 987.20 12.50

9 5/8" 3472.80 3294.07 173.13 173.13
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Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 7

DOGC 49

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 3

MI AUSTRALIA PTY LTD 2

GEOSERVICES OVERSEAS S.A. 2

CAMERON AUSTRALIA PTY LTD 1

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 4

WEATHERFORD AUSTRALIA PTY LTD 6

SCOTTECH OILFIELD SERVICES 1

TRANS PACIFIC 2

Total 87

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 03 May 2006

Abandon Drill 20 May 2006 3 Days

Fire Drill 20 May 2006 3 Days

JSA 23 May 2006 0 Days Drill crew=5, Deck=6,
Mech=3

Man Overboard Drill 16 May 2006 7 Days

Safety Meeting 21 May 2006 2 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 23 May 2006 0 Days Safe=10 Un-safe=15

Shakers, Volumes and Losses Data

Available 1,015.9bbl

Hole 1,015.9bbl

Losses 2,410bbl

Down-hole 260bbl

Dumped 2,150bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 180/180/180/180

Shaker2 VSM 100 120/120/120/120

Shaker3 VSM 100 120/120/120/120

Shaker4 VSM 100 210/210/180/180

Last BOP Test: 03 May 2006
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Marine

Weather on 23 May 2006 Rig Support

Anchors Tension (klb)

1 212.0

2 223.0

3 207.0

4 322.0

5 293.0

6 322.0

7 240.0

8 218.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 135.0deg 1020.0mbar 16C° 1.0m 135.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 478.00klb 4806.00klb 2.0m 135.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 06:30 23 May 2006 Enroute Melbourne ETA
02:00 24 May 2006

Item Unit Used Quantity

Diesel m3 278.9
Fresh Water m3 238
Drill Water m3 210
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 0
Brine bbls 0

Pacific Wrangler 15:20 11 May 2006 Running Standby Item Unit Used Quantity

Diesel m3 293
Fresh Water m3 135
Drill Water m3 790
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbls 821

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

13:11 / 13:35 11 / 11 Fuel on board 3147 litres
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