
DRILLING MORNING REPORT # 6
02 May 2006 From: Simon Rodder/Webby Basker-4

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 154.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 176.0m

MDBRT ! 1010.0m

TVDBRT ! 997.7m

Progress ! 0.0m

Days from spud ! 64.50

Days on well ! 4.44

Planned TD MD ! 3636.0m

Planned TD TVDRT ! 3366.0m

Cur. Hole Size !

Last Casing OD ! 13 3/8"

Shoe TVDBRT ! 987.2m

Shoe MDBRT ! 998.5m

FIT/LOT: ! /

AFE Cost ! $19,202,687

AFE No. 3426-1600

Daily Cost ! $0

Cum Cost ! $0

Days Since Last LTI ! 1078

Current Op @ 0600 Running HWDP from derrick.

Planned Op Shallow test MWD/LWD, pressure test BOP's, Slip and cut drilling line, pressure test top drive valves, RIH and tag
cement at 986m MDRT.

Summary of Period 0000 to 2400 Hrs

Skid rig from Basker #3 to Basker #4. Land and lock BOP's, overpull test on both pods, pressure test VX wellhead gasket 250/2000psi. Made up
244mm (9 5/8") casing R/T. Service top drive.
Authorized Crystal Ocean to resume normal operations on Basker #2 @2200hrs.

FORMATION

Name Top

Reservoir Zone 6.2 Sand

Reservoir Zone 7 Sand

Volcanics (Unit 1)

Reservoir Zone 8 Sand

Total Depth

Operations for Period 0000 Hrs to 2400 Hrs on 02 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P SKR 1900 2130 2.50 1010.0m Skid rig from Basker #3 to Basker #4.
Rig at 21.5m draft for BOP handling operations .

IH P BOP 2130 2200 0.50 1010.0m Land BOP's on Basker #4 well head. Lock and perform 50klb over pull test on both
yellow and blue pods.
Bullseye readings: PGB aft - 0.5deg stbd/aft. PGB fwd - 0deg. BOP - 0.75 stbd/aft.
Flex jnt - 0.5deg stbd fwd. Flex jnt - 0.5deg port.

IH P BOP 2200 2300 1.00 1010.0m Pulled out of BOP's with handling tool. Closed shear rams and tested VX gasket against
340mm (13 3/8") casing 250/2000psi, 5/5minutes.
Ballast rig down 2m to normal drilling draft of 23.5m.
Authorize Crystal Ocean to resume normal operations on Basker #2.

IH P RS 2300 2330 0.50 1010.0m Service travelling blocks and top drive.

IH P CRN 2330 2400 0.50 1010.0m Pick up 244mm (9 5/8") casing running tool.Check operation with Cameron hand.

Operations for Period 0000 Hrs to 0600 Hrs on 03 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P CRN 0000 0030 0.50 1010.0m Complete making up cameron 244mm (9 5/8") casing running tool, make up 4m drill
pipe pup to top, Dowell x/o to bottom. Lay out.

IH P HBHA 0030 0200 1.50 1010.0m Ran in hole 203mm (8") drill collars, jars from derrick.
Laid out all drill collars used in Basker #3.

IH P HBHA 0200 0330 1.50 1010.0m Picked up Sperry-Sun 311mm (12 1/4) Geo-pilot BHA.

IH P HBHA 0330 0430 1.00 1010.0m Powered up LWD/MWD and up-link.
Make up 311mm (12 1/4") RSX 616m PDC.

IH P HBHA 0430 0600 1.50 1010.0m Picked up inspected 203mm (8") drill collars from deck, new jars, x/o.
Run 127mm (5") HWDP from derrick.

Last BOP Test:
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Phase Data to 2400hrs, 02 May 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 21 27 Feb 2006 28 Feb 2006 21.00 0.875 210.0m

CONDUCTOR CASING(CC) 15.5 28 Feb 2006 05 Mar 2006 36.50 1.521 210.0m

SURFACE CASING(SC) 18 05 Mar 2006 07 Mar 2006 54.50 2.271 1010.0m

SURFACE HOLE(SH) 47 05 Mar 2006 07 Mar 2006 101.50 4.229 1010.0m

INTERMEDIATE HOLE(IH) 5 02 May 2006 02 May 2006 106.50 4.438 1010.0m

WBM Data Cost Today $ 39814

Mud Type: PHG

Sample-From:

Time: 2400

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Debit 980bbls of mud from basker #3 @ $ 30.81bbl.

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT -80.9 65.2

Bentonite Bulk MT 0 0 -15.5 42.6

Cement G MT 0 -68 5.7

Cement HT (Silica) MT 0 80.4 80.4

Diesel m3 0 125.1 430.6

Fresh Water m3 0 0 228.1 348.2

Drill Water m3 0 0 168.5 474.9

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 208.60 208.60 208.60 208.60

13 3/8" 998.85 987.20 998.85 987.20

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 4

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

MI AUSTRALIA PTY LTD 2

DOGC 53 1 x scr, 1 x crane cab, 1 x anchor winches, 1 x compensator, 1 x
electrical boss.

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

CAMERON AUSTRALIA PTY LTD 1

ESS 8

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 3

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 2

Total 88

Last BOP Test:
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HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 30 Apr 2006 2 Days

Fire Drill 30 Apr 2006 2 Days

JSA 02 May 2006 0 Days Drill crew=4, Deck=5,Mech/
Welder/ Marine/ sub sea/=5

Man Overboard Drill 05 Apr 2006 27 Days

Safety Meeting 30 Apr 2006 2 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 02 May 2006 0 Days Safe= 2 Un-safe=4

Shakers, Volumes and Losses Data

Available 1,446.4bbl

Active 466.4bbl

Reserve 980bbl

Losses 0bbl Equip. Descr. Mesh Size

Shaker1 VSM 100 84/84/84/84

Shaker2 VSM 100 120/120/120/120

Shaker3 VSM 100 120/120/120/120

Shaker4 VSM 100 84/84/84/84

Marine

Weather on 02 May 2006 Rig Support

Anchors Tension (klb)

1 256.0

2 254.0

3 326.0

4 328.0

5 245.0

6 324.0

7 181.0

8 201.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

15.0nm 10kn 320.0deg 1013.0mbar 14C° 1.5m 320.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 478.00klb 4375.00klb 1.5m 320.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 1745hrs 02 May Off loading deck cargo. Item Unit Used Quantity

Diesel m3 368
Fresh Water m3 345
Drill Water m3 560
Cement G mt 82
Cement HT (Silica) mt 87
Brine bbls 1115
Barite Bulk mt 0
Bentonite Bulk mt 22.5

Pacific Wrangler 2230hrs 02 May En-route to Melbourne. Item Unit Used Quantity

Diesel m3 149.8
Fresh Water m3 250
Drill Water m3 320
Cement G mt 74
Bentonite Bulk mt 19
Barite Bulk mt 0
Cement HT (Silica) mt 69.2
Brine bbls 475

Last BOP Test:
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