
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 95
Forecast from : Tue, 16 May, 2006 Max POB on Rig 100

Tue 16-May-06 Wed 17-May-06 Thu 18-May-06 Fri 19-May-06 Sat 20-May-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 Condition Hole. POOH. 1:00 1:00 Run 9 5/8" casing. 
2:00 Junk Run, Work junk.  POH 2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00 MU new BHA and RIH 8:00  8:00 8:00 8:00
9:00  9:00  9:00 Rig up and make 2 wireline evaluation runs 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00 Drill 12-1/4" hole from 3290m to TD at 3520m (7 16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream 1  Upstream   Upstream Completion  3 Upstream 3  Upstream  
6 Diamond 8  Diamond  5 Diamond 2 5 Diamond 5  Diamond  
 ESS   ESS   ESS  2 ESS 2  ESS  
3 Fugro 3  Fugro   Fugro Surveyors   Fugro Surveyors   Fugro  
1 MI 1  MI   Extra Swire cook   Extra Swire cook   MI  
 Dowell   Dowell   Dowell   Sperry   Dowell  
1 Geoservices 1  Geoservices  1 Geoservices 1  Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger  4 Schlumberger 3  Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry 3 2 Transpacific   Sperry  
 Weatherford   Weatherford   Weatherford  5 Weatherford   Weatherford  
 Baker      Transpacific  1 Halliburton Completion      
1 Upstream Subsea      Scott Tech   Expro wireline     
       Upstream Subsea 1 1 Scott Tech     

13 14   10 10 19 10   
86 86 86 95 95

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
   TD Logging tools  
   MI Product  
   12 1/4" drilling tools  
   9 5/8" casing  
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     

Expro test equipment     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip to Melb Far Grip in Melb
     

Wrangler at rig Wrangler at rig Wrangler at rig Wrangler at rig Wrangler at Rig
     

Sentinel to Melb pm Sentinel in Melb stdby Sentinel in Melb Stdby Sentinel in Melb Stdby Sentinel in Melb
Tue 16-May-06 Wed 17-May-06 Thu 18-May-06 Fri 19-May-06 Sat 20-May-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


