
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 96
Forecast from : Sun, 21 May, 2006 Max POB on Rig 100

Sun 21-May-06 Mon 22-May-06 Tue 23-May-06 Wed 24-May-06 Thu 25-May-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00 Run 9 5/8" casing. 2:00 Cement 9-5/8" casing 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 Run Well Patroller to PBTD (≈ 3570m) to clean 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 Change out Drilling Line 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00 Rig up Schlumberger electricline, run CBL/VDL/
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00 Schlumberger run VSP log
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 Pressure test BOPs & casing on Basker-4 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream 2 4 Upstream Subsea  1 Upstream 1
 Diamond   Diamond  14 Diamond 8 1 Diamond 1 14 Diamond 14
 ESS   ESS   ESS   ESS   ESS  
 Fugro Surveyors   Fugro  2 Fugro Surveyors 2  Fugro   Fugro  
 Extra Swire cook   Extra Swire cook  1 Extra Swire Cook 1  MI   MI  
 Dowell   Dowell  1 Halliburton   Dowell  2 Dowell 2
 Geoservices   Geoservices   Geoservices 1  Geoservices   Geoservices  
 Cameron   Cameron  1 Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger  2 Schlumberger 2  Schlumberger   Schlumberger  
 Sperry   Sperry   MI 1  Sperry   Sperry  
 Weatherford   Weatherford   Weatherford 2  Weatherford   Weatherford  
 Halliburton Completion   Halliburton Completion   Transpacific 2         
 Expro wireline   Expro wireline   Sperry 1       
 Scott Tech              

    21 22 5 1 17 17
93 93 92 96 96

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     

TD Logging tools     
MI Product     

12 1/4" drilling tools     
9 5/8" casing     

     
EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG

     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp Far Grip to Projects Grp
     

Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig
     

Sentinel at Rig Sentinel to Melb in evening Sentinel to Melbourne Sentinel to Rig Sentinel to Rig
Sun 21-May-06 Mon 22-May-06 Tue 23-May-06 Wed 24-May-06 Thu 25-May-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

E:\21/05/20068:49 AM

Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


