
DRILLING MORNING REPORT # 12
13 Mar 2006 From: Ron King/Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 1,282.0m

TVDBRT ! 1,258.9m

Progress ! 270.0m

Days from spud ! 15.60

Days on well ! 8.35

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 989.0m

Shoe MDBRT ! 1,001.3m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $4,899,199

Days Since Last LTI ! 1032

Current Op @ 0600 Drilling 311mm (12 1/4") hole @1420m MDRT

Planned Op Drill ahead 311mm (12 1/4") hole as per directional plan.

Summary of Period 0000 to 2400 Hrs

Pick up 311mm (12 1/4") RS BHA. RIH to top of cement, slip and cut drilling line, function test BOP's.
Drill cement/shoe track and rat hole while displacing to KCL/PHPA/Glycol mud.
Drill 3m of new formation from 1012m MDRT to 1015m MDRT, circulate and condition for formation integrity test. Perform F.I.T=15.1ppg EMW.
Drill ahead from 1015m MDRT to 1282m MDRT.
Ditch magnet 100grams.

Operations For Period 0000 Hrs to 2400 Hrs on 13 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P HBHA 0000 0100 1.00 1,012.0m Run in hole remaining 311mm (12 1/4") RS BHA from derrick.
Shallow test all BHA components, ok.

IH P PUP 0100 0200 1.00 1,012.0m Pick up 9 joints of 127mm (5") drill pipe.
Total drillable depth with pipe now picked up and on board 3250m MDRT

IH P TI 0200 0330 1.50 1,012.0m Run in hole from 336m MDRT to 936m MDRT

IH P SC 0330 0500 1.50 1,012.0m Slip and cut 29.87m (98') of drilling line.

IH P RS 0500 0530 0.50 1,012.0m Service top drive and travelling blocks.

IH P BOP 0530 0700 1.50 1,012.0m Function test BOP's on Rig floor panel Yellow pod, koomey room with Blue pod.

IH P BKC 0700 0730 0.50 1,012.0m Continue to run in hole from 936m MDRT to 965m MDRT.
Break in Geo-pilot seals while breaking circulation.

IH P DFS 0730 1030 3.00 1,012.0m Tag top of cement at 980.3m MDRT.
Commence drilling cement and float/ shoe-track/ shoe to 1001m MDRT.

IH P DFS 1030 1130 1.00 1,012.0m Drill rat hole from 1001m to 1012m MDRT while displacing to 8.8ppg KCL/PHPA mud.

IH P DA 1130 1200 0.50 1,015.0m Drill 311mm (12 1/4") hole from 1012m MDRT to 1015m MDRT.

IH P DIS 1200 1230 0.50 1,015.0m Displace choke/ Kill and booster lines to KCL/PHPA mud while circulating hole clean.

IH P LOT 1230 1300 0.50 1,015.0m Line up Dowell and perform FIT.
8.9ppg test mwt,1053psi test pressure, 989m TVD= 15.1ppg EMW.
2.25bbls pumped, 2bbls returned.

IH P DA 1300 1800 5.00 1,143.0m Drill 311mm (12 1/4") hole from 1015m MDRT to 1143m MDRT.
15-20klbs WOB/ 135rpm/ 1900psi/ 1000gpm/ 7-10,000 ftlbs torque, off bottom torque
4000ftlbs.
String wt 210klbs up/ 210klbs rotating/ 200klbs down.
Average ROP 25.6mhr.

IH TP
(OTH)

DA 1800 1900 1.00 1,143.0m Sperry-sun trouble shoot problems setting Geo-pilot deflection. Change out nozzle on
Geo span standpipe unit. Manually set Geo-pilot in home position.

IH P DA 1900 2400 5.00 1,282.0m Drill 311mm (12 1/4") hole from 1143m MDRT to 1282m MDRT.
15-20klbs WOB/ 135rpm/ 1950psi/ 1000gpm/ 7-10,000 ftlbs torque, off bottom torque
4000ftlbs.
String wt 210klbs up/ 210klbs rotating/ 200klbs down.
Average ROP 27.8mhr.
@1267.76m MDRT, 16.05incl, 130.24 azimuth, 1245.03m TVDRT
Maximum gas 0.5%

Operations For Period 0000 Hrs to 0600 Hrs on 14 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0600 6.00 1,420.0m Drill 311mm (12 1/4") hole from 1282m MDRT to 1420m MDRT.
15-20klbs WOB/ 135rpm/ 2100psi/ 1000gpm/ 8-12,000 ftlbs torque, off bottom torque
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

4000ftlbs.
String wt 210klbs up/ 215klbs rotating/ 215klbs down.
Average ROP 23mhr.
@1382.91m MDRT, 16.08incl, 125.53 azimuth, 1355.50m TVDRT

Phase Data to 2400hrs, 13 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1,012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1,012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.188 1,012.0m

PRODUCTION HOLE(PH) 4 12 Mar 2006 12 Mar 2006 176.50 7.354 1,012.0m

INTERMEDIATE HOLE(IH) 24 13 Mar 2006 13 Mar 2006 200.50 8.354 1,282.0m

WBM Data Cost Today $ 32660

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 20:00

Weight: 8.90ppg

Temp: 29C°

API FL: 8.8cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 37000mg/l

K+C*1000: 7%

Hard/Ca: 200mg/l

MBT: 1

PM: 0.25

PF: 0.25

Solids(%vol): 3%

H2O: 97%

Oil(%): 0%

Sand: 0.5

pH: 9.5

PHPA: 1ppb

Viscosity 64sec/qt

PV 12cp

YP 21lb/100ft²

Gels 10s 7

Gels 10m 9

Fann 003 5

Fann 006 7

Fann 100 21

Fann 200 28

Fann 300 33

Fann 600 45

Comment Recieved 920bbls of brine from MV Pacific Wrangler

Bit # 4 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 15.00klb No. Size

6 20/32nd"

Progress 270.0m Cum. Progress 270.0m

Type: PDC RPM(avg) 135 On Bottom Hrs 11.0h Cum. On Btm Hrs 11.0h

Serial No.: 21296 F.Rate 23.80bpm IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model RSX616M-A9 SPP 1950psi Total Revs 89 Cum Total Revs 89

Depth In 1,012.0m HSI ROP(avg) 24.55 m/hr ROP(avg) 24.55 m/hr

Depth Out TFA 1.841 . .

Bit Comment

BHA # 5

Weight(Wet) ! 55.00klb Length ! 249.2m Torque(max) ! 10000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 15.00klb String ! 210.00klb Torque(Off.Btm) ! 4000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 210.00klb Torque(On.Btm) ! 7000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 200.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.60m !
12.250in

! ! ! 21296 !

! Geo_Pilot ! 6.63m ! 9.500in ! 3.000in ! ! GP1225044 ! 12 3/16" OD gauge on sleeve stab.

! Non-Mag Flex collar ! 2.80m ! 7.938in ! 3.000in ! ! CP1015763 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! ! 90087662 ! 12 1/16" OD gauge on stab. sleeve
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Equipment Length OD ID Top Conn Serial # Comment

! HOC ! 3.10m ! 8.000in ! ! ! 10645035 !

! Float Sub ! 0.74m ! 7.812in ! 3.000in ! ! 718245 !

! 8in DC ! 18.04m ! 8.000in ! 2.875in ! ! !

! Drilling Jars ! 9.86m ! 8.250in ! 3.000in ! ! 36880C !

! 8in DC ! 8.76m ! 8.000in ! 3.000in ! ! A502 !

! X/O ! 1.17m ! 6.625in ! 3.000in ! ! 1750-1 !

! 5in HWDP ! 188.21m ! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

1009.92 16.4 124.4 997.35 94.3 -59.6 73.1 0.8 MWD

1038.72 15.7 124.2 1025.03 102.3 -64.1 79.7 0.7 MWD

1067.44 14.9 123.4 1052.73 109.8 -68.3 86.0 0.9 MWD

1096.02 14.8 126.9 1080.36 117.1 -72.5 92.0 1.0 MWD

1124.51 16.4 134.6 1107.80 124.8 -77.5 97.7 2.8 MWDs

1152.91 16.2 138.2 1135.06 132.7 -83.3 103.2 1.1 MWD

1181.46 16.7 136.0 1162.44 140.7 -89.2 108.7 0.9 MWD

1210.18 17.6 133.9 1189.88 149.1 -95.2 114.7 1.1 MWD

1238.97 16.6 132.1 1217.40 157.5 -101.0 120.9 1.2 MWD

1267.76 16.1 130.2 1245.03 165.6 -106.3 127.0 0.8 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 146.1

Bentonite Bulk MT 0 0 0 48.0

Cement G MT 0 0 0 29.3

Cement HT (Silica) MT 0 15.3

Diesel m3 0 17.5 0 386.0

Fresh Water m3 28 40.6 0 110.9

Drill Water m3 0 36.1 0 240.0

Brine bbls 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 8.90 97 78 1950 7.94 1143.0 30 200 3.00 40 250 4.00 50 300 5.00

2 National
12-P-160

6.000 8.90 97 78 1950 7.94 1143.0 30 225 3.00 40 250 4.00 50 275 5.00

3 National
12-P-160

6.000 8.90 97 78 1950 7.94

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOGC 47

DOWELL SCHLUMBERGER 3

FUGRO SURVEY LTD 6

ESS 8

CAMERON AUSTRALIA PTY LTD 1

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

Last BOP Test:
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Personnel On Board

GEOSERVICES OVERSEAS S.A. 6

WEATHERFORD AUSTRALIA PTY LTD 3

Total 85

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 12 Mar 2006 1 Day Muster at alternative life
boat stations

Fire Drill 12 Mar 2006 1 Day Simulated fire in the galley

JSA 13 Mar 2006 0 Days Drill crew=5,
Deck=6,Mech=1, Marine=0,
Safety=0, Welder=0

Man Overboard Drill 17 Feb 2006 24 Days

Safety Meeting 12 Mar 2006 1 Day Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 13 Mar 2006 0 Days Safe= 7 Un-safe=11

Shakers, Volumes and Losses Data

Available 2,438bbl

Active 430.4bbl

Hole 712.6bbl

Reserve 1,295bbl

Losses 463bbl

Equipment 321bbl

Interface
while
displacing

142bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 4 x 84

Shaker2 VSM 100 3 x 84, 1 x52

Shaker3 VSM 100 2 x 84, 2 x 52

Shaker4 VSM 100 4 x 52

Marine

Weather on 13 Mar 2006 Rig Support

Anchors Tension (klb)

1 183.0

2 183.0

3 295.0

4 278.0

5 298.0

6 291.0

7 203.0

8 201.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 225.0deg 1,020.0mbar 15C° 0.5m 280.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 264.00klb 4,434.00klb 1.5m 225.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Melbourne Item Unit Used Quantity

Diesel m3
Fresh Water m3
Drill Water m3
Cement G mt
Barite Bulk mt
Bentonite Bulk mt
Brine bbls

Pacific Wrangler On location Item Unit Used Quantity

Diesel m3 407.8
Fresh Water m3 195
Drill Water m3 0
Cement G mt 0
Barite Bulk mt 19
Brine bbls 0
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