
DRILLING MORNING REPORT # 17
18 Mar 2006 From: Simon Rodda/Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 2,885.0m

TVDBRT ! 2,691.0m

Progress ! 7.0m

Days from spud ! 20.60

Days on well ! 13.35

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 989.0m

Shoe MDBRT ! 1,001.3m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $7,270,121

Days Since Last LTI ! 1033

Current Op @ 0600 Drilling 311mm (12 1/4") hole @ 2935m MDRT.

Planned Op Drill ahead 311mm (12 1/4") hole.

Summary of Period 0000 to 2400 Hrs

Pull out of hole from 2525m MDRT to surface, work and ream as required between 2512m and 2227m.
Lay out Geo-pilot assmeblt and pick up Motor BHA.
Run in hole, pick up required drill pipe for TD. Inspect travelling blocks following dropped object incident. Run in hole to TD, no hole problems
observed.

Operations For Period 0000 Hrs to 2400 Hrs on 18 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P TIT 0000 0100 1.00 2,878.0m Pull out of hole from 2530m MDRT to 2512m MDRT.
30-80klbs overpull, work and wipe once to clear drag.

IH P REA 0100 0230 1.50 2,878.0m Back ream from 2512m MDRT to 2426m MDRT.
Drag increased at 2512 to 90klbs overpull. Attempt to pull each stand but as overpull
was 90klbs continued back reaming.
Pull 2426m MDRT to 2369m MDRT 30-70klbs overpull, wipe once, ok.
Back ream 2369m MDRT to 2311m MDRT.
Pull 2311m MDRT to 2275m MDRT, 30-70klbs overpull, wipe once, ok.
Back ream 2275m MDRT to 2225m MDRT.

IH P TO 0230 0800 5.50 2,878.0m Pull out of hole from 2225m MDRT to surface, remaining open hole in good condition
with max overpull 15k.
Break off bit and down load MWD/LWD.
Bit graded 7-8-RO-S-X-I-CT-PR.

IH P HBHA 0800 0830 0.50 2,878.0m Down load sperry-sun MWD/LWD.

IH P HBHA 0830 0930 1.00 2,878.0m Lay down 311mm (12 1/4") Geo-pilot BHA.

IH P HBHA 0930 1030 1.00 2,878.0m Pick up bit, mud motor and adjustable gauge stabiliser.

IH P HBHA 1030 1130 1.00 2,878.0m Pick up single and x/o. Test motor and AGS, ok. Lay out single and x/o.

IH P HBHA 1130 1430 3.00 2,878.0m Run remaining BHA from derrick. Pick up 2 x 203mm (8") drill collars.
Up link MWD-LWD.

IH P RS 1430 1530 1.00 2,878.0m Service top drive and travelling block.

IH U
(RE)

RR 1530 1630 1.00 2,878.0m Complete DROPS inspection of travelling block following dropped object incident.
Found 2 x dolly roller guards with cracks, remove all guards.

IH P PUP 1630 1900 2.50 2,878.0m Pick up 487m of 127mm (5")drill pipe off deck while running in the hole from 272m
MDRT to 759m MDRT.
51x joints @ 20.4 jnts/hr

IH P TI 1900 2300 4.00 2,878.0m Continue to run in hole from 759m MDRT to 2878m MDRT.
Hole is good conditon with zero drag observed.
Hole displaced correct fluid for trip in.

IH P DM 2300 2400 1.00 2,885.0m Wash last stand down and fan bottom with max gpm to clear and junk from previous bit
run. No eratic torque or signs of junk observed.
Drill 311mm (12 1/4") hole from 2878m MDRT to 2885m MDRT.
AGS in under-gauge position (11 1/2"), 900gpm, 3600psi,
Vary parameters while mud warms up to avoid losses at shakers.
@2861.36m MDRT, 30.14deg incl, 128.85 azimuth, 2695m TVD.

Operations For Period 0000 Hrs to 0600 Hrs on 19 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DM 0000 0600 6.00 2,935.0m Drill 311mm (12 1/4") hole from 2885m MDRT to 2935m MDRT.
20-35klbs WOB/ 60-80rpm/ 3600psi-3800psi/ 900gpm/ 12-14,000 ftlbs torque, off
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

bottom torque 10000ftlbs.
String wt 345klbs up/ 305klbs rotating/ 260klbs down.
From 2885m - 2910m stab in under gauge position.(stand down)
From 2910m - 2935m stab in full gauge position.
Average ROP 8.33mhr for 6hr period.
@2890m MDRT, 29.25deg incl, 127.84 azimuth, 2695m TVD.

Phase Data to 2400hrs, 18 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1,012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1,012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.188 1,012.0m

PRODUCTION HOLE(PH) 124 12 Mar 2006 17 Mar 2006 296.50 12.354 2,878.0m

INTERMEDIATE HOLE(IH) 24 18 Mar 2006 18 Mar 2006 320.50 13.354 2,885.0m

WBM Data Cost Today $ 2506

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 21:00

Weight: 9.70ppg

Temp:

API FL: 4.6cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 14.0cc/30min

HTHP-cake:

Cl: 50000mg/l

K+C*1000: 9%

Hard/Ca: 200mg/l

MBT: 5

PM: 0

PF: 0.01

Solids(%vol): 10%

H2O: 90%

Oil(%): 0%

Sand: 1

pH: 9

PHPA: 1ppb

Viscosity 90sec/qt

PV 23cp

YP 42lb/100ft²

Gels 10s 10

Gels 10m 18

Fann 003 9

Fann 006 12

Fann 100 41

Fann 200 55

Fann 300 65

Fann 600 88

Comment

Bit # 4 Wear I O1 D L B G O2 R

w 7 8 RO S X I CT PR

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 36.00klb No. Size

6 20/32nd"

Progress 0.0m Cum. Progress 1,866.5m

Type: PDC RPM(avg) 130 On Bottom Hrs 0.0h Cum. On Btm Hrs 81.1h

Serial No.: 21296 F.Rate 22.14bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 92.0h

Bit Model RSX616M-A9 SPP 3200psi Total Revs 157 Cum Total Revs 845

Depth In 1,012.0m HSI ROP(avg) N/A ROP(avg) 23.01 m/hr

Depth Out 2,878.0m TFA 1.841 . .

Bit Comment

Bit # 5 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# 437 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH BITS WOB(avg) 20.00klb No. Size

1 16/32nd"

3 24/32nd"

Progress 7.0m Cum. Progress 7.0m

Type: Rock RPM(avg) 60 On Bottom Hrs 0.7h Cum. On Btm Hrs 0.7h

Serial No.: MX9490 F.Rate 21.40bpm IADC Drill Hrs 1.0h Cum IADC Drill Hrs 1.0h

Bit Model GF10BVCPS SPP 3700psi Total Revs 17 Cum Total Revs 17

Depth In 2,878.0m HSI ROP(avg) 10.00 m/hr ROP(avg) 10.00 m/hr

Depth Out TFA 1.522 . .

Bit Comment
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BHA # 5

Weight(Wet) ! 55.00klb Length ! 249.2m Torque(max) ! 23000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 15.00klb String ! 295.00klb Torque(Off.Btm) ! 10000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 340.00klb Torque(On.Btm) ! 14000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 260.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.60m !
12.250in

! ! ! 21296 !

! Geo_Pilot ! 6.63m ! 9.500in ! 3.000in ! ! GP1225044 ! 12 3/16" OD gauge on sleeve stab.

! Non-Mag Flex collar ! 2.80m ! 7.938in ! 3.000in ! ! CP1015763 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! ! 90087662 ! 12 1/16" OD gauge on stab. sleeve

! HOC ! 3.10m ! 8.000in ! ! ! 10645035 !

! Float Sub ! 0.74m ! 7.812in ! 3.000in ! ! 718245 !

! 8in DC ! 18.04m ! 8.000in ! 2.875in ! ! !

! Drilling Jars ! 9.86m ! 8.250in ! 3.000in ! ! 36880C !

! 8in DC ! 8.76m ! 8.000in ! 3.000in ! ! A502 !

! X/O ! 1.17m ! 6.625in ! 3.000in ! ! 1750-1 !

! 5in HWDP ! 188.21m ! 5.000in ! 3.000in ! ! !

BHA # 6

Weight(Wet) ! 61.00klb Length ! 272.1m Torque(max) ! 15000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 30.00klb String ! 305.00klb Torque(Off.Btm) ! 10000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 105 Pick-Up ! 345.00klb Torque(On.Btm) ! 12000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 260.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.33m !
12.250in

! ! 6 5/8 Reg ! MX9490 !

! X/O ! 0.39m ! 9.625in ! 3.000in ! 7 5/8 Reg ! 050693 !

! Down Hole Motor ! 8.59m ! 9.625in ! ! 7 5/8 Reg ! 963400 ! 12" stabiliser sleave.

! Float Sub ! 1.45m ! 9.625in ! ! 6 5/8 Reg ! A318 !

! AGS ! 3.31m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 513085 ! 12 1/4" full gauge. 11 1/2" under
gauge.

! MWD ! 2.66m ! 8.000in ! ! 6 5/8 Reg ! 42447 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! 6 5/8 Reg ! OM90098955 !

! HOC ! 3.11m ! 8.062in ! ! 6 5/8 Reg ! 106450 !

! 8in DC ! 18.04m ! 8.000in ! 2.750in ! 6 5/8 Reg ! !

! Drilling Jars ! 9.86m ! 8.000in ! 3.000in ! 6 5/8 Reg ! 48907C !

! 8in DC ! 26.45m ! 8.000in ! 3.000in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 7.625in ! 2.875in ! 4 1/2IF ! MSO1930-2 !

! HWDP ! 188.21m ! 5.000in ! 3.000in ! 4 1/2IF ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2861.36 30.1 128.9 2670.39 858.2 -538.5 668.3 2.2 MWD

2890.07 29.3 127.8 2695.33 872.5 -547.3 679.5 1.1 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 6.6 119.8

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Last BOP Test: 12 Mar 2006

'Copyright IDS 2006', TF/JG 20050815, ANZON_AU_drllg Page 3
Printed on 18 Mar 2006



Bulk Stocks

Name Unit In Used Adjust Balance

Cement HT (Silica) MT 73 0 73.0

Diesel m3 0 11.4 0 239.2

Fresh Water m3 141 30.1 0 209.5

Drill Water m3 0 72.2 0 450.2

Brine bbls 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 8.90 97 70 3700 7.12 2796.0 30 400 3.00 40 440 4.00 50 520 5.00

2 National
12-P-160

6.000 8.90 97 70 3700 7.12 2796.0 30 390 3.00 40 450 4.00 50 510 5.00

3 National
12-P-160

6.000 8.90 97 70 3700 7.12 30 40 50

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOGC 49 1 x NDT,

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 5

GEOSERVICES OVERSEAS S.A. 6

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 1

Total 81

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 12 Mar 2006

Abandon Drill 12 Mar 2006 6 Days Muster at alternative life
boat stations

Fire Drill 12 Mar 2006 6 Days Simulated fire in the galley

JSA 18 Mar 2006 0 Days Drill crew=3,
Deck=16,Mech=2,
Marine=0, Safety=0,
Welder=3. sub sea=0

Man Overboard Drill 17 Feb 2006 29 Days

Safety Meeting 12 Mar 2006 6 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 18 Mar 2006 0 Days Safe=4 Un-safe=13

Shakers, Volumes and Losses Data

Available 2,714bbl

Active 339.7bbl

Hole 1,441.3bbl

Reserve 933bbl

Losses 92bbl

Equipment 35bbl

Desilter 22bbl

Wet trip 35bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 4 X 165

Shaker2 VSM 100 2 X 165, 2 X 230

Shaker3 VSM 100 4 x 165

Shaker4 VSM 100 3 X 180, 1 X 165.

Marine
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Weather on 18 Mar 2006 Rig Support

Anchors Tension (klb)

1 203.0

2 183.0

3 311.0

4 234.0

5 304.0

6 293.0

7 198.0

8 218.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 5kn 67.0deg 1,021.0mbar 16C° 0.5m 67.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 252.00klb 4,766.00klb 1.0m 90.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 19:45 En-route to Melbourne Item Unit Used Quantity

Diesel m3 535
Fresh Water m3 345
Drill Water m3 0
Cement G mt 79
Barite Bulk mt
Bentonite Bulk mt 22.5
Brine bbls 0

Ship 130m3 of Potable water to rig.

Pacific Wrangler 16:00 On location. Item Unit Used Quantity

Diesel m3 533.1
Fresh Water m3 288
Drill Water m3 722
Cement G mt 0
Barite Bulk mt 19
Cement HT (Silica) mt 0
Brine bbls 940
Bentonite Bulk mt 19

Ship 73mt of HT blend cement to rig. Off load deck cargo.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0915 / 0932 8 / 8 Refuel 735ltrs. Balance on rig 0796ltrs
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