
DRILLING MORNING REPORT # 35
28 May 2006 From: John Wrenn/ Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3640.0m

TVDBRT ! 3383.7m

Progress ! 0.0m

Days from spud ! 91.60

Days on well ! 31.06

Planned TD MD ! 3690.0m

Planned TD TVDRT ! 3359.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3336.4m

Shoe MDBRT ! 3589.5m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $18,242,835

Days Since Last LTI ! 1105

Current Op @ 0600 Pulling out of the hole with the LIT.

Planned Op Run completion tubing.

Summary of Period 0000 to 2400 Hrs

POOH CBL/VDL/GR/CCCL tool string. Rig up and run perforation guns #1, perforate interval #1, POOH, Rig up and run gun assembly #2, perforate
interval #2, POOH, Rig up and run gun assembly #3, perforate interval #3.

FORMATION

Name Top

Volcanics ZC5 Marker 3497.50m

Top of Volcanics Unit I 3505.00m

Reservoir Zone 8 3529.00m

Base Volcanics Unit 1 3585.00m

TD 3640.00m

Operations for Period 0000 Hrs to 2400 Hrs on 28 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PERF P LOG 0000 0100 1.00 3640.0m Pulled out of hole with CBL/ VDL/ GR/ CCL. Lay down tool string.

PERF P LOG 0100 0200 1.00 3640.0m Change wire line head in preperation for perforating operations.

PERF P PER 0200 0300 1.00 3640.0m Make up perforating gun assembly #1 and CCL.
19m of 16 shot per meter (5 shot per ft) Powerjet Omega 4505 HMX charges.

PERF P PER 0300 0500 2.00 3640.0m Ran in hole to 3540m MDRT.

PERF P PER 0500 0600 1.00 3640.0m Correlate perforation guns and perforate intervals:
3497m - 3499m MDRT/ 3489.5 - 3493.5m MDRT/ 3378m - 3380.5m MDRT.
No losses observed after perforating.

PERF P PER 0600 0900 3.00 3640.0m Pulled out of the hole from 3378m MDRT, laid out guns.

PERF P PER 0900 0930 0.50 3640.0m Schlumberger load perf guns #2.

PERF P PER 0930 1000 0.50 3640.0m Picked up #2 Perforation gun assembly.

PRC P PER 1000 1200 2.00 3640.0m Run in hole with Perforations guns #2.

PRC P PER 1200 1400 2.00 3640.0m Correlate perforation guns and perforate intervals:
3372m - 3374.5m MDRT/ 3352m - 3354.5m MDRT/ 3335m - 3338m MDRT/
No losses observed after perforating.

PERF P PER 1400 1530 1.50 3640.0m Pulled out of hole from 3335m MDRT, laid out guns.

PERF P PER 1530 1630 1.00 3640.0m Picked up perforation gun assembly #3.

PERF P PER 1630 1800 1.50 3640.0m Run in hole with perforation guns #3 to 3211m MDRT.

PERF P PER 1800 1900 1.00 3640.0m Correlate perforation guns and perforate intervals:
3211m -3219m MDRT/ 3205m - 3208m MDRT.
No losses observed after perforating.

PERF P PER 1900 2100 2.00 3640.0m Pulled out of hole from 3207m MDRT. Rigged down wire line equipment.

PRC P TI 2100 2230 1.50 3640.0m Made up jet sub and wearbushing retrieval tool, ran in hole and landed out in wear
bushing. Take index line measurement.

PRC P OA 2230 2300 0.50 3640.0m Functioned BOPs. Unseated wearbushing with 30klbs overpull.

PRC P CIR 2300 2330 0.50 3640.0m Circulated and jetted wellhead profile and BOPs, ciruclated riser volume x 1.5.

PRC P TO 2330 2400 0.50 3640.0m Pulled out of hole with wear bushing and running tool.

Last BOP Test: 24 May 2006
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Operations for Period 0000 Hrs to 0600 Hrs on 29 May 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PRC P HT 0000 0030 0.50 3640.0m Pulled out of hole wear bushing, took measurements from painted joint to confirm LOP
to ram measurement. Laid out wearbushing and running tool.

PRC P RU 0030 0130 1.00 3640.0m Rigged up to run 140mm (5 1/2") 23ppf production riser.

PRC P RIC 0130 0500 3.50 3640.0m Made up lead impression tool (LIT) to 140mm (5 1/2") 23ppf production riser. Run in
hole from deck to 150m MDRT.

PRC P RIC 0500 0530 0.50 3640.0m Make up 1 stand of 127mm (5") drill pipe and land out LIT and 140mm (5 1/2") landing
string in hanger profile. Take index line measurement.
Pressure up on string to 3000psi/ 5minutes, bleed off and allow to relax for 5 minutes.

PRC P RIC 0530 0600 0.50 3640.0m Pulled out of hole with LIT.

Phase Data to 2400hrs, 28 May 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.187 1012.0m

PRODUCTION HOLE(PH) 358 12 Mar 2006 27 Mar 2006 530.49 22.104 3640.0m

EVALUATION PHASE (1)(E1) 77.5 27 Mar 2006 30 Mar 2006 607.99 25.333 3640.0m

PRODUCTION CASING/LINER(PC) 62.5 30 Mar 2006 02 Apr 2006 670.49 27.937 3640.0m

SUSPENSION(S) 6 02 Apr 2006 02 Apr 2006 676.49 28.187 3640.0m

RIG MOVE/RIG-UP/PRESPUD(PRM) 1.5 26 May 2006 26 May 2006 677.99 28.250 3640.0m

RUN BOP(RBOP) 4.5 26 May 2006 26 May 2006 682.49 28.437 3640.0m

BIT/ SCRAPE(PBS) 33.5 26 May 2006 27 May 2006 715.99 29.833 3640.0m

PERFORATING WELL(PERF) 22.5 27 May 2006 28 May 2006 738.49 30.770 3640.0m

RUN COMPLETION(PRC) 7 28 May 2006 28 May 2006 745.49 31.062 3640.0m

WBM Data Cost Today $ 0

Mud Type: Brine/ Sea
water

Sample-From: Active pit

Time: 09:00

Weight: 9.00ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 67000mg/l

K+C*1000: 13%

Hard/Ca:

MBT:

PM: 0

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 5.6

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 8.7 0 185.6

Fresh Water m3 29 33.4 0 370.2

Drill Water m3 0 8.4 0 432.3

Brine bbls 0 0 0.0

Last BOP Test: 24 May 2006
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.00 97 88 1000 10.00 30 40 50

2 National
12-P-160

6.000 9.00 97 88 1000 10.00 30 40 50

3 National
12-P-160

6.000 9.00 97 30 40 50

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

9 5/8" 3589.52 3336.43 173.44 173.44

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 9

CAMERON AUSTRALIA PTY LTD 2

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 3

MI AUSTRALIA PTY LTD 1

GEOSERVICES OVERSEAS S.A. 2

DOGC 51

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6

WEATHERFORD AUSTRALIA PTY LTD 4

SCOTTECH OILFIELD SERVICES 1

EXPRO GROUP 2

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 1

Total 92

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 24 May 2006

Abandon Drill 28 May 2006 0 Days

Fire Drill 28 May 2006 0 Days

JSA 28 May 2006 0 Days Drill crew= 8 , Deck= 8,
Mech= 1

Man Overboard Drill 16 May 2006 12 Days

Safety Meeting 28 May 2006 0 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 28 May 2006 0 Days Safe=9 Un-safe=10

Shakers, Volumes and Losses Data

Available 1,496.7bbl

Active 293.7bbl

Hole 1,031bbl

Reserve 172bbl

Losses 73bbl

Dumped 73bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 180/180/180/180

Shaker2 VSM 100 120/120/120/120

Shaker3 VSM 100 120/120/120/120

Shaker4 VSM 100 210/210/210/210

Last BOP Test: 24 May 2006
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Marine

Weather on 28 May 2006 Rig Support

Anchors Tension (klb)

1 231.0

2 238.0

3 209.0

4 298.0

5 346.0

6 346.0

7 240.0

8 240.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

7.0nm 25kn 270.0deg 1017.0mbar 14C° 1.0m 270.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 336.00klb 4356.00klb 2.5m 270.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 23:00hrs 25th May 06 On Location Item Unit Used Quantity

Diesel m3 627.7
Fresh Water m3 242
Drill Water m3 350
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 0
Brine bbls 0

Recieved 731bbls of Brine from sentinel.

Pacific Wrangler Melbourne. Item Unit Used Quantity

Diesel m3 258.8
Fresh Water m3 40
Drill Water m3 0
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbls 0

Last BOP Test: 24 May 2006
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