
DRILLING MORNING REPORT # 39
18 Jun 2006 From: Simon Rodda/Geoff Webster Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 3640.0m

TVDBRT ! 3383.7m

Progress ! 0.0m

Days from spud ! 112.60

Days on well ! 33.69

Planned TD MD ! 3690.0m

Planned TD TVDRT ! 3359.0m

Cur. Hole Size ! 12.250

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 3336.4m

Shoe MDBRT ! 3589.5m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $1,295,929

Cum Cost ! $22,061,978

Days Since Last LTI ! 1125

Current Op @ 0600 Pulling out SST to inspect connector profile

Planned Op Pull and recover Basker 5 SST. Run in and recover Basker 2 SST

Summary of Period 0000 to 2400 Hrs

Move rig and SST from Basker 3 to Basker 5. Recover VX ring gasket and jet wellhead clean with ROV. Prepare to land out SST

FORMATION

Name Top

Volcanics ZC5 Marker 3497.50m

Top of Volcanics Unit I 3505.00m

Reservoir Zone 8 3529.00m

Base Volcanics Unit 1 3585.00m

TD 3640.00m

Operations for Period 0000 Hrs to 2400 Hrs on 18 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P RM 1900 2000 1.00 3640.0m Move rig and SST from Basker 3 to Basker 5. Install dust cap on Basker 3 wellhead.
Rotate SST 180 degrees to orient for Basker 5 land out prior to land and latch.
Re-establish guide lines to Baker 5 PGB. Remove dust cap with ROV.
SOF's
Ocean Patriot:
Barite=1017 sx, Gel=940sx, G cement=133sx, HTB cement=392sx, Fuel=2669 bbl,
D/water=4940 bbl, P/water=2795 bbl,
P Wrangler;
Gel=419sx, G cement=1736sx, HTB cement=69.2mt, Fuel=2239.4 bbl, D/water=0 bbl,
P/water=1452.8 bbl
Far Grip;
Gel=496sx, G cement=1923sx, HTB cement=0 sx, Fuel=3408.8 bbl, D/water=0 bbl,
P/water=2452.8 bbl, Enroute Melbourne

C P ROV 2000 2300 3.00 3640.0m ROV to surface, install ring gasket retrieval tool. Deploy ROV and recover VX ring
gasket from Basker 5 wellhead. Return ROV to surface, and install jetting tool and re
deploy to jet wellhead. Hydaulics problems with ROV

C TP
(VE)

ROV 2300 2330 0.50 3640.0m ROV to surface. Repair hydraulic leak and re deploy to wellhead

C P ROV 2330 2400 0.50 3640.0m ROV continue jetting Basker 5 wellhead

Operations for Period 0000 Hrs to 0600 Hrs on 19 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P ROV 0000 0030 0.50 3640.0m Continue to jet wellhead with ROV

C TP
(VE)

XT 0030 0230 2.00 3640.0m Attempt to latch SST on Basker 5 with no success. Lift SST and inspect wellhead and
SST profiles. Guide ring on SST fouling on wellhead body.

C TP
(VE)

RR2 0230 0530 3.00 3640.0m Rig down surface lines and lay out flowhead, stiff joint, 45 ft bails, chain hoist and top
drive pad eye sub. Rig down rucker tensioners in moonpool.

Position rig port 12 m off location

C TP
(VE)

RR2 0530 0600 0.50 3640.0m Pull out with SST on 5 1/2" production riser
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Phase Data to 2400hrs, 18 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.187 1012.0m

PRODUCTION HOLE(PH) 358 12 Mar 2006 27 Mar 2006 530.49 22.104 3640.0m

EVALUATION PHASE (1)(E1) 77.5 27 Mar 2006 30 Mar 2006 607.99 25.333 3640.0m

PRODUCTION CASING/LINER(PC) 62.5 30 Mar 2006 02 Apr 2006 670.49 27.937 3640.0m

SUSPENSION(S) 6 02 Apr 2006 02 Apr 2006 676.49 28.187 3640.0m

COMPLETION(C) 132 26 May 2006 18 Jun 2006 808.49 33.687 3640.0m

WBM Data Cost Today $ 0

Mud Type: Brine/ Sea
water

Sample-From: Active pit

Time: 11:00

Weight: 9.00ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 66000mg/l

K+C*1000: 13%

Hard/Ca:

MBT:

PM: 0

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 5.6

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 324.7 422 261.3

Fresh Water m3 0 378.7 443.4 443.5

Drill Water m3 0 418.4 783.5 783.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

9 5/8" 3589.52 3336.43 173.44 173.44

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 10

CAMERON AUSTRALIA PTY LTD 4

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 6

DOGC 50

WEATHERFORD AUSTRALIA PTY LTD 4

EXPRO GROUP 14

Total 98

Last BOP Test: 24 May 2006
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 24 May 2006

Abandon Drill 17 Jun 2006 1 Day

Fire Drill 17 Jun 2006 1 Day

JSA 18 Jun 2006 0 Days Drill crew=5 , Deck=7 ,
Welder=3

Man Overboard Drill 06 Jun 2006 12 Days

Safety Meeting 18 Jun 2006 0 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 18 Jun 2006 0 Days Safe=7 Un-safe=3

Marine

Weather on 18 Jun 2006 Rig Support

Anchors Tension (klb)

1 207.0

2 238.0

3 150.0

4 342.0

5 377.0

6 434.0

7 194.0

8 205.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 248.0deg 1028.0mbar 13C° 0.5m 248.0deg 5s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 0.00klb 4485.00klb 2.0m 180.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 10:30 18 Jun 2006 Enroute Melbourne ETA
07:45 19 Jun 2006

Item Unit Used Quantity

Diesel m3 542
Fresh Water m3 390
Drill Water m3 0
Cement G mt 82
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 22.5
Brine bbls 0

Pacific Wrangler En-route to melbourne Item Unit Used Quantity

Diesel m3 355.6
Fresh Water m3 230
Drill Water m3 0
Cement G mt 74
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbls

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

/ / Fuel on board 4470 litres.

Last BOP Test: 24 May 2006
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