
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 87
Forecast from : Wed, 08 March, 2006 Max POB on Rig `  

Wed 08-Mar-06 Thu 09-Mar-06 Fri 10-Mar-06 Sat 11-Mar-06 Sun 12-Mar-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00 Drill 17 1/2" Hole. to 1010m 8:00  8:00 Cement 13-3/8" casing. 8:00 M/U 12 1/4" BHA and drill out casing. Perform L 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00 Circ Hole clean. POOH. Wash off PGB. 14:00 Run BOP and riser 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 Drill 12 1/4" Hole to 3690m 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00 Run 13 3/8" casing 20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  1 Upstream - Logistic 1 2 Upstream - Geos   Upstream   Upstream  
 Diamond  4 Diamond 4 1 Diamond   Diamond   Diamond  
 ESS   ESS  5 ESS 5  ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI   MI  
 Dowell  1 Dowell Cmtr 1  Dowell Cmtr 1  Dowell   Dowell  
 Geoservices   Geoservices  4 Geoservices ML & SC   Geoservices   Geoservices  
 Cameron   Cameron  1 Cameron 1  Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry  1 Sperry 1 1 Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
               
               
               

  7 7 14 7     
80 80 87 87 87

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
 9-5/9" csg.B5    
 Cameron gear for 9-5/8"    
 Cement chemicals    
 1000 brine    
 40 T Cement    
 12.25" Drill Tools    

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler to Melb Wrangler @ Melb Wrangler in Melb Wrangler to Rig Wrangler at rig
 CREW CHANGE - Load Load   
     

Wed 08-Mar-06 Thu 09-Mar-06 Fri 10-Mar-06 Sat 11-Mar-06 Sun 12-Mar-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


