
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 78
Forecast from : Sat, 01 April, 2006 Max POB on Rig `  

Sat 01-Apr-06 Sun 02-Apr-06 Mon 03-Apr-06 Tue 04-Apr-06 Wed 05-Apr-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00 Suspend. Set storm packer in 9-5/8" casing 2:00 Drill 12 1/4" Hole from 1,000m to 2200m (25m/h 2:00 2:00 Drill 12-1/4" hole fm 2200m to TD at 3636m (10
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00 Release  BOP, Release Guide wires 5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00 Position rig over Basker 3 7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00 Install guide wires. Latch & Test BOP and riser 9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00 M/U 12 1/4" BHA and drill out casing. Perform LO 15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00 Cement 9-5/8" casing 19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  1 Upstream   Upstream  1 Upstream   Upstream  
 Diamond   Diamond   Diamond  8 Diamond 6  Diamond  
 ESS   ESS   ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI  1 MI 1  MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices  3 Geoservices   Geoservices  1 Geoservices 1  Geoservices  
 Cameron   Cameron 1  Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry  1 Sperry   Sperry   Sperry   Sperry  
 Weatherford   Weatherford 6  Weatherford   Weatherford   Weatherford  
               
 Haliburton   Haliburton 2  Haliburton   Haliburton   Haliburton  
               

  5 9   11 8   
78 74 74 77 77

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
 Shaker screens    
 Sperry tools    
 80 MT HTB cement    
 1000 brine    
 Mud Chemicals    
 9 5/8" CASING    
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler at Melb. Wrangler to Rig Wrangler at Rig Wrangler at Rig Wrangler to Melb
     
     

Sat 01-Apr-06 Sun 02-Apr-06 Mon 03-Apr-06 Tue 04-Apr-06 Wed 05-Apr-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


