
DRILLING MORNING REPORT # 10
30 Jul 2009 ! Basker 7

!

Well Data

Country Australia M. Depth 2918.00m Cur. Hole Size AFE Cost $ 62560540

Permit VIC/L26 TVD 2474.00m Casing OD 244mm AFE No. BMGOD209D23

Drill Co. Diamond
Offshore

Progress 0.0m Shoe TVD 2469.00m Daily Cost $ 806401

Rig Ocean Patriot Days from spud 8.87 FIT 1.56sg Cum Cost $ 9247155

Wtr Dpth(MSL) 154.20m Days on well 9.25 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.779 " S Long 148 ° 42 ' 22.313 " E Datum GDA94

RT-ML 175.70m Current Op @ 0600 Pulling out of the hole with wear bushing running tool.

Planned Op Pressure test top drive IBOPs and hose.
Lay out DSE cement head.
Lay out 311 mm (12.25") BHA.
Make up 216 mm (8.5") RSS BHA.
Run in hole 216 mm (8.5") RSS BHA to 2885 m.
Drill out shoe track and 3 m new hole to 2921 m.
Perform FIT to 1.56 sg (13 ppg).
Directionally drill 216 mm (8.5") hole to 3950 m TD.

Summary of Period 0000 to 2400 Hrs

Landed 244 mm (9.625") casing shoe at 2910.86 m.
Cemented 244 mm (9.625") casing in place.
Set 244 mm (9.625") casing hanger.
Pressure tested BOPs.

Operations For Period 0000 Hrs to 2400 Hrs on 30 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

INT1 P RCAS 0000 1030 10.50 2918.0m Picked up and ran in hole 244 mm (9.625") casing from 771.82 m to 1056.5 m, broke
circulation at 339.7 mm (13.375") shoe, continued to run in hole to 2730.52 m. Filled
casing with 1.16 sg (9.7 ppg) mud. Averaged 15.5 jts/hr.

Note: Trouble shot 500 MT elevators failing to unlatch again at 1047 m. Changed out
500 MT elevators to back ups - 10 mins.
String weights at 1050 m were 120 MT (265 klbs) pick up and 111 MT (245 klbs) slack
off.
String weights at 2730 m were 249 MT (550 klbs) pick up and 159 MT (350 klbs) slack
off.

INT1 P RCAS 1030 1230 2.00 2918.0m Changed out BJ 244 mm (9.625") casing elevators to manual 127 mm (5") drill pipe
elevators. Picked up 244 mm (9.625") casing hanger c/w dummy hanger and made up
to 244 mm (9.625") casing. Backed out hanger and installed Dowell DSE cement plugs.

INT1 P RCAS 1230 1400 1.50 2918.0m Continued to run 244 mm (9.625") casing on 127mm (5") landing string from 2738.20 m
to 2901 m. Made up TDS to DSE cement head stand. Continued to run in hole, string
hung up at 2903 m and then packed off. Worked casing until circulation was
re-established. Washed casing down from 2903 m to 2910.86 m. String weights at 2910
m were 272 MT (600 klbs) pick up and 163 MT (360 klbs) slack off.

INT1 P CRU 1400 1530 1.50 2918.0m Landed out 244 mm (9.625") casing hanger in wellhead at 173.46 m, casing shoe at
2910.86 m. Slacked off casing weight on wellhead. Circulated 76.94 m3 (738 bbls) of
1.16 sg (9.7 ppg) mud, staging up from 1,323 lpm (350 gpm) to 1,893 lpm (500 gpm).

INT1 P CRU 1530 1600 0.50 2918.0m Rigged up surface cement line. Rig pumped (60 bbls) mud flush cement spacer.
Performed SCR at 477 lpm (126 gpm), 1.2 MPa (180 psi).

INT1 P CMTP 1600 1900 3.00 2918.0m Cemented 244 mm (9.625") casing.
15:55 hrs - Pumped 0.79 m3 (5 bbls) of seawater spacer.
15:59 hrs - Pressure tested surface line to 34.5 MPa (5000 psi) - good.
16:04 hrs - Dropped bottom dart and pumped 1.9 m3 (12 bbls) of sea water. Observed
bottom plug shear release at 1.8 m3 (11.1 bbls) pumped with 10 MPa (1450 psi).
16:11 hrs - Mixed and pumped 15.7 m3 (99 bbls - 248 sxs) of 1.5 sg (12.5 ppg) lead
slurry.
16:35 hrs - Mixed and pumped 6.8 m3 (43 bbls - 206 sxs) of 1.89 sg (15.8 ppg) tail
slurry.
16:50 hrs - Dropped top dart and pumped 2.4 m3 (15 bbls) of sea water. Observed top
plug shear release at 1.7 m3 (10.5 bbls) pumped with 12.4 MPa (1800 psi).
16:56 hrs - Rig displaced with 1.12 sg (9.3 ppg) mud at 1587 lpm (420 gpm). Reduced
rate to 477 lpm (126 gpm), 5.9 MPa (850 psi) prior to bump. Top plug bumped with 12.4
MPa (1800 psi). Total displacement volume pumped with rig pump, 103 m3 (650 bbls).
Switched lines to cement unit and pressured up to 34.5 MPa (5,000 psi) 5 mins - good
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

test. Bled off pressure, no back flow. Rigged down cement line.

INT1 P RCAS 1900 2000 1.00 2918.0m Set 244 mm (9.625") seal assembly. Pressure tested seal assembly against lower pipe
rams to 1.7 MPa (250 psi), 5 mins and 34.5 MPa (5000 psi), 10 mins - good test.
Performed pull test on hanger to 13.6 MT (30 klbs) - good test. Slacked off weight to
landing string weight.

INT1 P BOP 2000 2400 4.00 2918.0m Function tested with blue pod from toolpusher's panel. Performed BOP test with yellow
pod from driller's panel. Pressured tested BOP to 1.7 MPa (250 psi), 5 mins and 34.5
MPa (5000 psi), 10 mins - good test.

Operations For Period 0000 Hrs to 0600 Hrs on 31 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

INT1 P BOP 0000 0100 1.00 2918.0m Continued to perform BOP test with yellow pod from driller's panel pressure testing
BOP to 1.7 MPa (250 psi), 5 mins and 34.5 MPa (5000 psi), 10 mins - good test.

INT1 P RCAS 0100 0330 2.50 2918.0m Picked up to 31.7 MT (70 Klbs) overpull and released from hanger. Continued to pull
out of hole CHART from 173.46 m to surface. . Laid out CHART and DSE cement plug
launcher.

Note: Trouble shot wind blowing top drive blower hose into derrick.

INT1 P WB 0330 0600 2.50 2918.0m Made up jetting sub and wear bushing running tool c/w wear bushing and ran in hole on
127 mm (5") drill pipe to 173.42 m. Jetted wellhead area. Landed wear bushing and
released. Pulled out of hole wear bushing running tool on 127 mm (5") drill pipe from
173.42 m to surface.

Phase Data to 2400hrs, 30 Jul 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE(MOVE) 1.50 21 Jul 2009 21 Jul 2009 1.50 .06 0.0m

CONDUCTOR(COND) 28.50 21 Jul 2009 22 Jul 2009 30.00 1.25 210.7m

SURFACE SECTION(SURF) 81.00 23 Jul 2009 26 Jul 2009 111.00 4.62 1061.7m

INTERMEDIATE SECTION 1(INT1) 111.00 26 Jul 2009 30 Jul 2009 222.00 9.25 2918.0m

WBM Data Cost Today $ 34551

Mud Type:KCL/Polymer/Klastop

Sample-From: Active

Time: 12:00

Weight: 1.16sg

Temp:

API FL: 4.60cm³/30m

Filter-Cake: 1mm

HTHP-FL:

HTHP-cake:

Cl: 46000mg/l

K+C*1000: 9.0%

Hard/Ca: 120mg/l

MBT: 5

PM: 2.8

PF: 1.2

Solids(%vol): 9.7%

H2O: 90.0%

Oil(%):

Sand:

pH: 10

PHPA:

Viscosity 58sec/L

PV 16Pa/s

YP 30Pa

Gels 10s 10

Gels 10m 14

Fann 003 9

Fann 006 11

Fann 100 29

Fann 200 38

Fann 300 46

Fann 600 62

Comment Total cost:
$ 347,625.43

Bit # 3 Wear I O1 D L B G O2 R

w 1 2 CT S X 2 FC PR

Size: 311 mm (12 1/4 in) IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 13.10mt No. Size

7 12mm

Progress 0m Cum. Progress 1857m

Type: PDC RPM 180 On Bottom Hrs 0.00h Cum. On Btm Hrs 27.00h

Serial No.: JY8882 F.Rate 4281lpm IADC Drill Hrs 0.00h Cum IADC Drill Hrs 48.50h

Bit Model MSi519HBPX SPP 23932kPa Total Revs 137400 Cum Total Revs 569100

Depth In 1062m TFA 1.208 ROP(avg) N/A Cum. ROP(avg) 68.78 m/hr

Depth Out 2918m ! ! . .

BHA # 3

Weight(Wet) 218.11mt Length 248m Torque(max) 33895Nm D.C. (1) Ann Velocity ! 98.19

Wt Below Jar(Wet) 19.04mt String 122.44mt Torque(Off.Btm) 13558Nm D.C. (2) Ann Velocity ! 0.00

! ! Pick-Up 154.19mt Torque(On.Btm) 23726Nm H.W.D.P. Ann Velocity ! 67.63

! ! Slack-Off 104.30mt D.P. Ann Velocity ! 67.63

BHA Run Description Bit, PD 900, PD 900 Stab Control Collar, SRX Slick, ARC-8, Power Pulse HF, 1 X 8" NMDC, 5 X 8" DCS, X/0, 3
X HWDP, Jar, 14 X HWDP

BHA Run Comment
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Equipment Length OD ID Serial # Comment

Bit 0.37m 311mm 82mm JY8882

PD 900 1.16m 299mm 76mm 56619

PD 900 Stab Control Collar 3.06m 307mm 130mm 50232

SRX Slick 1.88m 209mm 88mm 56962

ARC- 8 5.91m 231mm 71mm 1975

Power Pulse HF 8.43m 213mm 149mm 0405

NMDC 8.85m 203mm 71mm 060277C

Drill Collar 46.15m 203mm 72mm

X/O 0.79m 203mm 71mm

HWDP 28.58m 127mm 76mm

Drilling Jars 9.18m 168mm 69mm 214E7

HWDP 133.26m 127mm 76mm

Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 6 0 93.0

Gel MT 0 0 0 51.0

Cement MT 0 27 0 62.0

Fuel M3 0 17.3 0 483.8

Potable Water M3 35 24 0 323.0

Drill Water M3 353 102 0 509.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 1.16 97 2030 20 1103 323 30 1240 484 40 1585 646

2 NATIONAL
12P - 160

152.40 1.16 97 1712 20 896 323 30 1171 484 40 1585 646

3 NATIONAL
12P - 160

152.40 1.16 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Calvin McCabe Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Shelly Hares Anzon Australia Pty Limited 1

HSE Shaun Hingerty Anzon Australia Pty Limited 1

OIM Rod Dotson Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 6

Drilling Fluids MI Anzon Australia 3rd Party 2

Wellhead Cameron Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 3

Cementing Schlumberger Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 45

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

DD Schlumberger Anzon Australia 3rd Party 2

MWD Schlumberger Anzon Australia 3rd Party 3

Geologist Shane Robbie/Lucy Farmer Anzon Australia Pty Limited 3

MWD/DD Supervisor Justin Sarmiento Anzon Australia Pty Limited 1

Toshiki Tsuchiya Reservoir Engineer Anzon Australia Pty Limited 1

Josh Nitshke Subsea AGR Asia Pacific 1

Casing Hands BJ Tubulars Anzon Australia 3rd Party 4

Thermographic Survey Voscorp Diamond Offshore 3rd Party 1

Flare engineer Geotech Anzon Australia 3rd Party 2

Total 92
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HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 156

Abandon Drill 26 Jul 2009 4 Days Full muster at 11:12 hrs

Fire Drill 26 Jul 2009 4 Days Simulated in Hospital, Full muster at 11:00 hrs

First Aid Case 19 Jul 2009 11 Days IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 30 Jul 2009 0 Days Drill crew - 1
Trip - 5
Crane crew - 11
Mechanic - 2
Welder - 7
Sub Sea - 2
Marine - 1
Pump room - 2
Electrician - 2

Lost Time Incident 15 Jun 2009 45 Days 156 days LTI = 156 days since start of rig assignment on 25 Feb
2009.

Permit To Work 30 Jul 2009 0 Days Hot - 6
Cold - 12

Pre-Tour Meetings 30 Jul 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 30 Jul 2009 0 Days Safe - 58
Unsafe - 16

Weekly Safety Meeting 26 Jul 2009 4 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 1925mt 249.0deg

Shakers, Volumes and Losses Data Engineer : Manfred Olejniczak

Equip. Descr. Mesh Size

Shaker 1 BEM 650 30/120

Shaker 2 BEM 650 30/120

Shaker 3 BEM 650 30/120

Shaker 4 BEM 650 20/120

Available ! 462.69m³ Losses ! 202.57m³ Comments

Active ! 232.78m³ Downhole ! Prepared 900 bbls of 9.3
ppg mud to displace
cement. Backloaded 375
bbls brine for cement job pit
space. After cement job
recieved back from Swift
1275 bbls brine.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped ! 146.92m³

Slug ! De-Gasser !

Reserve ! 229.91m³ De-Sander !

Kill ! De-Silter !

Centrifuge !

Left in
hole

55.65m³

Marine

Weather on 30 Jul 2009 Rig Support

Anchors Tension (mt)

1 112.0

2 118.0

3 107.0

4 104.0

5 109.0

6 107.0

7 120.0

8 122.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 29kn 280.0deg 1016.0mbar 13C° 1m 280.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.4deg 0m 2m 240.0deg 10s

Rig Dir. Ris. Tension VDL Comments

249.0deg 109mt 1925mt
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Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 09:38 / 09:54 12 / 12

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

Standby on location. Item Unit Quantity

Fuel M3 408
Potable Water M3 215
Drill Water M3 272
Barite MT 75
Gel MT 0
Cement MT 0
Brine M3 107.6

Lewek Swift 22:50 hrs 30-07-09 Departed for Geelong Item Unit Quantity

Fuel M3 498.3
Potable Water M3 110
Drill Water M3 31
Barite MT
Gel MT
Cement MT 40.6
Brine M3 0

Yarabah 15:00 hrs 30-07-09 En-route to Barry's Beach, ETA
07:00 hrs 31-07-09

Item Unit Quantity

Diesel M3 96
Potable Water M3 362
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