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Well Data

Country Australia M. Depth 3448.00m Cur. Hole Size 216mm AFE Cost $ 62560540

Permit VIC/L26 TVD 2905.60m Casing OD 244mm AFE No. BMGOD209D23

Drill Co. Diamond
Offshore

Progress 68.0m Shoe TVD 2469.28m Daily Cost $ 1036858

Rig Ocean Patriot Days from spud 11.87 FIT 1.56sg Cum Cost $ 12574572

Wtr Dpth(MSL) 154.20m Days on well 12.25 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.779 " S Long 148 ° 42 ' 22.313 " E Datum GDA94

RT-ML 175.70m Current Op @ 0600 RIH 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe at 3182 m.

Planned Op RIH 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 3182 m to 3448
m.
Directionally drill 216 mm (8.5") hole with Vortex RSS BHA to 3950 m TD.

Summary of Period 0000 to 2400 Hrs

Directionally drill 216 mm (8.5") hole with RSS BHA from 3380 m to 3448 m.
Trouble shot leak in derrick stand pipe gooseneck.
Pulled out of hole 216 mm (8.5") RSS BHA on 127 mm (5") drill pipe from 3448 m to surface.
Concurrent operation repaired derrick stand pipe gooseneck.
Made up and RIH 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe to 674 m.

Operations For Period 0000 Hrs to 2400 Hrs on 02 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P DRRS 0000 0600 6.00 3448.0m Directionally drilled 216 mm (8.5") hole with RSS BHA from 3380 m to 3448 m MD.
Averaged 11.3 m/hr.

Note: 05:50 hrs, Derrick stand pipe goose neck failed at welded area resulting in drilling
fluid leaking over derrick. Commenced to trouble shoot leak.

PROD TP RIG 0600 0700 1.00 3448.0m Trouble shot failed derrick stand pipe goose neck.

PROD P POOH 0700 1430 7.50 3448.0m Pulled out of hole 216 mm (8.5") RSS BHA on 127 mm (5") drill pipe from 3448 m to
286.71 m.
Note : Performed flow check at 2910 m (9.625" shoe), 10 mins - static. Pumped slug at
2876 m. Performed flow check at 587 m (BHA below BOP), 10 mins - static.

Concurrent operation: Commenced welding derrick stand pipe gooseneck in derrick.

PROD P BHA 1430 1630 2.00 3448.0m Pulled out of hole 216 mm (8.5") RSS BHA from 286.71 m to surface. Broke out bit and
string stabilizer.

PROD P MWD 1630 1830 2.00 3448.0m Downloaded Schlumberger MWD, GVR-6 and Xceed 675 tools for run #1 and
re-programed tools for run.

PROD P BHA 1830 2230 4.00 3448.0m Picked up Vortex motor c/w MWD C-link tools and new bit. Made up 216 mm (8.5")
RSS BHA to 36 m. Function tested MWD/LWD tools - good test. Function tested C-link
communication from MWD to Xceed - could not get to test due to magnetic interference.
Re-tested above drill floor and still could not get to test due to magnetic interference.

Concurrent operation: Welded derrick stand pipe gooseneck and pressure tested to 1.7
MPa 250 psi), 5 mins and 34.5 MPa (5000 psi), 10 mins - good tests.

PROD P BHA 2230 2300 0.50 3448.0m Ran in hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 36 m to
301.38 m.

PROD P RIH 2300 2400 1.00 3448.0m Ran in hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 301.38 m to
674 m.

Operations For Period 0000 Hrs to 0600 Hrs on 03 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P RIH 0000 0400 4.00 3448.0m Ran in hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 301.38 m to
2854 m

PROD TP WAIT 0400 0500 1.00 3448.0m Waited on weather. High winds were averaging between 93 km/hr (50 knots) to 111
km/hr (60 knots). Diamond procedures maximum 56 km/hr (30 knots) for man riding in
derrick and maximum 93 km/hr (50 knots) for tripping.

Concurrent Operations: Performed lower top drive service.

PROD P RIH 0500 0600 1.00 3448.0m Ran in hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 2854 m to
3182 m.
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Phase Data to 2400hrs, 02 Aug 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE(MOVE) 1.50 21 Jul 2009 21 Jul 2009 1.50 .06 0.0m

CONDUCTOR(COND) 28.50 21 Jul 2009 22 Jul 2009 30.00 1.25 210.7m

SURFACE SECTION(SURF) 81.00 23 Jul 2009 26 Jul 2009 111.00 4.62 1061.7m

INTERMEDIATE SECTION 1(INT1) 118.00 26 Jul 2009 31 Jul 2009 229.00 9.54 2918.0m

PRODUCTION SECTION(PROD) 65.00 31 Jul 2009 02 Aug 2009 294.00 12.25 3448.0m

WBM Data Cost Today $ 23861

Mud Type:KCL/Polymer/Klastop

Sample-From: Active

Time: 18:00

Weight: 1.13sg

Temp: 49C°

API FL: 3.80cm³/30m

Filter-Cake: 1mm

HTHP-FL:

HTHP-cake:

Cl: 46500mg/l

K+C*1000: 9.6%

Hard/Ca: 120mg/l

MBT: 3

PM:

PF: 1.9

Solids(%vol): 9.2%

H2O: 89.0%

Oil(%): 2.0%

Sand:

pH: 10.1

PHPA:

Viscosity 62sec/L

PV 18Pa/s

YP 35Pa

Gels 10s 10

Gels 10m 12

Fann 003 9

Fann 006 12

Fann 100 34

Fann 200 45

Fann 300 53

Fann 600 71

Comment Total cost:
$ 420,542.04

Bit # 4 Wear I O1 D L B G O2 R

w 1 2 CT S X I RO TQ

Size: 216 mm (8 1/2 in) IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 8.00mt No. Size

3 10mm

3 11mm

Progress 68m Cum. Progress 530m

Type: PDC RPM 183 On Bottom Hrs 4.60h Cum. On Btm Hrs 18.70h

Serial No.: JY3338 F.Rate 2854lpm IADC Drill Hrs 6.00h Cum IADC Drill Hrs 30.00h

Bit Model MSi616WEBPX SPP 25979kPa Total Revs 46100 Cum Total Revs 46229

Depth In 2918m TFA 0.84 ROP(avg) 14.78 m/hr Cum. ROP(avg) 28.34 m/hr

Depth Out 3448m ! ! . .

Bit # 5 Wear I O1 D L B G O2 R

w NO

Size: 216 mm (8 1/2 in) IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) No. Size

3 10mm

3 10mm

Progress Cum. Progress 0m

Type: PDC RPM On Bottom Hrs Cum. On Btm Hrs 0.00h

Serial No.: JX6263 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.00h

Bit Model MSi616BPX SPP Total Revs Cum Total Revs 0

Depth In 3448m TFA 0.72 ROP(avg) N/A Cum. ROP(avg) 0.00 m/hr

Depth Out ! ! . .

BHA # 4

Weight(Wet) 14.50mt Length 287m Torque(max) 39324Nm D.C. (1) Ann Velocity ! 667.12

Wt Below Jar(Wet) 6.80mt String 143.00mt Torque(Off.Btm) 27120Nm D.C. (2) Ann Velocity ! 0.00

! ! Pick-Up 190.50mt Torque(On.Btm) 39324Nm H.W.D.P. Ann Velocity ! 119.04

! ! Slack-Off 118.00mt D.P. Ann Velocity ! 119.04

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.29m 216mm 52mm JY3338

PD RSS 675 7.64m 203mm 84mm 266 w/ported float in bottom.

LWD Tools 3.58m 213mm 98mm 41022 GVR-6 c/w stab.

LWD Tools 8.47m 171mm 98mm 3088 Telescope

15" NM String Stabilizer 1.88m 210mm 71mm 061173C

Drill Collar 9.34m 171mm 71mm 1438 Non-Mag

HWDP 18.62m 127mm 78mm

Drilling Jars 9.18m 162mm 70mm 214E-7
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Equipment Length OD ID Serial # Comment

HWDP 227.71m 127mm 78mm

BHA # 5

Weight(Wet) 20.41mt Length 301m Torque(max) D.C. (1) Ann Velocity ! 0.00

Wt Below Jar(Wet) 9.00mt String Torque(Off.Btm) D.C. (2) Ann Velocity ! 0.00

! ! Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity ! 0.00

! ! Slack-Off D.P. Ann Velocity ! 0.00

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.31m 216mm 52mm JX6263

PD RSS 675 7.64m 203mm 84mm 266 w/ported float in bottom.

LWD Tools 3.14m 176mm 98mm 6063 C-Link Lower

LWD Tools 1.23m 171mm 78mm 1 Filter Sub

Mud Motor 9.49m 178mm 73mm 364806 Vortex Motor

LWD Tools 2.67m 175mm 79mm 6053 C-Link Upper

LWD Tools 3.58m 213mm 98mm 41022 GVR-6 c/w stab.

LWD Tools 8.47m 171mm 98mm 3088 Telescope

Drill Collar 9.34m 171mm 71mm 1438 Non-Mag

HWDP 18.62m 127mm 78mm

Drilling Jars 9.18m 162mm 70mm 214E-7

HWDP 227.71m 127mm 78mm

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3407.07 36.6 154.7 2872.11 1679.2 -1464.9 820.9 0.4

Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 3 0 90.0

Gel MT 0 0 0 51.0

Cement MT 0 0 0 62.0

Fuel M3 0 15.1 0 443.8

Potable Water M3 32 29 0 337.0

Drill Water M3 0 54 0 379.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 1.13 97 88 26220 1420 3395 20 2208 323 30 2967 484 40 3519 646

2 NATIONAL
12P - 160

152.40 1.13 97 88 26220 1420 3395 20 2208 323 30 2967 484 40 3588 646

3 NATIONAL
12P - 160

152.40 1.13 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Calvin McCabe Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Lindsay Taylor Anzon Australia Pty Limited 1

HSE Shaun Hingerty Anzon Australia Pty Limited 1

OIM Dennis Gore Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 6

Drilling Fluids MI Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 6
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Personnel On Board

Cementing Schlumberger Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 45

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

DD Schlumberger Anzon Australia 3rd Party 2

MWD Schlumberger Anzon Australia 3rd Party 3

Geologist Shane Robbie/Lucy Farmer Anzon Australia Pty Limited 3

MWD/DD Supervisor Justin Sarmiento Anzon Australia Pty Limited 1

Toshiki Tsuchiya Reservoir Engineer Anzon Australia Pty Limited 1

Casing Hands BJ Tubulars Anzon Australia 3rd Party 2

Flare engineer Geotech Anzon Australia 3rd Party 2

Wireline Schlumberger Anzon Australia 3rd Party 7

Liner Technician Baker Oil Tools Anzon Australia 3rd Party 1

Total 97

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 159

Abandon Drill 02 Aug 2009 0 Days Full muster at 10:49 hrs

Fire Drill 02 Aug 2009 0 Days Simulated in Cement room. Full muster at 10:38 hrs

First Aid Case 19 Jul 2009 14 Days IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 02 Aug 2009 0 Days Drill crew - 4
Trip - 8
Crane crew - 14
Mechanic - 0
Welder - 8
Sub Sea - 2
Marine - 0
Pump room - 1
Electrician - 0

Lost Time Incident 15 Jun 2009 48 Days 159 days LTI = 159 days since start of rig assignment on 25 Feb
2009.

Permit To Work 02 Aug 2009 0 Days Hot - 9
Cold - 13

Pre-Tour Meetings 02 Aug 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 02 Aug 2009 0 Days Safe - 82
Unsafe - 28

Weekly Safety Meeting 02 Aug 2009 0 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 1938mt 249.0deg
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Shakers, Volumes and Losses Data Engineer : Manfred Olejniczak

Equip. Descr. Mesh Size

Shaker 1 BEM 650 30/170/120

Shaker 2 BEM 650 30/120/120

Shaker 3 BEM 650 30/170/120

Shaker 4 BEM 650 20/170/120

Available ! 450.92m³ Losses ! 30.40m³ Comments

Active ! 238.50m³ Downhole ! 10.00m³ Caluulated muds indicated
downhole seepage. No loss
static. Maintained 5 ppb
Calcium Carbonate.
Recieved 128 bbls brine
from Swift.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped ! 4.80m³

Slug ! De-Gasser !

Reserve ! 212.42m³ De-Sander ! 4.80m³

Kill ! De-Silter ! 4.80m³

Centrifuge !

Shakers 6.00m³

Marine

Weather on 02 Aug 2009 Rig Support

Anchors Tension (mt)

1 115.0

2 119.0

3 112.0

4 109.0

5 108.0

6 109.0

7 118.0

8 115.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 23kn 310.0deg 1015.0mbar 13C° 2m 310.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.3deg 0m 3m 240.0deg 10s

Rig Dir. Ris. Tension VDL Comments

249.0deg 109mt 1938mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 12:39 / 12:52 9 / 2

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

24:00 hrs 02-07-09 In Geelong Item Unit Quantity

Fuel M3 360
Potable Water M3 200
Drill Water M3 272
Barite MT 75
Gel MT 0
Cement MT 0
Brine M3 107.6

Lewek Swift 22:05 hrs 02-08-09 Stand by at rig Item Unit Quantity

Fuel M3 443.55
Potable Water M3 477
Drill Water M3 31
Barite MT
Gel MT
Cement MT 80.6
Brine M3 0

Yarabah On Standby at rig. Item Unit Quantity

Diesel M3 86
Potable Water M3 362
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