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Well Data

Country Australia M. Depth 3798.00m Cur. Hole Size 216mm AFE Cost $ 62560540

Permit VIC/L26 TVD 3185.00m Casing OD 244mm AFE No. BMGOD209D23

Drill Co. Diamond
Offshore

Progress 261.0m Shoe TVD 2469.28m Daily Cost $ 946323

Rig Ocean Patriot Days from spud 13.87 FIT 1.56sg Cum Cost $ 14501402

Wtr Dpth(MSL) 154.20m Days on well 14.25 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.779 " S Long 148 ° 42 ' 22.313 " E Datum GDA94

RT-ML 175.70m Current Op @ 0600 Drilling 216 mm (8.5") hole with PDM BHA at 3884 m.

Planned Op Directionally drill 216 mm (8.5") hole with PDM BHA to 3921 m TD.
Condition hole.
POH 216 mm (8.5") hole with PDM BHA to surface and lay out lower BHA.
Rig up and perform wireline logging.

Summary of Period 0000 to 2400 Hrs

Ran in hole 216 mm (8.5") PDM BHA from 31 m to 2809 m.
Slipped and cut drill line.
Ran in hole 216 mm (8.5") PDM BHA from 2809 m to 3537 m.
Directionally drilled 216 mm (8.5") hole with PDM BHA from 3537 m to 3798 m.

Operations For Period 0000 Hrs to 2400 Hrs on 04 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD TP BHA 0000 0100 1.00 3537.0m Continued to run in hole 216 mm (8.5") PDM BHA from 31 m to 286.70 m.

PROD TP RIH 0100 0530 4.50 3537.0m Ran in hole 216 mm (8.5") PDM BHA on 127 mm (5") drill pipe from 286.70 m to 2809
m. Swapped out elevators at 462 m due to broken bolt on face plate - 10 mins.

PROD P SLIP 0530 0900 3.50 3537.0m Slipped and cut drill line. Spliced BHI block indicator hose in derrick that came apart
during high winds at 05:00 hrs 03-07-09.

PROD TP RIH 0900 1030 1.50 3537.0m Ran in hole 216 mm (8.5") PDM BHA on 127 mm (5") drill pipe from 2809 m to 3512 m.

PROD TP RIH 1030 1100 0.50 3537.0m Washed in hole from 3512 m to 3537 m to log 25 m of hole due to configured BHA.

PROD P DRMO 1100 2400 13.00 3798.0m Control drilled 216 mm (8.5") hole with PDM BHA from 3537 m to 3798 m MD. Average
ROP: 20.1 m/hr.

Note: Control drilled at +/- 20m/hr to allow for Flair unit sampling.
String weights: 181 MT (400 klbs) pick up, 145 MT (320 klbs) slack off, 154 MT (340
klbs) rotating. Off bottom torque was 23 kNm (17 kft/lbs) with 18.6 MPa (2700 psi). On
bottom torque was 24-35 kNm (18-26 kft/lbs) with 20.7 MPa (3000 psi) - differential 2.1
MPa (300 psi). Boosted riser on connections.

Operations For Period 0000 Hrs to 0600 Hrs on 05 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P DRMO 0000 0600 6.00 3884.0m Drilled 216 mm (8.5") hole with PDM BHA from 3798 m to 3884 m MD. Averaged 14.3
m/hr.

Note: Control drilled at +/- 20m/hr from 3798 m to 3845 m for Flair unit sampling.
String weights: 181 MT (400 klbs) pick up, 145 MT (320 klbs) slack off, 154 MT (350
klbs) rotating. Off bottom SPP 20 MPa (2900 psi). On bottom torque was 24-35 kNm
(18-26 kft/lbs) with 22.1 MPa (3200 psi) - differential 2.1 MPa (300 psi). Boosted riser
on connections.

Phase Data to 2400hrs, 04 Aug 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE(MOVE) 1.50 21 Jul 2009 21 Jul 2009 1.50 .06 0.0m

CONDUCTOR(COND) 28.50 21 Jul 2009 22 Jul 2009 30.00 1.25 210.7m

SURFACE SECTION(SURF) 81.00 23 Jul 2009 26 Jul 2009 111.00 4.62 1061.7m

INTERMEDIATE SECTION 1(INT1) 118.00 26 Jul 2009 31 Jul 2009 229.00 9.54 2918.0m

PRODUCTION SECTION(PROD) 113.00 31 Jul 2009 04 Aug 2009 342.00 14.25 3798.0m
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WBM Data Cost Today $ 15348

Mud Type:KCL/Polymer/Klastop

Sample-From: Active

Time: 21:30

Weight: 1.14sg

Temp:

API FL: 4.10cm³/30m

Filter-Cake: 1mm

HTHP-FL:

HTHP-cake:

Cl: 44000mg/l

K+C*1000: 8.5%

Hard/Ca: 120mg/l

MBT: 4

PM:

PF: 1.6

Solids(%vol): 9.5%

H2O: 89.0%

Oil(%): 2.0%

Sand:

pH: 10.1

PHPA:

Viscosity 49sec/L

PV 16Pa/s

YP 30Pa

Gels 10s 9

Gels 10m 10

Fann 003 7

Fann 006 10

Fann 100 29

Fann 200 38

Fann 300 46

Fann 600 62

Comment Total cost:
$ 437,113.08

Bit # 6 RR-1 Wear I O1 D L B G O2 R

w NO

Size: 216 mm (8 1/2 in) IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 5.00mt No. Size

3 9mm

3 10mm

Progress 261m Cum. Progress 261m

Type: PDC RPM 221 On Bottom Hrs 9.00h Cum. On Btm Hrs 9.00h

Serial No.: JX6263 F.Rate 1923lpm IADC Drill Hrs 11.00h Cum IADC Drill Hrs 11.00h

Bit Model MSi616BPX SPP 18512kPa Total Revs 117800 Cum Total Revs 117800

Depth In 3537m TFA 0.72 ROP(avg) 29.00 m/hr Cum. ROP(avg) 29.00 m/hr

Depth Out ! ! . .

BHA # 6

Weight(Wet) 21.77mt Length 287m Torque(max) 35256Nm D.C. (1) Ann Velocity ! 449.50

Wt Below Jar(Wet) 4.50mt String 154.20mt Torque(Off.Btm) 24408Nm D.C. (2) Ann Velocity ! 0.00

! ! Pick-Up 181.41mt Torque(On.Btm) 35256Nm H.W.D.P. Ann Velocity ! 80.21

! ! Slack-Off 145.12mt D.P. Ann Velocity ! 80.21

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.31m 216mm 52mm JX6263 RR-1

Mud Motor 8.22m 213mm 127mm 2019 A675M7850XP c/w 8 3/8" Stab.

Float Sub 0.80m 171mm 73mm ASQ8039 C/w ported float

X/Over 0.47m 176mm 86mm SDB3049

LWD Tools 3.58m 213mm 98mm 41022 GVR-6 c/w 8 3/8" stab.

LWD Tools 8.47m 171mm 98mm 3088 Telescope

Drill Collar 9.34m 171mm 71mm 1438 Non-Mag

HWDP 18.62m 127mm 78mm

Drilling Jars 9.18m 162mm 70mm 214E-7

HWDP 227.71m 127mm 78mm

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3548.84 33.9 153.4 2987.02 1762.1 -1539.0 858.2 0.9

3577.49 33.1 153.7 3010.91 1777.9 -1553.2 865.3 0.9

3608.69 32.9 153.9 3037.08 1794.9 -1568.4 872.8 0.2

3635.12 32.1 154.1 3059.37 1809.1 -1581.2 879.0 0.9

3663.53 31.6 154.4 3083.50 1824.0 -1594.7 885.5 0.6

3692.52 30.6 154.6 3108.33 1839.0 -1608.2 892.0 1.0

3721.03 29.8 154.5 3132.97 1853.3 -1621.1 898.1 0.8

3750.28 28.8 154.8 3158.47 1867.6 -1634.1 904.3 1.0

3779.88 27.9 155.1 3184.52 1881.6 -1646.8 910.2 0.9

Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 0 0 85.0
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Bulk Stocks

Name Unit In Used Adjust Balance

Gel MT 0 0 0 51.0

Cement MT 0 0 0 62.0

Fuel M3 0 14 0 413.5

Potable Water M3 34 23 0 354.0

Drill Water M3 0 90 0 355.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 1.14 97 59 20700 946 3711 20 2415 323 30 3105 484 40 3864 646

2 NATIONAL
12P - 160

152.40 1.14 97 59 20700 946 3711 20 2553 323 30 3243 484 40 4071 646

3 NATIONAL
12P - 160

152.40 1.13 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Calvin McCabe Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Lindsay Taylor Anzon Australia Pty Limited 1

HSE Shaun Hingerty Anzon Australia Pty Limited 1

OIM Dennis Gore Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 6

Drilling Fluids MI Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 3

Cementing Schlumberger Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 45

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

DD Schlumberger Anzon Australia 3rd Party 1

MWD Schlumberger Anzon Australia 3rd Party 3

Geologist Shane/ Ian/Joann Anzon Australia Pty Limited 3

MWD/DD Supervisor Justin Sarmiento Anzon Australia Pty Limited 1

Casing Hands BJ Tubulars Anzon Australia 3rd Party 2

Flare engineer Geotech Anzon Australia 3rd Party 2

Wireline Schlumberger Anzon Australia 3rd Party 7

Liner Technician Baker Oil Tools Anzon Australia 3rd Party 1

Resevoir Engineer Russel/Steven Anzon Australia Pty Limited 2

Filtration Technicials Scottech Anzon Australia 3rd Party 2

Total 96

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 161

Abandon Drill 02 Aug 2009 2 Days Full muster at 10:49 hrs

Fire Drill 02 Aug 2009 2 Days Simulated in Cement room. Full muster at 10:38 hrs

First Aid Case 19 Jul 2009 16 Days IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 04 Aug 2009 0 Days Drill crew - 2
Trip - 1
Crane crew - 14
Mechanic - 1
Welder - 8
Sub Sea - 1
Marine - 2
Pump room - 2
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HSE Summary

Events Date of last Days Since Descr. Remarks

Electrician - 0

Lost Time Incident 15 Jun 2009 50 Days 161 days LTI = 161 days since start of rig assignment on 25 Feb
2009.

Permit To Work 04 Aug 2009 0 Days Hot - 10
Cold - 9

Pre-Tour Meetings 04 Aug 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 04 Aug 2009 0 Days Safe - 73
Unsafe - 22

Weekly Safety Meeting 02 Aug 2009 2 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 2074mt 249.0deg

Shakers, Volumes and Losses Data Engineer : Manfred Olejniczak

Equip. Descr. Mesh Size

Shaker 1 BEM 650 40/170/170

Shaker 2 BEM 650 40/120/120

Shaker 3 BEM 650 40/120/120

Shaker 4 BEM 650 40/120/100

Available ! 409.91m³ Losses ! 93.17m³ Comments

Active ! 232.94m³ Downhole ! 0.00m³ Minor lossees at shakers
during first circulation (Cool
mud). Boosted riser at
connection and had some
losses whilst boosting.
Ditch magnet-130 grams.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped !

Slug ! De-Gasser !

Reserve ! 176.97m³ De-Sander ! 25.44m³

Kill ! De-Silter ! 25.44m³

Centrifuge !

Shakers 42.29m³

Marine

Weather on 04 Aug 2009 Rig Support

Anchors Tension (mt)

1 111.0

2 112.0

3 110.0

4 108.0

5 114.0

6 110.0

7 119.0

8 120.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 23kn 230.0deg 1018.0mbar 11C° 1m 230.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.2deg 0m 2m 250.0deg 10s

Rig Dir. Ris. Tension VDL Comments

249.0deg 109mt 2074mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 14:02 / 14:14 2 / 4

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

23:59 hrs 04-07-09 Departed Geelong on route to
rig.

Item Unit Quantity

Fuel M3 748
Potable Water M3 225
Drill Water M3 272
Barite MT 75
Gel MT 0
Cement MT 0
Brine M3 107.6

Lewek Swift 22:05 hrs 02-08-09 Standby at rig Item Unit Quantity

Fuel M3 431
Potable Water M3 395
Drill Water M3 31
Barite MT
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Item Unit Quantity

Gel MT
Cement MT 41
Brine M3 0
35% Silica Blend Cement MT 40

Yarabah 16:36 hrs 04-08-09 En-route to Welshpool Item Unit Quantity

Diesel M3 75
Potable Water M3 340
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