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Well Data

Country Australia M. Depth 3921.00m Cur. Hole Size 216mm AFE Cost $ 62560540

Permit VIC/L26 TVD 3311.87m Casing OD 244mm AFE No. BMGOD209D23

Drill Co. Diamond
Offshore

Progress 123.0m Shoe TVD 2469.28m Daily Cost $ 956067

Rig Ocean Patriot Days from spud 14.87 FIT 1.56sg Cum Cost $ 15434173

Wtr Dpth(MSL) 154.20m Days on well 15.25 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.779 " S Long 148 ° 42 ' 22.313 " E Datum GDA94

RT-ML 175.70m Current Op @ 0600 Continuing to make up PEX logging assembly.

Planned Op Perform wireline HNGS-PEX-HRLA-MSIP log.
Perform FMI-DSI-GR log.
Perform wireline MDT's.

Summary of Period 0000 to 2400 Hrs

Drilled 216 mm (8.5") hole with PDM BHA from 3798 m to 3921 m TD.
Conditioned hole.
POH with 216 mm (8.5") PDM BHA to surface and laid out lower BHA.
Rigged up wireline equipment and RIH PEX-Sonic-FMI logging assembly to 500 m.

Operations For Period 0000 Hrs to 2400 Hrs on 05 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P DRMO 0000 0930 9.50 3921.0m Drilled 216 mm (8.5") hole with PDM BHA from 3798 m to 3921 m TD (3311.87 m
TVD). Averaged 13 m/hr.

Note: Control drilled at +/- 20m/hr from 3798 m to 3845 m to allow for Flair unit
sampling.
String weights: 181 MT (400 klbs) pick up, 145 MT (320 klbs) slack off, 154 MT (350
klbs) rotating. Off bottom SPP 20 MPa (2900 psi). On bottom torque was 24-35 kNm
(18-26 kft/lbs) with 22.1 MPa (3200 psi) - differential 2.1 MPa (300 psi). Boosted riser
on connections.

PROD P CIRC 0930 1100 1.50 3921.0m Pumped 8.8 m3 (55 bbls) hi-vis sweep and circulated hole clean whilst rotating at 120
rpm, circulating at 1969 lpm (600 gpm) and reciprocating string. Whilst pumping at (240
gpm) string weights were 177 MT (390 klbs) pick up, 150 MT (330 klbs) slack off, 163
MT (360 klbs) rotating. Off bottom torques were: 10 rpm - 20 kNm (15 kft/lbs), 15 rpm -
23 kNm (17 kft/lbs), 20 rpm - 27 kNm (20 kft/lbs).

PROD P POOH 1100 1900 8.00 3921.0m Pulled out of hole 216 mm (8.5") PDM BHA on 127 mm (5") drill pipe from 3921 m to
286.70 m. Tight spots observed at 3560 m, 3598 m and 3627 m. Maximum overpull of
13.6 MT (30 klbs) over these sections.

Note: Flow checked well at shoe and with BHA below BOP - static.
Took torque and drag reading at 2926 m whilst pumping at (240 gpm). String weights
were 163 MT (360 klbs) pick up, 125 MT (275 klbs) slack off, 136 MT (300 klbs)
rotating. Torques were: 10 rpm - 10 kNm (7.5 kft/lbs), 20 rpm - 12 kNm (9 kft/lbs), 30
rpm - 14 kNm (10 kft/lbs).

Concurrent operations: 18:30 hrs lifted subsea tree from Emerald to starboard side of
rig.

PROD P BHA 1900 2100 2.00 3921.0m Pulled out of hole 216 mm (8.5") PDM BHA from 286.70 m to surface. Racked back
HWDP and jar. Laid out all lower BHA components.

PROD P OLOG 2100 2300 2.00 3921.0m Rigged up wireline equipment. Made up and ran in hole PEX-Sonic-FMI logging BHA to
46.12 m. String weight was 1045 kg (2300 lbs).

PROD P OLOG 2300 2400 1.00 3921.0m Continued to run in hole PEX-Sonic-FMI logging BHA on E-line from 46.12 m to 500 m.

Operations For Period 0000 Hrs to 0600 Hrs on 06 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P OLOG 0000 0200 2.00 3921.0m Continued to run in hole PEX-Sonic-FMI logging BHA on E-line from 500 m to 2750 m.
Performed drag check: 2818 kg (6200 lbs) pick up, 1045 kg (2300 lbs) slack off.
Continued to run in hole from 2750 m to 3250 m. Performed drag check: 3045 kg (6700
lbs) pick up, 1045 kg (2300 lbs) slack off. Continued to run in hole from 3250 m to 3558
m where string hung up with 455 kg (1000 lbs) slack off. Picked up string to 3636 kg
(8000 lbs) and freed sting. Continued to pull out of hole with string weight of approx
3273 kg (7200 lbs) pick up.

PROD TP OLOG 0200 0400 2.00 3921.0m Continued to pull out of hole PEX-Sonic-FMI logging BHA on E-line from 3558 m to
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

3480 m and observed 4364 kg (9600 lbs) pick up weight. Continued to pull out of hole
from 3480 m to 2910 m (9 5/8" shoe) with pick up string weights of 3273 kg (7200 lbs)
to 2864 kg (6300 lbs). Continued to pull out of hole to surface.

PROD TP OLOG 0400 0600 2.00 3921.0m Pulled out of hole PEX-Sonic-FMI logging BHA from 46.12 m. Broke off Sonic-FMI tools
from BHA. Made up PEX logging BHA.

Phase Data to 2400hrs, 05 Aug 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE(MOVE) 1.50 21 Jul 2009 21 Jul 2009 1.50 .06 0.0m

CONDUCTOR(COND) 28.50 21 Jul 2009 22 Jul 2009 30.00 1.25 210.7m

SURFACE SECTION(SURF) 81.00 23 Jul 2009 26 Jul 2009 111.00 4.62 1061.7m

INTERMEDIATE SECTION 1(INT1) 118.00 26 Jul 2009 31 Jul 2009 229.00 9.54 2918.0m

PRODUCTION SECTION(PROD) 137.00 31 Jul 2009 05 Aug 2009 366.00 15.25 3921.0m

WBM Data Cost Today $ 10961

Mud Type:KCL/Polymer/Klastop

Sample-From: Active

Time: 10:00

Weight: 1.14sg

Temp: 49C°

API FL: 3.80cm³/30m

Filter-Cake: 1mm

HTHP-FL:

HTHP-cake:

Cl: 44000mg/l

K+C*1000: 8.0%

Hard/Ca: 80mg/l

MBT: 4

PM:

PF: 2

Solids(%vol): 8.8%

H2O: 91.0%

Oil(%): 0.0%

Sand: 0.2

pH: 10

PHPA:

Viscosity 55sec/L

PV 19Pa/s

YP 27Pa

Gels 10s 8

Gels 10m 10

Fann 003 6

Fann 006 8

Fann 100 28

Fann 200 38

Fann 300 46

Fann 600 65

Comment Total cost:
$ 448,074.02

Bit # 6 RR-1 Wear I O1 D L B G O2 R

w 1 1 WT S X I WT TD

Size: 216 mm (8 1/2 in) IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 7.70mt No. Size

3 9mm

3 10mm

Progress 123m Cum. Progress 384m

Type: PDC RPM 232 On Bottom Hrs 7.30h Cum. On Btm Hrs 16.30h

Serial No.: JX6263 F.Rate 2071lpm IADC Drill Hrs 9.50h Cum IADC Drill Hrs 20.50h

Bit Model MSi616BPX SPP 21222kPa Total Revs 98500 Cum Total Revs 216300

Depth In 3537m TFA 0.72 ROP(avg) 16.85 m/hr Cum. ROP(avg) 23.56 m/hr

Depth Out 3921m ! ! . .

BHA # 6

Weight(Wet) 21.77mt Length 287m Torque(max) 35256Nm D.C. (1) Ann Velocity ! 484.10

Wt Below Jar(Wet) 4.50mt String 163.00mt Torque(Off.Btm) 24408Nm D.C. (2) Ann Velocity ! 0.00

! ! Pick-Up 177.00mt Torque(On.Btm) 35256Nm H.W.D.P. Ann Velocity ! 86.38

! ! Slack-Off 150.00mt D.P. Ann Velocity ! 86.38

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.31m 216mm 52mm JX6263 RR-1

Mud Motor 8.22m 213mm 127mm 2019 A675M7850XP c/w 8 3/8" Stab.

Float Sub 0.80m 171mm 73mm ASQ8039 C/w ported float

X/Over 0.47m 176mm 86mm SDB3049

LWD Tools 3.58m 213mm 98mm 41022 GVR-6 c/w 8 3/8" stab.

LWD Tools 8.47m 171mm 98mm 3088 Telescope

Drill Collar 9.34m 171mm 71mm 1438 Non-Mag

HWDP 18.62m 127mm 78mm

Drilling Jars 9.18m 162mm 70mm 214E-7

HWDP 227.71m 127mm 78mm
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Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

3809.98 26.7 155.5 3211.29 1895.3 -1659.3 916.0 1.2

3837.30 25.9 155.0 3235.79 1907.4 -1670.3 921.1 0.9

3865.97 25.2 154.8 3261.65 1919.7 -1681.5 926.3 0.7

3894.36 25.2 155.5 3287.34 1931.8 -1692.4 931.4 0.3

3902.42 25.1 155.7 3294.64 1935.2 -1695.6 932.8 0.5

3921.00 25.1 156.2 3311.46 1943.1 -1702.8 936.0 0.3

Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 6 0 79.0

Gel MT 0 0 0 51.0

Cement MT 41 0 0 103.0

35% Silica Blend Cement MT 38 0 0 38.0

Fuel M3 0 13 0 400.5

Potable Water M3 33 29 0 358.0

Drill Water M3 276 60 0 571.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 1.14 97 64 21400 1041 3829 20 3726 323 30 4830 484 40 5865 646

2 NATIONAL
12P - 160

152.40 1.14 97 64 21400 1041 3829 20 3795 323 30 4761 484 40 5865 646

3 NATIONAL
12P - 160

152.40 1.13 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Calvin McCabe Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Lindsay Taylor Anzon Australia Pty Limited 1

HSE Shaun Hingerty Anzon Australia Pty Limited 1

OIM Dennis Gore Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 6

Drilling Fluids MI Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 3

Cementing Schlumberger Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 46

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

DD Schlumberger Anzon Australia 3rd Party 1

MWD Schlumberger Anzon Australia 3rd Party 3

Geologist Shane/ Ian/Joann Anzon Australia Pty Limited 3

MWD/DD Supervisor Justin Sarmiento Anzon Australia Pty Limited 1

Casing Hands BJ Tubulars Anzon Australia 3rd Party 4

Flare engineer Geotech Anzon Australia 3rd Party 2

Wireline Schlumberger Anzon Australia 3rd Party 7

Liner Technician Baker Oil Tools Anzon Australia 3rd Party 1

Resevoir Engineer Russel/Steven Anzon Australia Pty Limited 2

Filtration Technicials Scottech Anzon Australia 3rd Party 2

Total 99

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 162

!

!

'Copyright IDS 2006',AT 20060721, ROCOIL_AU_drllg Page 3
Printed on 06 Aug 2009



HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 02 Aug 2009 3 Days Full muster at 10:49 hrs

Fire Drill 02 Aug 2009 3 Days Simulated in Cement room. Full muster at 10:38 hrs

First Aid Case 19 Jul 2009 17 Days IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 05 Aug 2009 0 Days Drill crew - 3
Trip - 9
Pump room - 1
Crane crew - 16
Mechanic - 3
Electrician - 1
Welder - 8
Sub Sea - 0
Marine - 1
3rd Party - 0

Lost Time Incident 15 Jun 2009 51 Days 162 days LTI = 162 days since start of rig assignment on 25 Feb
2009.

Permit To Work 05 Aug 2009 0 Days Hot - 11
Cold - 9

Pre-Tour Meetings 05 Aug 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 05 Aug 2009 0 Days Safe - 75
Unsafe - 36

Weekly Safety Meeting 02 Aug 2009 3 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 2077mt 249.0deg

Shakers, Volumes and Losses Data Engineer : Manfred Olejniczak

Equip. Descr. Mesh Size

Shaker 1 BEM 650 40/170/170

Shaker 2 BEM 650 40/120/120

Shaker 3 BEM 650 40/120/120

Shaker 4 BEM 650 40/120/100

Available ! 390.02m³ Losses ! 35.20m³ Comments

Active ! 261.87m³ Downhole ! 0.00m³ Treated active to reduce
filtrate and density. No
significant change in
cuttings returned with hi-vis
pill. Hole cleaned up within
single bottoms up.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped ! 14.30m³

Slug ! De-Gasser !

Reserve ! 128.15m³ De-Sander ! 5.20m³

Kill ! De-Silter ! 5.20m³

Centrifuge !

Shakers 10.50m³

Marine

Weather on 05 Aug 2009 Rig Support

Anchors Tension (mt)

1 109.0

2 111.0

3 109.0

4 107.0

5 113.0

6 112.0

7 118.0

8 121.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 17kn 10.0deg 1019.0mbar 12C° 1m 10.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.1deg 0m 1m 240.0deg 10s

Rig Dir. Ris. Tension VDL Comments

249.0deg 110mt 2077mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment
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Helicopter Movement

XC S61 11:01 / 11:09 3 / 0

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

18:00 hrs 05-07-09 Stand by at rig. Item Unit Quantity

Fuel M3 723
Potable Water M3 220
Drill Water M3 272
Barite MT 75
Gel MT 0
Cement MT 0
Brine M3 107.6

Lewek Swift 21:10 hrs 05-08-09 Departed rig for Geelong Item Unit Quantity

Fuel M3 408.24
Potable Water M3 111
Drill Water M3 31
Barite MT
Gel MT
Cement MT 0
Brine M3 0
35% Silica Blend Cement MT 0

Yarabah 09:00 hrs 05-08-09 Vessel off hire from 09:00 hrs
5th Aug 09 all fast alongside Pt
Welshpool.

Item Unit Quantity

Diesel M3 70
Potable Water M3 340
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