
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 26/10/2006 06:00
Well Name
Fortescue A29
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory Plan
Plug & Abandon Well

Report Start Date/Time
25/10/2006 06:00

Report End Date/Time
26/10/2006 06:00

Report Number
28

AFE or Job Number
40000465

Currency
AUD

Total Original AFE Amount
1,932,854

Total AFE Supplement Amount
1,450,622

Days Ahead/Behind Daily Cost Total
83,710

Cumulative Cost
3,035,934

Management Summary
Pooh sideways from 1438m. Thoroughly wash the inside of the BOP stack with jetting sub. Crane operations S/d for 6-3/4 hrs due to winds to 50 knts. 
Commence the rig down of rig equipment for the demob to WTN. N/d and remove the 13-5/8" BOPs and riser from under the rig. Install the old wellhead as 
the abandonment flange and pressure test OK.
Hand well back to production at 0600 hrs

Activity at Report Time
Replace grating and hand well back to production
Next Activity
R/d the rig and demob to WTN

Daily Operations: 24 HRS to 26/10/2006 06:00
Well Name
Bream B3
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Recomplete Higher

Plan
Set MPBT and Perforate

Report Start Date/Time
25/10/2006 06:00

Report End Date/Time
26/10/2006 06:00

Report Number
2

AFE or Job Number
L0503G034

Currency
AUD

Total Original AFE Amount
240,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
19,167

Cumulative Cost
38,334

Management Summary
Perforate the well and set MPBT
Activity at Report Time
SDFN
Next Activity
Run Dummy Plug and Perforate the well.
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