
EAL Ops Geology (AR): 23/08/2009

CBA A15B  Time vs Depth Curve

Lakes Entrance
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AFE Curve Actual Fm Tops Target AFE Cost To Date

Commenced operations on CBA A15B @ 05:00 hrs 
14/08/2009
CBA A15B kick off @ 14:30hrs on 14/08/2009 from 
658.0m MDRT.
Reached TD @ 06:00hrs 23/08/2009
Rig released @ xx:xxhrs xx/0x/2008
AFE:              AU $ 11,162,465 mm
Final Cost:    AU $ xx,xxx,xxx mm (Last report)

To
ta

l C
os

t (
A

$M
M

)

Clean out cmt from 555 - 658m. Perform 
PIT.  Drill ahead to 758m.  

POOH, lay out kick off BHA.  P/U 
RSS LWD BHA & RIH. 

Drill ahead 9-7/8" production section

UPDATED to 05:00 hrs, 23AUG09

250 psi pressure loss @ 1215m. POOH to 889m, 30k weight loss - 
string parted. POOH to surface, 210.4m of fish left in hole. RIH with 
fishing assembly, tag top of fish @ 1007m. Latch onto fish, POOH 
to 810 m bit depth - Lost fish.  Tag fish at 608m. POOH. Wait on 
instructions. RIH w/- fishing assembly & tag fish @ 608m. Latch 
onto fish. POOH to surface, max overpull 100klbs. Lay out fishing 
BHA & fish. Make up clean out BHA & RIH to 1215m. Drill to 1217m. 
POOH, lay out clean out BHA, pick up RSS LWD BHA & RIH to 
1217m.

Drill ahead 9-7/8" production section

TD of 3120 m reached.  CBU, Pump OOH 
to 655m. CBU, POOH.


