
EAL Ops Geology (AR): 7/06/2009

CBA F8A  Time vs Depth Curve
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Commenced operations on CBA-F8A @ 05:00 
hrs 01/06/2009
CBA F8A kick off @ 21:00hrs on 03/06/2009 
from 704 mMDRT.
Reached TD @ xx:xxhrs xx/0x/2009
Rig released @ xx:xxhrs xx/0x/2009
AFE (w/supp):  AU $ 11,960,367 mm
Final Cost:    AU $ x,xxx,xxxmm (Last report)

To
ta

l C
os

t (
A

$M
M

)

Rig up over CBA F8A. Pressure Test BOPs. Change 
out Kelly hose. Make up RSS BHA & RIH to TOC @ 
626m. Displace to 10.5 ppg NAF.

UPDATED 05:00HRS 07JUN09

Drill cmt to 704m. Time drill & K/O from 704m to 
719m. Conduct PIT.

Drill 9 7/8" Production hole


