
Daily Drilling Report

APACHE CORPORATION

DATE

08-03-2008

WELL NAME

COELACANTH-1

REPT NOTVD24 HRS PROGAPI # TMD

 (m)  (m)  (m) 1
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FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

WEST TRITON 15.92 (days) 0.33 (days) 90.00 (m) (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

MICHAEL BARRY08-03-2008 RICHARD READINGS / S SCHMIDT/P SHEENAN

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA Gipsland VICTORIA

DHC:

CWC:

12,691,688

 

12,691,688TOTAL:

Others:

DHC:

CWC:

195,952TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

195,952

 

 

195,952

 

 

195,952

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 1008E50

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

Vic-P45WEST TRYTON 2 / 128.00 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM  (sg)93.00 (m) 0.00° 0.00°

CURRENT OPERATIONS:  Positioning rig onto location.

24 HR SUMMARY: Jacked down and under tow to new location.

24 HR FORECAST: Position rig, jack up and perform preload test skid out cantilever and prepare for drillingoperations.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

16:00  0:00 8.00 R-MOB-DEM

OB

MOB PP On tow to Coelacanth-1

Position report at 18.00 hrs 38.34 .46.45 S 147.30 24.62.8E

Distance travelled 12nm distance to travel 41.3NM spedd 5.1 knots.

Position report at 24.00 hrss 38.45.9S 148.00.8E

Distance travelled 18.7nm distance to travel 15.3nm total distance travelled 38.7nm

Rig crew installing stabmaster.

Replace pipe handler link tilt cylinders.

= Total Hours Today 8.00

06:00 UPDATE

0000-0600 00:00 - 06:00   -    Under tow to location Coelacanth-1.

                             Commence run in to Coelacanth-1 at 02.30hrs.

                              Pacific Battler released from tow bridle at 02.55 hrs and attached to port aft tow point.

00:00 TO 24:00 Hrs ON 08 Mar 2008

Operational Comments:    Interface between IBOP and PH rotating requires attention as at present it is in creep mode, hence the longer times for handling 

BHA's.

                                          Drillers screen still locking up. This has occurred in open hole while tripping and also while drilling.

                                          Link tilt activating cylinder bent requires replacing. This is increasing the stress on the other cylinder. The latching and 

unlatching of the elevators is affected by this bent cylinder thus                                               slowing down BHA handling times and tripping times.

Operational Comments:    Jar hours (serial number 09147) = 145.5 hours.

MUD PUMPS/HYDRAULICS

FLOWLINERSPMSTROKE

20 165.10 0 # 1

20 165.10 0 # 2

20 165.10 0 # 3

SPP: 

SPR

PPSRSPM
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PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

TAMBORITHA 2 2HALIBURTON

SCHHLUMBERGER MWD/LWD 1 2APACHE

WEATHERFORD 4 1BHI

TOTAL MARINE CATERING 9 13SEA DRILL

FUGRO 2 4ADA

DRIL-QUIP 2 1HALIBURTON (BROID)

SEA DRILL SERVICES 40

TOTAL PERSONNEL ON BOARD: 83

SUPPORT CRAFT

TYPE REMARKS

PACIFIC BATLER

PACIFIC VALKYRIE

PACIFIC FRONTIER

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK MTBENTONITEMT 76 21

CEMENT m3FUEL OILMT 94 315

WATER, POTABLE MTWATER, DRILLINGMT 155 254

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ 0.20/90.00/150.20/ /15 /90.00
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MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

0.000.00

OMYACARB 5 48.000.0025.00 kg

0.000.00

BARAZAN D PLUS 29.000.0025.00 kg

0.000.00

0.000.00

0.000.00

BENTONITE 20.800.001,000.00 kg

0.000.00

0.000.00

0.000.00

0.000.00

KWIKSEAL (F) 39.000.0040.00 lbs

0.000.00

0.000.00

0.000.00

CLAYSEAL PLUS 8.000.00216.00 kg

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

BAROFIBRE (FINE) 50.000.0025.00 lbs

0.000.00

0.000.00

0.000.00

0.000.00

GUAR GUM 4.000.0025.00 kg

0.000.00

0.000.00

0.000.00

CAUSTIC SODA - NaOH 98.000.0025.00 kg

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

STEELSEAL FINE 60.000.0025.00 kg

0.000.00

0.000.00

0.000.00

CITRIC ACID 38.000.0025.00 kg

0.000.00

NEW DRIL HT PLUS 90.000.0050.00 lbs

ALDACIDE  G 11.000.0025.00 l

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

EZ MUD 13.000.0025.00 kg
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MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

0.000.00

0.000.00

POTASH - POT. CHLORIDE - KCl 4.000.00100.00 kg

0.000.00

-7.303,612.627.30

0.000.00

0.000.00

0.000.00

0.000.00

POTASSIUM HYDROXIDE 87.000.0025.00 kg

-1.0044.981.00

0.000.00

0.000.00

0.000.00

-1.0013.251.00

0.000.00

BARABLOK 30.000.0050.00 lbs

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

CALCIUM CHLORIDE 74-77% 94.000.0025.00 kg

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

SODIUM BICARBONATE - NaHCO3 35.000.0025.00 kg

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

SODA ASH- 

SOD.CARBONATE-Na2CO3

52.000.0025.00 kg
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MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

0.000.00

0.000.00

0.000.00

BARITE (bulk) 77.000.001,000.00 kg

0.000.00

CIRCAL 60/16 9.000.001,200.00 kg

0.000.00

0.000.00

EZ SPOT 8.000.0055.00 gal

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

CIRCAL Y 11.000.001,200.00 kg

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

0.000.00

BARA-DEFOAM WS300 3.000.005.00 gal

LIME 41.000.0020.00 kg

NO-SULF 48.000.0017.00 kg

PAC L 40.000.0025.00 kg

0.000.00

0.000.00

0.000.00
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