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APACHE CORPORATION
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FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

WEST TRITON 15.92 (days) 10.33 (days) 90.00 (m)8.46 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

MICHAEL BARRY08-03-2008 RICHARD READINGS / S SCHMIDT/P SHEENAN

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA Gipsland VICTORIA

DHC:

CWC:

12,691,688

 

12,691,688TOTAL:

Others:

DHC:

CWC:

645,678TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

645,678

 

 

7,975,696

 

 

7,975,696

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 1008E50

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

Vic-P45WEST TRYTON 2 / 128.00 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM  (sg)1,983.00 (m) 0.40° 0.00° 508.000 mm @ 275.2 m 660.000 mm @ 279.0 m

CURRENT OPERATIONS:  Pulling out of hole at 2003m to change bit.

24 HR SUMMARY: POOH to change bit. Tight at 1300m. Circulate hi-vis sweep around. Back-ream using pumps from 1300m to 9 5/8" shoe. Continue POOH. Change

out tools and RR bit (bit balled). RIH to 1974m & wash down from 1974m to 1998m. Drill 8 1/2" hole from 1998m to 2045

24 HR FORECAST: POOH, change bit and RIH to drill.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  1:00 1.00 P-DRL TRIP PN POOH from 1679m to 1300m. 30k O/PullBT

 1:00  5:30 4.50 P-DRL RMWASH PN Atempt to work past 1300m. Break circulation & pump 30bbl Hi-vis sweep and circulate out 

same. Backream out of hole from 1300m to 9 5/8" shoe using 600gpm, 50rpm, 1800psi. 

Attempt several     times unsuccessful to POOH without pumping.

BT

 5:30  6:00 0.50 P-DRL CIRC PN Flowcheck at shoe and pump slug. Check dolly track bearings on TDS.BT

 6:00  7:00 1.00 P-DRL TRIP PN Continue to POOH from 881m to 256m. Held trip drill - 47 seconds.BT

 7:00  8:30 1.50 P-DRL TRIPBHA PN Flow check at BHA , continue to POOH from 256m to 36m . Rack back HWDP. Change

elevators, rack back drill collars

BT

 8:30  9:00 0.50 P-DRL TRIPBHA PN Hold pre job safety meeting, remove radio active source from ADN toolBT

 9:00 11:00 2.00 P-DRL TRIPBHA PN Continue to POOH from 36m to surface and lay out 8 1/2" BHABT

11:00 12:00 1.00 P-DRL TRIPBHA PN Pick up new motor and install bitBT

12:00 13:30 1.50 P-DRL TRIPBHA PN M/up 8 1/2" BHA and RIH to 35mBT

13:30 14:00 0.50 P-DRL TRIPBHA PN Install RA sourceBT

14:00 19:00 5.00 P-DRL TRIP PN RIH from 35m to 1974m. Trip drill - 43 secBT

19:00 19:30 0.50 P-DRL TRIP PN Wash down from 1974m to 1998m. Pick up off bottom & pump 800 gpmBT

19:30  0:00 4.50 P-DRL DRLG PP Drill 8 1/2" hole from 1998m to 2045m. Pump 20bbl seawater at 2029m

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 00:00 - 05:30   -    Drill 8 1/2" hole from 2045m to 2116m. Pump 1 pill seawater and soak around bit on connection and 2 pills 25bbl each of seawater with 

Calcium Carbonate at 20ppb pumped around to attempt to                                       revive drilling rate. ROP increased significantly for about 5 minutes 

after Calcium Carbonate pills. Decision to POOH to change bit. Perform flowcheck - OK

05:00 - 06:00   -    POOH from 2116m to 2003m.

BIT DATA

I-O-D-L-B-G-O-RBIT / RUN SIZE

(mm)

MANUFACTURER TYPE SERIAL 

NO

JETS OR TFA DEPTH IN / DATE IN

3 / 1 1-1-BU-A-X-I-CT-PR907.00 / 16-03-20081x15, 5x14216126REED215.9 RSX661B

4-RR / 2  - - - - - - 1,998.00 / 18-03-20081x15, 5x14216126REED215.9 RSX661B

BIT OPERATIONS

HRSBIT / RUN CUM ROPCUM PROGCUM HRS24 HR ROP24 Hr PROGP BITPRESSFLOWRPMWOB

3/1 2,271.25 17,926 0 36.00 45.80 0.00 0.0

4-RR/2 2,460.52 18,961 0 3.50 3.50 0.00 0.0
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MUD PROPERTIESLCM: MUD TYPE: 

VIS

(s/l )

PV/YP

(cp ) / (Pa )

Cl

(ppm )

Ca

(ppm )

pH/Pm

(mL )

Pf/Mf

(mL )

% SAND/MBT

(% )/(sg )

OIL/WAT

(% )

FC/T.SOL

(mm ) / (% )

WL/HTHP

(ml/30 min )

H2S

(% )

GELS

(Pa )

KCL

(ppm )

LGS

(% )

PP DAILY COST 0 %OILCUM COST 34,418

BHA / HOLE CONDITIONSBHA JAR S/N JAR HRS BIT4 246700 4-RR

BHA WT BELOW JARS STRING WT UP STRING WT DN STRING WT ROT TORQUE/UNITS BHA LENGTH

 (tonne)  (tonne)  (tonne) (tonne)  (kN-m) 264.96 (m)

O.D I.D CONN SIZEITEM DESCRIPTION NO JTS CONN TYPELENGTH

82.55177.8075.180Heavy Weight Drill Pipe

73.15177.801.220Cross Over

165.109.330Drilling Jar

73.15177.801.220Cross Over

82.55177.8056.400Heavy Weight Drill Pipe

73.15177.801.220Cross Over

73.15165.1083.880Non-Mag Pony Collar

176.286.250Logging While Drilling

85.85174.750.360Cross Over

50.80168.406.800Logging While Drilling

171.458.460

174.753.510

71.37171.450.830Float Sub

184.1510.060Bent Housing

215.900.240Polycrystalline Diamond Bit

MUD PUMPS/HYDRAULICS

FLOWLINERSPMSTROKE

 # 1

 # 2

 # 3

SPP: 18,961 (kPa)

HP: 0.000 (kW/cm²)

SPR

PPSRSPM

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

BAKER HUGHS 4 9TOTAL MARINE CATERING

ADA 4 2TAMBORITHA

SPERRY SUN 1 13SCHHLUMBERGER MWD/LWD

SEA DRILL 14 41SEA DRILL SERVICES

HALIBURTON 4 4APACHE

NOPSA 2

TOTAL PERSONNEL ON BOARD: 98

SUPPORT CRAFT

TYPE REMARKS

HELICOPTER

PACIFIC BATLER

LADY ROULA

PACIFIC VALKYRIE

PACIFIC FRONTIER
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MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK MTBENTONITEMT 122 42

CEMENT m3FUEL OILMT 101 192

WATER, POTABLE 124MTWATER, DRILLING31MT 288 425

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ / /120.000.20/ /200:00 /45.00

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

BARITE (bulk) 77.001,000.00 kg

PHB 0.00 bbl

STEELSEAL FINE 60.0025.00 kg

CLAYSEAL PLUS 60.00216.00 kg

SODA ASH- 

SOD.CARBONATE-Na2CO3

48.0025.00 kg

POTASH - POT. CHLORIDE - KCl 33.00100.00 kg

EZ SPOT 8.0055.00 gal

CIRCAL Y 11.001,200.00 kg

CITRIC ACID 38.0025.00 kg

BENTONITE 41.501,000.00 kg

LIME 41.0020.00 kg

POTASSIUM HYDROXIDE 83.0025.00 kg

ALDACIDE  G 11.0025.00 l

SODIUM BICARBONATE - NaHCO3 35.0025.00 kg

PAC L 320.0025.00 kg

GUAR GUM 40.0025.00 kg

NO-SULF 48.0017.00 kg

BARA-DEFOAM WS300 3.005.00 gal

CALCIUM CHLORIDE 74-77% 94.0025.00 kg

CIRCAL 60/16 (BAKER HUGHES) 144.0025.00 kg

KWIKSEAL (F) 39.0040.00 lbs

EZ MUD 13.0025.00 kg

OMYACARB 5 48.0025.00 kg

BARAZAN D PLUS 191.0025.00 kg

NEW DRIL HT PLUS 90.0050.00 lbs

CIRCAL 60/16 9.001,200.00 kg

CAUSTIC SODA - NaOH 98.0025.00 kg

BAROFIBRE (FINE) 50.0025.00 lbs

BARABLOK 280.0050.00 lbs
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