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FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

WEST TRITON 15.92 (days) 12.33 (days) 90.00 (m)10.46 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

MICHAEL BARRY08-03-2008 MARK PINSON / S SCHMIDT/P SHEENAN

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA Gipsland VICTORIA

DHC:

CWC:

12,691,688

 

12,691,688TOTAL:

Others:

DHC:

CWC:

641,128TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

641,128

 

 

9,319,382

 

 

9,319,382

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 1008E50

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

Vic-P45ROTARY TABLE / 38.00 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM 1.80 (sg)2,483.00 (m) 0.50° 0.00° 244.000 mm @ 812.0 m

CURRENT OPERATIONS:  Bit on surface being changed out.

24 HR SUMMARY: Drill 8 1/2" hole from 2307m to 2700m. POOH for bit change.

24 HR FORECAST: RIH with new bit and drill ahead

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  6:00 6.00 P-DRL DRLG PP Drill 8 1/2" hole from 2307m to 2414m. ROP slowed at 2363m. Pump 25bbl Calcium

Carbonate pill, spot seawater at bit during connection and pump at high rate while

spinning pipe to attempt to revive ROP - no tangible success.

 6:00 20:00 14.00 P-DRL DRLG PP Continue drilling 8 1/2" hole from 2414m to 2700m. ROP speeded up again from

2425m. ROP slowed down dramatically at 2691m. Decision to pull bit.

20:00 20:30 0.50 P-DRL TRIP PN Flowcheck 15min - well static. Pump slugBT

20:30  0:00 3.50 P-DRL TRIP PN POOH from 2700m to 1888m. Tooljoints very tight and difficult to break.BT

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 POOH from 1888m to 36m, Unload RA source, POOH to surface. Change out AND-6 and reload Bat Sonic while changing out bit.

BIT DATA

I-O-D-L-B-G-O-RBIT / RUN SIZE

(mm)

MANUFACTURER TYPE SERIAL 

NO

JETS OR TFA DEPTH IN / DATE IN

4 / 1 1-3-BU-A-X-I-WT-PR2,026.00 / 19-03-20083x11, 5x14216813REED216.0 RSX519M-A5

BIT OPERATIONS

HRSBIT / RUN CUM ROPCUM PROGCUM HRS24 HR ROP24 Hr PROGP BITPRESSFLOWRPMWOB

4/1 15/20 100/150 2,271.25 19,305 2086 14.70 393.00 26.7 19.10 584.00 30.6

MOTOR OUTPUT

RPG: ROTARY CURRENT: 100 TOTAL RPM: 300

MUD PROPERTIESLCM: MUD TYPE: KCL/POLYMER 10

VIS

(s/l )

PV/YP

(cp ) / (Pa )

Cl

(ppm )

Ca

(ppm )

pH/Pm

(mL )

Pf/Mf

(mL )

% SAND/MBT

(% )/(sg )

OIL/WAT

(% )

FC/T.SOL

(mm ) / (% )

WL/HTHP

(ml/30 min )

H2S

(% )

GELS

(Pa )

KCL

(ppm )

LGS

(% )

57 23/16 6/11 5/14 1/6 0/0 0/0 9.00/0.10 0.02/1.00 44,000 0 0 0 4

Density  (sg ) 1.16 ECD  (sg ) 0.00 PP (sg ) 0.00 DAILY COST 16,442 %OILCUM COST 131,884 0

BHA / HOLE CONDITIONSBHA JAR S/N JAR HRS BIT5 246700 4

BHA WT BELOW JARS STRING WT UP STRING WT DN STRING WT ROT TORQUE/UNITS BHA LENGTH

 (tonne)  (tonne)  (tonne) (tonne)  (kN-m) 264.96 (m)
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O.D I.D CONN SIZEITEM DESCRIPTION NO JTS CONN TYPELENGTH

82.55177.8075.188Heavy Weight Drill Pipe

73.15177.801.221Cross Over

165.109.331Drilling Jar

73.15177.801.221Cross Over

82.55177.8056.406Heavy Weight Drill Pipe

73.15177.801.221Cross Over

73.15165.1083.889Non-Mag Pony Collar

176.286.251Logging While Drilling

85.85174.750.361Cross Over

50.80168.406.801Logging While Drilling

171.458.461MWD Tool

174.753.511Logging While Drilling

71.37171.450.831Float Sub

184.1510.061Positive Displacement Motor

215.900.241Polycrystalline Diamond Bit

MUD PUMPS/HYDRAULICS

FLOWLINERSPMSTROKE

 # 1

 # 2

 # 3

SPP: 19,305 (kPa)

HP: 0.216 (kW/cm²)

SPR

PPSRSPM

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

BHI 4 1SPERRY SUN

TOTAL MARINE CATERING 9 4APACHE

HALIBURTON 4 4ADA

SEA DRILL SERVICES 39 12SEA DRILL

NOPSA 2 2TAMBORITHA

SCHLUMBERGER MWD/LWD 13

TOTAL PERSONNEL ON BOARD: 94

SUPPORT CRAFT

TYPE REMARKS

PACIFIC BATLER

LADY ROULA

PACIFIC VALKYRIE

PACIFIC FRONTIER

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK  MTBENTONITE4MT 110 41

CEMENT m3FUEL OILMT 99 171

WATER, POTABLE 52MTWATER, DRILLING38MT 245 288

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ / /120.000.20/ /200:00 /45.00
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MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

KWIKSEAL (F) 39.000.0040.00 lbs

POTASSIUM HYDROXIDE 72.000.0025.00 kg

PAC L 104.000.0019.0025.00 kg

EZ MUD 21.00257.493.0025.00 kg

GUAR GUM 40.000.0025.00 kg

BAROFIBRE (FINE) 50.000.0025.00 lbs

CLAYSEAL PLUS 10.000.00216.00 kg

OMYACARB 5 48.000.0025.00 kg

BENTONITE 41.500.001,000.00 kg

NEW DRIL HT PLUS 90.000.0050.00 lbs

BARABLOK 212.00607.8020.0050.00 lbs

NO-SULF 48.000.0017.00 kg

CIRCAL Y 8.00486.671.001,200.00 kg

CAUSTIC SODA - NaOH 90.000.0025.00 kg

ALDACIDE  G 5.000.0025.00 l

POTASH - POT. CHLORIDE - KCl -10.004,414.6010.001.00 MT

LIME 41.000.0020.00 kg

STEELSEAL FINE 60.000.0025.00 kg

CIRCAL 60/16 (BAKER HUGHES) 83.00182.3418.0025.00 kg

CITRIC ACID 38.000.0025.00 kg

BARAZAN D PLUS 83.002,892.5619.0025.00 kg

BARITE (bulk) 110.004,788.8010.001,000.00 kg

SODA ASH- 

SOD.CARBONATE-Na2CO3

36.000.0025.00 kg

CALCIUM CHLORIDE 74-77% 94.000.0025.00 kg

EZ SPOT 8.000.0055.00 gal

CIRCAL 60/16 -8.000.001,200.00 kg

SODIUM BICARBONATE - NaHCO3 35.000.0025.00 kg

POTASH - POT. CHLORIDE - KCl 10.000.001,000.00 kg

BARA-DEFOAM WS300 3.000.005.00 gal
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