
5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1 Max POB next 5 days 81
Forecast from : Sun, 25 December, 2005 Max POB on Rig 100

Sun 25-Dec-05 Mon 26-Dec-05 Tue 27-Dec-05 Wed 28-Dec-05 Thu 29-Dec-05
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 Drill 311mm (12¼”) hole to 3612mRT. 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
 Diamond   Diamond  9 Diamond 8  Diamond  2 Diamond 3
 ESS   ESS   ESS   ESS   ESS  
 Fugro   Fugro  2 Fugro 2  Fugro   Fugro  
 MI   MI  2 MI + Swaco 2  MI   MI  
 Dowell   Dowell   Dowell   Dowell  1 Dowell 2
 Geoservices   Geoservices   Geoservices   Geoservices  3 Geoservices 3
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry  1 Sperry - Trainee   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
               
 Baker   Baker   Baker   Baker   Baker  
 Nexus   Nexus   Nexus   Nexus  3 Nexus - Logistic/Enviromental 1

    14 12   9 9
79 79 81 81 81

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     

18-3/4" Hsg. PGB     
!3-3/8 Casing     

30" RT     
W/Ford Equip     
MT containers     

     
EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG

 Fuel    
 Mud Chemicals    
 Bulks - Gel, Cmt,    
 Drill water    
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
Wranglerto Melbourne Wrangler Load Melbourne Wrangler to rig Wrangler @ rig Wrangler @ rig

Far Grip @ rig Far Grip@ Rig Far Grip@ Rig Far Grip@ Rig Far Grip@ Rig
     
     
     
     

Sun 25-Dec-05 Mon 26-Dec-05 Tue 27-Dec-05 Wed 28-Dec-05 Thu 29-Dec-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

25/12/2005 Basker 2 Forecast 8:41 AM


