
5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1 Max POB next 5 days 86
Forecast from : Thu, 29 December, 2005 Max POB on Rig 100

Thu 29-Dec-05 Fri 30-Dec-05 Sat 31-Dec-05 Sun 01-Jan-06 Mon 02-Jan-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00 POOH to shoe. Layout DP
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00 Drill 311mm (12¼”) hole to 3612mRT. 6:00  6:00 6:00 6:00 Set plug across shoe
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 Circulate hole. POOH 8:00 8:00 WOC Layout DP RIH & Tag plug
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00 POOH. Layout DP
14:00  14:00  14:00 14:00 RIH w/- DP 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00 Set surface plug
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00 POOH. Layout excess DP. Layout BHA
20:00  20:00  20:00 Run wireline logs. 20:00 Set P&A plugs across Reservoir. WOC. Layout 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00 Recover BOPs.
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
2 Diamond 4 5 Diamond 5  Diamond   Diamond   Diamond  
 ESS  2 ESS 2  ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro  3 Fugro - ROV  
 MI  1 MI 1  MI   MI   MI  
1 Dowell 2  Dowell   Dowell   Dowell   Dowell  
3 Geoservices 3 2 Geoservices 2  Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger  7 Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
               
               
3 Nexus - Logistic/Enviromental 1 1 Nexus - DS/Environmental 3  Nexus   Nexus   Nexus  

9 10 18 13     3  
78 83 83 83 86

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
 Schlm E-log tools    
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
Wrangler @ rig/to Eden Wrangler @ Eden/to rig Wrangler @ rig Wrangler @ rig Wrangler @ rig

Far Grip@ Rig Far Grip@ Rig Far Grip sail to rig Far Grip@ Rig Far Grip@ Rig
     
     
     
     

Thu 29-Dec-05 Fri 30-Dec-05 Sat 31-Dec-05 Sun 01-Jan-06 Mon 02-Jan-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

29/12/2005 Basker 2 Forecast 9:29 AM


