
5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1 Max POB next 5 days 93
Forecast from : Tue, 03 January, 2006 Max POB on Rig 100

Tue 03-Jan-06 Wed 04-Jan-06 Thu 05-Jan-06 Fri 06-Jan-06 Sat 07-Jan-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00 Drill 311mm (12¼”) hole to 3900mRT. 1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 Circulate hole. POOH 9:00

10:00  10:00  10:00 10:00 10:00 RIH w/- DP
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00 Set P&A plugs across Reservoir. WOC. Layout 
16:00 Drill 311mm (12¼”) hole to 3612mRT. 16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 Run wireline logs. 19:00 POOH to shoe. Layout DP
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
3 Diamond 1  Diamond  12 Diamond 7  Diamond   Diamond  
 ESS   ESS  1 ESS  3 ESS 4  ESS  
 Fugro   Fugro   Fugro - ROV  3 Fugro - ROV   Fugro -  Survey  
1 MI 1  MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron  1 Cameron   Cameron  
 Schlumberger   Schlumberger  7 Schlumberger   Schlumberger   Schlumberger  
 Sperry 1  Sperry   Sperry   Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Smith  P&A  
         1 Smith  P&A   MO 47  
       Smith P&A      Trident Offshore - anchor  
 Nexus   Nexus - Geos   Nexus   Nexus - Geos   Nexus  

4 3   20 7 8 4   
76 76 89 93 93

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
    Spud gear
    Gel
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
Wrangler @ rig Wrangler @ rig Wrangler @ rig Wrangler sail to Melb Wrangler @ Melb Load
Far Grip to Rig Far Grip to Rig Far Grip to Rig Far Grip@ Rig Far Grip@ Rig

     
     
     
     

Tue 03-Jan-06 Wed 04-Jan-06 Thu 05-Jan-06 Fri 06-Jan-06 Sat 07-Jan-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

3/01/2006 Basker 2 Forecast 9:39 AM


