
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2 Max POB next 5 days #N/A
Forecast from : Sat, 14 January, 2006 Max POB on Rig 100

Sat 14-Jan-06 Sun 15-Jan-06 Mon 16-Jan-06 Tue 17-Jan-06 Wed 18-Jan-06
0:00  0:00 #N/A 0:00 0:00 0:00
1:00 #N/A 1:00 #N/A 1:00 1:00 1:00
2:00 #N/A 2:00 #N/A 2:00 Run Anchors position rig 2:00 Prepare to spud. Make up 36" BHA 2:00
3:00 #N/A 3:00 #N/A 3:00 3:00 3:00
4:00 4:00 #N/A 4:00 4:00 4:00
5:00 #N/A 5:00 #N/A 5:00 5:00 5:00
6:00 #N/A 6:00 #N/A 6:00 6:00 6:00
7:00 #N/A 7:00 #N/A 7:00 7:00 7:00
8:00 #N/A 8:00 #N/A 8:00 8:00 8:00
9:00 #N/A 9:00 #N/A 9:00 9:00 9:00

10:00 #N/A 10:00 #N/A 10:00 10:00 10:00
11:00 #N/A 11:00 #N/A 11:00 11:00 11:00
12:00 #N/A 12:00 #N/A 12:00 12:00 12:00
13:00 #N/A 13:00 #N/A 13:00 13:00 13:00
14:00 #N/A 14:00 #N/A 14:00 14:00 Drill 36" hole 14:00
15:00 #N/A 15:00 #N/A 15:00 15:00 15:00 M/up 17-1/2" BHA RIH & drill shoe track
16:00 #N/A 16:00 #N/A 16:00 16:00 16:00
17:00 #N/A 17:00 #N/A 17:00 17:00 17:00
18:00 #N/A 18:00 #N/A 18:00 18:00 18:00
19:00 #N/A 19:00 #N/A 19:00 19:00 19:00
20:00 #N/A 20:00 #N/A 20:00 20:00 20:00
21:00 #N/A 21:00 #N/A 21:00 21:00 21:00
22:00 #N/A 22:00 #N/A 22:00 22:00 Run & cement 30" conductor 22:00
23:00 #N/A 23:00  23:00 23:00 23:00 Drill 17-1/2" hole 
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM

#N/A #N/A #N/A  Upstream  2 Upstream   Upstream 2  Upstream  
#N/A #N/A #N/A  Diamond  1 Diamond 3 8 Diamond 11  Diamond  
#N/A #N/A #N/A  ESS   ESS   ESS   ESS  
#N/A #N/A #N/A  Fugro   Fugro 2  Fugro   Fugro  
#N/A #N/A #N/A  MI - Eng + trainee   MI   MI   MI  
#N/A #N/A #N/A  Dowell   Dowell   Dowell   Dowell  
#N/A #N/A #N/A  Geoservices   Geoservices  1 Geoservices 1  Geoservices  
#N/A #N/A #N/A  Cameron   Cameron   Cameron   Cameron  
#N/A #N/A #N/A  Schlumberger   Schlumberger   Schlumberger   Schlumberger  
#N/A #N/A #N/A  Sperry  4 Sperry  2 Sperry   Sperry  
#N/A #N/A #N/A  Weatherford   Weatherford  3 Weatherford   Weatherford  
#N/A #N/A #N/A  Smith  P&A   MO 47 3  MO 47   MO 47  
#N/A #N/A #N/A 1 NZOP   Trident 2  Trident   Trident  
#N/A #N/A #N/A             

#N/A #N/A 1  7 10 14 14   
#N/A 86 83 83 83

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
#N/A     
#N/A  Empty containers   
#N/A  Nexus PGB, wellhead etc   
#N/A  Smith casing cutters.   
#N/A  GEO Samples   
#N/A     
#N/A     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
#N/A     
#N/A     
#N/A  13 3/8" casing   
#N/A  Fuel, Water, Gel   
#N/A     
#N/A     
#N/A     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
#N/A     
#N/A  Far grip to town   
#N/A  Remove work wire   
#N/A  Wrangler on standby   
#N/A     
#N/A     

Sat 14-Jan-06 Sun 15-Jan-06 Mon 16-Jan-06 Tue 17-Jan-06 Wed 18-Jan-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

15/01/2006 Basker 2 Forecast 8:41 AM


