
DRILLING MORNING REPORT # 5
16 Dec 2005 From: Westman/ Webby Culverin 1

To: J Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 585.0m

RT-ASL(MSL) ! 607.0m

RT-ML ! 1,192.0m

MDBRT ! 650.0m

TVDBRT ! 650.0m

Progress ! 43.0m

Days from spud ! 30.44

Days on well ! 3.77

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 36.000in

Last Casing OD !

Shoe TVDBRT !

Shoe MDBRT !

FIT/LOT: ! /

AFE Cost ! $ 22699889

AFE No. !

Daily Cost ! $ 0

Cum Cost ! $ 6264112

Days Since Last LTI ! 934

Current Op @ 0600 Waiting on 30" cement surface samples to set.
PGB heading 273deg, 2 x PGB bullseyes reading zero. Cement in place at 0530hrs, floats holding good.

Planned Op Run and Cement 30" casing, POOH. Lay out 36" BHA. Make up 18 3/4" C.A.R.T, Pick up required Drill pipe, pick
up 17 1/2" section BHA.

Summary of Period 0000 to 2400 Hrs

Pick up 93 jnts of 5"dp. Make up 30" C.A.R.T. make up 36" BHA and RIH to 607m. Spud well and drill 36" hole from 607m to 650m. Circulate hole
clean and displace. Drop Totco survey(0.5deg @ 643m). POOH. Rig up and ran 30" casing/PGB. Install guide lines.

Operations For Period 0000 Hrs to 2400 Hrs on 16 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P PUP 0000 0300 3.00 0.0m Pick up 20 stands DP.

SH P OA 0300 0400 1.00 0.0m Rack back 20 stands DP.

SH P PUP 0400 0600 2.00 0.0m Pick up DP

SH P HBHA 0600 0730 1.50 0.0m Picked up 18 jnts of HWDP and racked in derrick.

SH P HT 0730 0930 2.00 0.0m Made up and racked in derrick, 30" C.A.R.T. BOP hang off tool, 30" cementing stand.

SH P HBHA 0930 1200 2.50 0.0m Make up 36" drilling BHA and ran in hole to 192m.

SH P TI 1200 1330 1.50 0.0m Ran BHA in hole on DP to 607mRT.

SH P DA 1330 1600 2.50 650.0m Spud well and drill 36" hole from 607m to 650m. Pumped 75bbl sweep at mid stand and
stand down, spotted 100bbls of hi-vis around BHA prior to connection.

SH P CHC 1600 1630 0.50 650.0m Displaced hole with 170bbls of pre-hydrated Bentonite. Dropped Totco single shot
survey.

SH P TO 1630 1730 1.00 650.0m Pulled out of hole from 650m to 193m. No hole problems or overpull observed.

SH P HBHA 1730 1830 1.00 650.0m Pulled out of hole BHA from 193m to surface racking all BHA in derrick.

SC P RRC 1830 1900 0.50 650.0m Held Pre-casing JSA and rigged up for 30" casing.

SC P CRN 1900 2100 2.00 650.0m Ran 30" x 20" csg x/o joint, 2 x intermediate joints and housing joint.

SC P CRN 2100 2300 2.00 650.0m Ran 3 x dp stinger, made up 30" C.A.R.T to 30" housing joint and landed out in PGB.
Install guide lines.

SC TP
(VE)

RO 2300 2400 1.00 650.0m Had rig welder manufacture 2 x "C" plates due to #1 & #2 guide line spears releasing
and not latching correctly.

Operations For Period 0000 Hrs to 0600 Hrs on 17 Dec 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SC P CRN 0000 0200 2.00 650.0m Ran 30"casing & PGB on drill pipe.

SC TP
(OTH)

SKR 0200 0330 1.50 650.0m Stabbed casing in open hole with ROV assistance and by moving the rig 4m stbd aft.

SC P CRN 0330 0400 0.50 650.0m Landed out casing with 5klbs of wt down. Circulate to ensure no fill. 2.1m stcik up, 2 x
zero bullseye readings. Heading 273 deg. Circulate casing volume while holding JSA
for cement job.

SC P CMC 0400 0530 1.50 650.0m Pumped 20bbls of S/W-Dye, mix and pump 200bbls of 15.8ppg cement slurry, displace
with 64bbls of S/W. Check floats holding-ok.

SC P WOC 0530 0600 0.50 650.0m Waiting on surface cement samples to harden.

Phase Data to 2400hrs, 16 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 23 05 Nov 2005 06 Nov 2005 23.00 0.958 0.0m
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Phase Data to 2400hrs, 16 Dec 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

ANCHORING(A) 33.5 14 Dec 2005 15 Dec 2005 56.50 2.354 0.0m

SURFACE HOLE(SH) 28.5 15 Dec 2005 16 Dec 2005 85.00 3.542 650.0m

SURFACE CASING(SC) 5.5 16 Dec 2005 16 Dec 2005 90.50 3.771 650.0m

WBM Data Cost Today $ 7964

Mud Type: PHB spud

Sample-From: Active pit

Time: 1600

Weight: 8.80ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 120sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bit # 1 Wear I O1 D L B G O2 R

w 0 0 NO A 0 I NO TD

Bitwear Comments: Bit has no signs of wear or damage.

Size ("): 17.500in IADC# 117 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 3.80klb No. Size

1 16/32nd"

3 22/32nd"

Progress 43.0m Cum. Progress 43.0m

Type: Rock RPM(avg) 110 On Bottom Hrs 1.5h Cum. On Btm Hrs 1.5h

Serial No.: B73369 F.Rate 10.30bpm IADC Drill Hrs 2.5h Cum IADC Drill Hrs 2.5h

Bit Model Titan T-11C SPP 1888psi Total Revs Cum Total Revs 0

Depth In 607.0m HSI ROP(avg) 28.67 m/hr ROP(avg) 28.67 m/hr

Depth Out 650.0m TFA 1.31 . .

Bit Comment

BHA # 1

Weight(Wet) ! Length ! 192.6m Torque(max) ! D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity !

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity !

! Slack-Off ! ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.60m ! 17.500in ! ! B73369 !

! Hole Opener ! 2.42m ! 36.000in ! 3.062in ! 710163 !

! Float Sub ! 0.92m ! 9.435in ! 3.062in ! 186-0029 !

! Anderdrift ! 3.09m ! 9.500in ! 3.000in ! ADB 996 !

! 9.5in DC ! 27.18m ! 9.500in ! 3.000in ! !

! X/O ! 1.16m ! 9.500in ! 2.812in ! MSO 193-01 !

! 8in DC ! 17.74m ! 8.000in ! 2.812in ! !

! X/O ! 1.16m ! 8.500in ! 2.812in ! MSO 1930-2 !

! 5in HWDP ! 138.36m ! 5.000in ! 3.000in ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

643.00 0.5

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 80.63 74.99 167.4
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Bulk Stocks

Name Unit In Used Adjust Balance

Bentonite Bulk MT 22.89 35.43 59.5

Diesel m3 0 10.8 0 221.9

Fresh Water m3 31 24.9 0 153.5

Drill Water m3 583 350.1 17.7 336.5

Cement G MT 63.7 -10.74 125.6

Cement HT (Silica) MT 1.83 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

2 A1700PT 6.500 8.70 97 100 1800 11.90

3 A1700PT 6.500 8.70 97 100 1800 11.90

Personnel On Board

Company Pax Comment

DOGC 45

DOGC 3 extra

ESS 8

DOGC 1 other

NEXUS 3

FUGRO SURVEY LTD (ROV) 6

DOWELL SCHLUMBERGER 3

CAMERON AUSTRALIA PTY LTD 1

M-1 AUSTRALIA PTY LTD 2

FUGRO SURVEY LTD (RIG POSITIONING) 2

GEOSERVICES OVERSEAS S.A. 2

Total 76

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 16 Dec 2005 0 Days Deck = 12, Mech = 1, Drill =
3, Sub Sea =2

STOP Card 16 Dec 2005 0 Days Safe = 6, Un-safe = 5

Marine

Weather on 16 Dec 2005 Rig Support

Anchors Tension (klb)

1 243.0

2 273.0

3 216.0

4 295.0

5 331.0

6 331.0

7 337.0

8 317.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 4kn 225.0deg 1,012.0mbar 19C° 0.1m 225.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

272.0deg 4,862.00klb 2.0m 225.0deg 6s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip on standby Item Unit Used Quantity

Diesel CuMtr 254
Fresh Water CuMtr 313
Drill Water CuMtr 40
Cement G Mt 80
Cement HT (Silica) Mt 54
Barite Bulk Mt 89

Pacific Wrangler En-route to town, ETA
0630 17/12/05

Item Unit Used Quantity

Diesel CuMtr 178.7
Fresh Water CuMtr 116
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Item Unit Used Quantity

Drill Water CuMtr
Cement G Mt
Cement HT (Silica) Mt
Barite Bulk Mt
Bentonite Bulk Mt

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1313 / 1328 8 / 10 First chopper had mechanical problems and
had to turn back. Loan chopper from
woodside completed crew change.
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