
    DAILY DRILLING REPORT

  WELL: EASTWING-1ST DATE: 2/09/08
  PERMIT: PEP 168 REPORT No: DW0R #2

  RIG: Ancon #1 D.F.S. 0

 DEPTH 2400 Hrs: 2,293 OPERATIONS at 0600 Hrs: Pretour Toolbox meeting - Planned operations

TVD 0 FORMATION:

 24 HR PROG.: N/A LAST CASING: 5 1/2: AT 2,293 SHOE L.O.T.: 0

 HOLE SIZE: N/A ELEV: 59 RT - GL: 1.8 MAASP: N/A

FROM TO HOURS
0:00:00 6:00:00 6:00:00
6:00:00 6:30:00 0:30:00
6:30:00 8:00:00 1:30:00
8:00:00 11:00:00 3:00:00 Run in CBL - Log from 2285.85m to 1800m
11:00:00 12:00:00 1:00:00
12:00:00 13:30:00 1:30:00
13:30:00 15:30:00 2:00:00
15:30:00 16:30:00 1:00:00
16:30:00 17:00:00 0:30:00
17:00:00 17:30:00 0:30:00
17:30:00 18:00:00 0:30:00
18:00:00 0:00:00 6:00:00

24.0
  OPERATIONS TO 0600 HRS:  

      

 
  PROGRAMME NEXT 24 HRS: 

DAILY COST: CUMULATIVE: $0.00

Fit derrick extension section - Tugger line jib - install base plate around wellhead.

Remove base plate from wellhead to alter height of base inrelation to wellhead 

ESSENTIAL PETROLEUM EXPLORATION Pty Ltd

OPERATIONS
Wait on daylight to continue operations.

Rig up to run log #2 CBL-VDL- CCL-GR

Pull out with logging tools - Recover data and rig down Weatherford
Unload 2.7/8"tubing -Pipe racks and pallets of completion tools

Pretour toolbox meeting - Planned operations
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$0.00

`
 

WELL COSTS (A$)

Wait on transport delivering BOP equipment.
Unload Well Control equipment and pressure testing tools. 

Dig out additional surface material to top of cellar. Preparing tubing for strapping and drifting.
Wait on daylight to continue operations.

Wait on daylight to continue operations

HS&E: No Incidents/ Accidents reported

E s s e n t i a l
P e t r o l e u m
E x p l o r a t i o n
P t y  L t d



    DAILY DRILLING REPORT

 WELL: EASTWING-1ST DATE: 2/09/08
 PERMIT: PEP 168 REPORT No. DWOR-2

 RIG: Ancon #1 D.F.S. 0

MUD PROPERTIES ADDITIVES SOLIDS CONTROL
  DENSITY(SG) gpm uf hrs  ACCIDENT FREE DAYS 2
  VISCOSITY(Secs)  DESILTER    LAST BOP DRILL N/A
  pH  DESANDER     LAST FIRE DRILL
  PV/YP CENTRIFUGE 1  LAST H2S DRILL
  GELS  10/10 CENTRIFUGE 2   LAST BOP TEST
  WL API (cc/30min)  BOP TEST DUE
  WL HTHP(cc/30min)  SHAKERS 
  CAKE(mm)  SCREENS    DEPTH  
  SOLIDS % PUMPS 1 2 3   TRIP GAS (%)  
  SAND %   TYPE   CONN. GAS (%)
  CHLORIDES(mg/l)   STROKE(in)   B'GRD GAS (%)
  KCL %   LINER(in)   PORE PRESS (ppg)
  MBT   SPM   ECD (ppg)   
  TEMP °C   GPM    LITHOLOGY
  HOLE VOL(bbl) SPP ~ psi TIME ANALYSIS
  SURF VOL(bbl)   AV-DP(m/min)  HRS CUM.
  LOSSES(bbl/hr)   AV-DC(m/min) 1. MOVE RIG

  MUD Co   SCR - spm   2. RIG UP 3.0 3.0
  MUD TYPE   SCR - spm   3. DRILLING

BIT DATA           BHA DETAILS   BHA No.  4. TRIP

  BIT No. N/A TOOL OD (in) Length (m)  5. WIPER TRIP

  SIZE (in)  6. SURVEY

  TYPE  7. CIRC./COND

  IADC CODE  8. HANDLE BHA

  SERIAL No.  9.  CASE/CEMENT

  NOZZLES(mm)  10. WELLHEAD

  DEPTH IN (m)  11. BOPS/DIV

  DEPTH OUT (m)  12. LOT

  DRILLED (m. cum)  13. CORING

  HOURS (cum.)  14. LOGGING 5.5 9.5
  GRADE  15. REAM/WASH

  AVGE ROP (m/hr)  16. FISH/STUCK

  WOB (mt)  17. LOSS CIRC

  RPM  18. KICK CONTROL

  JET VEL (m/sec)    BHA LENGTH (m)  19. SIDETRACK  

  HHP @ BIT    BHA WEIGHT (Klbf)  20. RIG REPAIR

  STRING WEIGHT (Klbf)  21. WELL TEST

 SURVEYS:     DEPTH DEVIATION AZIMUTH TVD  22. WO WEATHER

 23. WAIT -WOC

 24. ABD./SUSPEND

  25. RIG SERVICE

 26. SLIP/CUT LINE

 27. OTHER 15.5 24.5
COMPLETION

DRILLING TOOLS SERIAL No. CUM. HOURS DRILLING DATA TOTAL (HRS) 24.0 37.0
     DRAG - UP (Klbf)

  DRAG - DOWN (Klbf)
  TORQUE-On Bottom (Kft.lb) n/a
  TORQUE-Off Bottom (Kft.lb) n/a

   
WEATHER RAINFALL (mm)   TEMP.(°C) WIND SPEED(kts)

10 4-8
  BULK STOCK GEL(sx) BARITE(sx) CEMENT(sx)

0 0
  PERSONNEL ON RIG TRANSPORTATION

OPERATOR 3 TRUCKS LOAD HOURS
DRILLING CONTRACTOR 5 3
SERVICE COMPANYS    

Mud Logging Crew 0
Mud Engineer 0

Cementers 0
Electric Logging Crew 5

DST Crew 2
OTHERS

  TOTAL 15
SUPERVISOR ENGINEER EH
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KCL/PHPA

COMMENTS

ESSENTIAL PETROLEUM EXPLORATION Pty Ltd

FORMATION DATA

SAFETY/BOP/DRILLS

clear clear
OTHER

cool
WEATHER STATE VISIBILITY (km)

DRILLWATER DIESEL FUELPOT WATER
0

COMMENTS/REQUIREMENTS
Keppel Prince crane - 12hrs
Received BOP's and Koomey unit

Don Castles Ben AnthonyRIG MANAGER
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