
DRILLING MORNING REPORT # 26
04 Jan 2009 From: Rocco Rossouw/ Peter Sheehan Fermat-1

To: Paul Barrett

Well Data

Country Australia MDBRT 3012.0m Cur. Hole Size 8.500in AFE Cost AUD$51,857,377

Field Otway TVDBRT 3009.2m Last Casing OD 9.625in AFE No. 07/002

Drill Co. Seadrill Progress 205.0m Shoe TVDBRT 2797.7m Daily Cost AUD$793,652

Rig West Triton Days from spud 22.00 Shoe MDBRT 2800.3m Cum Cost AUD$29,902,148

Wtr Dpth (MSL) 39m Days on well 26.00 FIT/LOT: 1.92sg /

RT-MSL 38.00m Planned TD MD 3640m Current Op @ 0600 Drilling 8.5in hole.
At 06:00hrs depth of 3070m.

Planned Op Continue to drill 8.5in hole.
RT-ML 77m Planned TD TVDRT 3640m

Summary of Period 0000 to 2400 Hrs

RIH and drilled out shoe track, rat hole and 3m new formation.
Performed FIT .
Drilled 8.5in hole from 2810m to 3012m.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 0 Days Abandon rig drill. All personnel mustered at life boats.

JSA 6 0 Days JSA's conducted for the day.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 4 0 Days PTW issued for the day.

Safety Meeting 2 1 Day Weekly safety meeting.

STOP Card 43 0 Days Stop cards submitted for the
day.

23 positive
20 negative

Operations For Period 0000 Hrs to 2400 Hrs on 04 Jan 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P D1 0000 0200 2.00 2807.0m Continued to drill float shoe from 2799m.
No progress made from 00:00hrs to 00:45hrs. Suspect ADN stabiliser hanging up in
float collar, worked bit back through float collar, 12 klbs overpull when working bit
through float collar, work through 3 times - all OK.
Ran back to float shoe and drilled out shoe with 40 rpm, 4Klbs WOB, 2400 SPP, 101
SPM.
At 2802 m bit depth, NB stabiliser torqued up into float shoe, SPP increased 400 psi,
10kft-lb increase on torque, string weight altered 15klbs. Worked stabiliser through 4
times until OK.

P11 P D2 0200 0430 2.50 2810.0m Drilled out 12.25in rathole to 2807m .
Drilled 3m of new 8.5in hole from 2807m to 2810m.
Circulated hole clean and conditioned mud to a consistent mw of 10.3 ppg.

P11 P E1 0430 0530 1.00 2810.0m POOH to casing shoe and performed formation integrity test - 2720psi without breaking
down. EMW=16ppg.

P11 P E1 0530 0600 0.50 2810.0m Rig down from FIT.

P11 P D2 0600 2230 16.50 3005.0m Drilled 8.5in hole from 2810m to 3005m. Increased torque and gas units.
WOB 10/12Klbs, RPM 80, GPM 700, SPP 2550, TORQUE 8K FT-LB.

P11 P F4 2230 2300 0.50 3005.0m Drilling break, flow checked and circualted bottoms up. Maximum gas 130 units.

P11 P D2 2300 2400 1.00 3012.0m Continued to drill 8.5in hole from 3005m to 3012m.

Operations For Period 0000 Hrs to 0600 Hrs on 05 Jan 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P D2 0000 0030 0.50 3019.0m Drilled 8.5in hole from 3012m to 3019m.

P11 P D2 0030 0100 0.50 3019.0m Drilling break at 3019m, torque fluctuations to 16k ft-lb. Flow check well, static.
Continued to circulate - maximum gas 150 units. Increased mud weight from 10.3 ppg
to 10.5 ppg.

P11 P D2 0100 0600 5.00 3070.0m Contiued to drill 8.5in hole from 3019m to 3070m.
Drilling break at 3056m, flow check well, static.

Operations For Period Hrs to Hrs on
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Phase Data to 2400hrs, 04 Jan 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 78.5 10 Dec 2008 13 Dec 2008 78.50 3.271 0.0m

Conductor Hole(P2) 28 13 Dec 2008 14 Dec 2008 106.50 4.438 119.0m

Conductor Casing(P3) 26.5 14 Dec 2008 15 Dec 2008 133.00 5.542 119.0m

Surface Hole(P4) 51 15 Dec 2008 17 Dec 2008 184.00 7.667 999.0m

Surface Casing(P5) 20 17 Dec 2008 18 Dec 2008 204.00 8.500 999.0m

BOPs/Risers(P6) 13 18 Dec 2008 19 Dec 2008 217.00 9.042 999.0m

Intermediate Hole (1)(P7) 243 19 Dec 2008 29 Dec 2008 460.00 19.167 2807.0m

Intermediate Casing (1)(P9) 112 29 Dec 2008 02 Jan 2009 572.00 23.833 2807.0m

Production Hole (1)(P11) 52 02 Jan 2009 04 Jan 2009 624.00 26.000 3012.0m

General Comments
00:00 TO 24:00 Hrs ON 04 Jan 2009

Operational Comments

West Triton Rig Equipment Concerns

1) Need new BOP test tool mandrel. Ordered on the 24/10/08.
2) TDS IBOP is required to be opened before being able to operate rotating head and link tilt functions. Ongoing
intermittent issue.

WBM Data Cost Today

Mud Type: KCl / Polymer

Sample-From: 6

Time: 23:00

Weight: 10.35ppg

Temp: 41C°

API FL: 6.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 11.8cc/30min

HTHP-cake: 2/32nd"

Cl: 43000mg/l

K+C*1000: 7%

Hard/Ca: 600mg/l

MBT: 5

PM: 0.1

PF: 0.6

Solids(%vol): 8%

Low-Gravity
Solids:

3.4%vol

H2O: 89%

Oil(%):

Sand: 1.0

pH: 9.5

PHPA: 2ppb

Viscosity 55sec/qt

PV 15cp

YP 34lb/100ft²

Gels 10s 11

Gels 10m 19

Fann 003 10

Fann 006 13

Fann 100 33

Fann 200 42

Fann 300 49

Fann 600 64

Comment

Bit # 6 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 8.50in IADC# M423 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security WOB(avg) 12.00klb No. Size

6 14/32nd"

Progress 205.0m Cum. Progress 205.0m

Type: PDC RPM(avg) 100 On Bottom Hrs 14.2h Cum. On Btm Hrs 14.2h

Serial No.: 11001928 F.Rate 700gpm IADC Drill Hrs 20.0h Cum IADC Drill Hrs 20.0h

Bit Model SE3653Z SPP 2750psi Total Revs Cum Total Revs 0

Depth In 2807.2m HSI 4.86HSI ROP(avg) 14.44 m/hr ROP(avg) 14.44 m/hr

Depth Out TFA 0.902 . .

Bit Comment

BHA # 6

Weight(Wet) 34.00klb Length 201.4m Torque(max) 14000ft-lbs D.C. (1) Ann Velocity 572fpm

Wt Below Jar(Wet) 28.00klb String 265.00klb Torque(Off.Btm) 4000ft-lbs D.C. (2) Ann Velocity 0fpm

Pick-Up 282.00klb Torque(On.Btm) 7000ft-lbs H.W.D.P. Ann Velocity 408fpm

Slack-Off 256.00klb D.P. Ann Velocity 408fpm

BHA Run Description

BHA Run Comment Jar hours 14.2

Equipment Length OD ID Serial # Comment

Bit 0.26m 8.50in 11001928

Near Bit Stab 1.86m 8.80in 2.81in 228096

ARC 6 5.83m 6.81in 2056

Tele Scope 9.00m 6.75in VC64

'Copyright IDS 2007', 20071227, ADA_AU_drllg Page 2
Printed on 04 Jan 2009



Equipment Length OD ID Serial # Comment

SonicVISION 825 8.19m 6.88in 649

ADN Tool 6.24m 6.81in 40778

Drill Collar 93.28m 6.50in 2.88in

Drilling Jars 9.89m 6.88in 2.75in 1416-1495 jar hr's 14.2

Drill Collar 9.36m 6.50in 2.75in 66571-1

X/O 1.22m 7.00in 2.81in 7148

HWDP 56.23m 5.50in 3.50in

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2816.25 3.2 78.9 2813.68 -53.8 -53.8 -47.8 0.4 MWD

2904.72 3.0 88.6 2902.01 -53.2 -53.2 -43.0 0.2 MWD

2992.79 2.7 116.6 2989.98 -54.0 -54.0 -38.7 0.6 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 0 0 416.0

Rig Fuel m3 0 21 0 201.0

POTABLE WATER MT 12 21 0 361.0

Cement class G MT 0 0 0 89.0

BLENDED CEMENT MT 0 0 0 0.0

Bentonite MT 0 0 0 4.0

Barite MT 0 0 30 100.0

Brine m3 48 0 0 107.0

Helifuel ltr 0 6 0 4,234.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National / 14
P-220

6.50 88.46 97 60 2650 700 2944.0 20 420 117 30 530 175 40 640 233

2 National / 14
P-220

6.50 88.46 97 60 2650 700 2944.0 20 420 117 30 540 175 40 630 233

3 National / 14
P-220

6.50 88.46 97

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 151.00m / 151.00m

13.38 15.00ppg / 987.00m / 987.00m

9.63 / 16.00ppg 2800.27m /
2797.72m

Personnel On Board

Company Pax

ADA 4

Seadrill 11

Catering 8

Seadrill Services 32

Tamboritha 2

Halliburton 2

Halliburton - Cementing 2

Baker Hughes Inteq 7

Beach Petroleum Ltd 2

Schlumberger MWD/LWD 3

Dril-Quip 1

Schlumberger (Wireline) 6

Total 80
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Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer :

Available 1816.0bbl Losses 137.0bbl Equipment Description Mesh Size Comments

Active 488.0bbl Downhole 0.0bbl

Mixing Surf+ Equip 137.0bbl

Hole 600.0bbl Dumped

Slug De-Gasser
Reserve 728.0bbl De-Sander

Kill De-Silter
Centrifuge

! ! Behind
casing

Marine

Weather on 04 Jan 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

1.0nm 9kn 100.0deg 1008.0mbar 14C° 0.5m 135.0deg 13s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

128.5deg 4430.00klb 2.0m 190.0deg 13s mainly fine

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 19.40 03/01/09 On location Fermat - 1 Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 8.24 378.6
Potable Water m3 6 439
Drill Water m3 266
Barite Mt 42 42
CEMENT G Mt
Bentonite Mt 17
Brine m3 48 0

Pacific Valkyrie 19.50 03/01/09 In transit Portland Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 2.22 273
Potable Water Mt 5 224
Drill Water m3 270
Barite Mt 42 0
Bentonite Mt 38.5
CEMENT G Mt 65
Brine m3

Recieved 38.5 bentonite from Rig

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1513 / 1523 7 / 1 Schlumberger Wireline
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