
DRILLING MORNING REPORT # 38
16 Jan 2009 From: Sean De Freitas / Peter Dane Fermat-1

To: Paul Barrett

Well Data

Country Australia MDBRT 3585.0m Cur. Hole Size 8.500in AFE Cost AUD$48,230,000

Field Otway TVDBRT 3580.4m Last Casing OD 9.625in AFE No. 07/002

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT 2797.7m Daily Cost AUD$719,283

Rig West Triton Days from spud 34.00 Shoe MDBRT 2800.3m Cum Cost AUD$40,805,628

Wtr Dpth (MSL) 39m Days on well 38.06 FIT/LOT: 1.92sg /

RT-MSL 38.00m Planned TD MD 3640m Current Op @ 0600 WOW to commence jacking operations.

Planned Op WOW to commence jacking operations.
Prepare to connect Pacific Battler to main tow
bridle, prior to commencing jacking operations.
Jack down to a 2m draft. Conduct integrity tests
on all tanks, mud pits and sand traps.
Commence jacking up all legs.

RT-ML 77m Planned TD TVDRT 3640m

Summary of Period 0000 to 2400 Hrs

WOW to commence jacking operations.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 5 Days Abandon rig drill. All personnel mustered at life boats.

JSA 5 0 Days JSA's conducted for the day.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 8 0 Days PTW issued for the day.

Safety Meeting 2 6 Days Weekly safety meeting.

STOP Card 22 0 Days Stop cards submitted for the
day.

16 positive
6 negative

Operations For Period 0000 Hrs to 2400 Hrs on 16 Jan 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 P M2 0000 0100 1.00 3585.0m Prepared and secured sea fastenings in preparation for tow.

P1 TP
(WOW)

G25 0100 0600 5.00 3585.0m Waited on weather to commence jacking operations.

Weather:
01:00 hrs: Wind 24-25 knots, Swell 3.0m, Combined Seas 3.9m.
03:00 hrs: Wind 29-30 knots, Swell 3.0m, Combined Seas 3.6m.
05:00 hrs: Wind 27-30 knots, Swell 3.0m, Combined Seas 3.6m.
06:00 hrs: Wind 31-33 knots, Swell 3.0m, Combined Seas 3.6m.

P1 TP
(WOW)

G25 0600 1200 6.00 3585.0m Waited on weather to commence jacking operations.

Weather:
08:00 hrs: Wind 16-22 knots, Swell 3.0m, Combined Seas 3.6m.
10:00 hrs: Wind 14-20 knots, Swell 3.5m, Combined Seas 4.0m.
12:00 hrs: Wind 15-18 knots, Swell 4.0m, Combined Seas 4.5m.

P1 TP
(WOW)

G25 1200 1800 6.00 3585.0m Waited on weather to commence jacking operations.

Weather:
14:00 hrs: Wind 14-17 knots, Swell 4.0m, Combined Seas 4.5m.
16:00 hrs: Wind 14-20 knots, Swell 4.0m, Combined Seas 4.5m.
18:00 hrs: Wind 11-14 knots, Swell 4.0m, Combined Seas 4.5m.

P1 TP
(WOW)

G25 1800 2400 6.00 3585.0m Waited on weather to commence jacking operations.

Weather:
20:00 hrs: Wind 11-15 knots, Swell 4.0m, Combined Seas 4.5m.
22:00 hrs: Wind 24-27 knots, Swell 3.5m, Combined Seas 4.0m.
24:00 hrs: Wind 19-23 knots, Swell 3.5m, Combined Seas 4.0m.

Operations For Period 0000 Hrs to 0600 Hrs on 17 Jan 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 TP
(WOW)

G25 0000 0600 6.00 3585.0m Waited on weather to commence jacking operations.

Weather:
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

02:00 hrs: Wind 19-23 knots, Swell 3.5m, Combined Seas 3.8m.
04:00 hrs: Wind 18-21 knots, Swell 3.0m, Combined Seas 3.2m.
06:00 hrs: Wind 14-17 knots, Swell 3.0m, Combined Seas 3.2m.

Phase Data to 2400hrs, 16 Jan 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Conductor Hole(P2) 28 13 Dec 2008 14 Dec 2008 28.00 1.167 119.0m

Conductor Casing(P3) 26.5 14 Dec 2008 15 Dec 2008 54.50 2.271 119.0m

Surface Hole(P4) 51 15 Dec 2008 17 Dec 2008 105.50 4.396 999.0m

Surface Casing(P5) 20 17 Dec 2008 18 Dec 2008 125.50 5.229 999.0m

BOPs/Risers(P6) 13 18 Dec 2008 19 Dec 2008 138.50 5.771 999.0m

Intermediate Hole (1)(P7) 243 19 Dec 2008 29 Dec 2008 381.50 15.896 2807.0m

Intermediate Casing (1)(P9) 112 29 Dec 2008 02 Jan 2009 493.50 20.563 2807.0m

Production Hole (1)(P11) 172 02 Jan 2009 09 Jan 2009 665.50 27.729 3585.0m

Suspend and Abandon(P21) 125 10 Jan 2009 15 Jan 2009 790.50 32.938 3585.0m

Mob/Demob(P1) 123 10 Dec 2008 16 Jan 2009 913.50 38.063 3585.0m

General Comments
00:00 TO 24:00 Hrs ON 16 Jan 2009

Operational Comments

West Triton Rig Equipment Concerns

1) Need new BOP test tool mandrel. Ordered on the 24/10/08.
2) TDS IBOP is required to be opened before being able to operate rotating head and link tilt functions. Ongoing
intermittent issue.

Operational Comments

De-Mob Activities:
Stab-master still to be removed.
Commenced de-mob of ROV.
Continued paint repair in pre-load tank #19.
Commenced pack up of ADA equipment and supplies.

Operational Comments

Rig Activities:
Continued with general rig maintenance and housekeeping.
Washpipe removed from TDS.
Overboard line removed.
Screens and scrap removed from shaker house.
Cleaning of shaker house and pump room ongoing.

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 0 0 188.0

Rig Fuel m3 0 12 0 143.0

POTABLE WATER MT 12 24 0 148.0

Cement class G MT 0 0 0 0.0

BLENDED CEMENT MT 0 0 0 0.0

Bentonite MT 0 0 0 0.0

Barite MT 0 0 0 -38.0

Brine m3 0 0 0 0.0

Helifuel ltr 0 0 0 0.0

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 151.00m / 151.00m

13.38 15.00ppg / 987.00m / 987.00m

9.63 / 16.00ppg 2800.27m /
2797.72m

Personnel On Board

Company Pax

ADA 4

Seadrill 12

Seadrill Services 34

'Copyright IDS 2007', 20071227, ADA_AU_drllg Page 2
Printed on 18 Jan 2009



Personnel On Board

Catering 9

Tamboritha 2

OPC 3

Core IRM 2

Fugro Survey 2

Total 68

Marine

Weather on 16 Jan 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

1.0nm 19kn 210.0deg 1008.0mbar 14C° 2.0m 240.0deg 5s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

128.5deg 1765.00klb 3.5m 240.0deg 11s mainly fine

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler On location Femat - 1 Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 6.3 326.1
Potable Water m3 5 430
Drill Water m3 360
Barite Mt 0
CEMENT G Mt 0
Bentonite Mt 0
Brine m3 0

Pacific Valkyrie At Anchor Portland Bay Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 11.6 361.1
Potable Water Mt 5 410
Drill Water m3 472
Barite Mt 0
Bentonite Mt 0
CEMENT G Mt 0
Brine m3 0
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