DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 9, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	294
	363

	ISDL RIG 175
	216
	216

	CAMERON
	1769
	1769

	HALLIBURTON
	13
	3570

	SCHLUMBERGER
	2478
	2478

	ISS
	286
	2357


Well: FTA_A12A

Rig/Contractor: 
Rig 175
Report Date: March 9, 2007

Supervisor:
Stead, Cory


Davis, Brian
	AFE Number:
AFE Number:
	L0501H001
	Ave Angle:  
	

	Days on AFE
	1.21
	AFE Cost/Days:   
	$8,850,710

	Daily Cost:
	$237,027
	 
	 

	Total Cost:
	$274,486
	Planned MD/TVD: 
	4,033.00 / 3,342.35

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	L/out 4" test assembly. Continue general rig up operations. Secure deck grating. Install eyewash stations & safety showers. Continue testing SBM transfer lines for leaks in preparation for offloading SBM. Identify & lock/label SBM & dump valves. Rig commissioning ongoing.

	Current:
	General rig up operations.

	Planned:
	Cont. R/U. N/U stack & riser. Shell test. M/U cleanout BHA & RIH.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 9, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	294
	363

	ISDL RIG 175
	216
	216

	CAMERON
	1769
	1769

	HALLIBURTON
	13
	3570

	SCHLUMBERGER
	2478
	2478

	ISS
	286
	2357


Well: HLA_A16A

Rig/Contractor: 
Rig 453
Report Date: March 9, 2007

Supervisor:
Bigby, Brigham


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	9.13
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$241,478
	 
	

	Total Cost:
	$2,951,133
	Planned MD/TVD: 
	2,535.30 / 3,012.05

	Casing Size:
	
	Actual MD/TVD: 
	1,550.00 /

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16A

	Management Summary:
	PTSM's. Held pit drills.  Drill, steer & survey 8-1/2" production hole from 1163m to 1550m. Rig service.

	Current:
	Rig Service.

	Planned:
	Continue to drill, steer & survey 8-1/2" production hole.


