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DAILY DRILLING REPORT
WELL NAME API # SPUD DATE 24 HRS PROG TMD TVD DFS REPT NO DATE

Fur Seal-1  24/10/2005  (m) 2,610.00 ( 2,609.70 ( 10.87   13 3/11/2005

Printed:  4/11/2005  7:01:40 AM

RIG FIELD NAME AUTH TMD PLANNED DOW DOM DOL
DIAMOND OFFSHORE OCEAN PATRIOT FUR SEAL 2,634.00 (m) 16 1.00 12.00

SUPERVISOR OIM
J Herriot / D Selman S De Freitas

COUNTRY DISTRICT STATE / PROV COUNTY / PARRISH RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE

AFE # AFE COSTS DAILY COSTS CUMULATIVE COSTS
1005EG6 DHC:    7,411,296 DHC:    301,928.99 DHC:    4,610,746.89

PERMIT # CWC:    0 CWC:    0.00 CWC:    0.00
VIC/P54 TOTAL:    7,411,296 TOTAL:    0.00 TOTAL:    4,610,746.89

LST SFTY MEETING BLOCK FORMATION BHA HRS OF SERVICE

30/10/2005 VIC/P54 EMPEROR FORMATION

LAST SURVEY ACTUAL LEAKOFF EMW LAST CASING NEXT CASING
TMD  2,610.00 INC  1.410 AZM  56.390 1.70 (SG) 340.000 (mm) @ 817.60 (m)  (mm) @  (m)

CURRENT OPERATIONS
N/D riser.

24 HR FORECAST

N/D riser & BOPs. Cut & retrieve WH & housing. Pull anchors.

OPERATIONS SUMMARY
FROM TO HRS PHASE C CODE ACTIVITY SUMMARY

00:00 08:30 8.50 PLUG PP 14 Continued to lay out 127mm drillpipe.

08:30 10:00 1.50 PLUG PP 44 RIH 127mm cementing stinger and tagged cement plug #2 at 756m with 2.3MT.

10:00 10:30 0.50 PLUG PP 44 Pressure tested cement plug and casing to 6,900 kPa.

10:30 11:00 0.50 PLUG PP 11 Displaced well with 55.6m3 of 1.22sg inhibited WBM.

11:00 14:00 3.00 PLUG PP 14 POH and L/O 127mm drillpipe from 756m to 250m.  Spotted 7.9m3 hi-vis pill.

14:00 14:30 0.50 PLUG PP 08 Pulled back 127mm drillpipe from 250m to 160m.

14:30 15:00 0.50 PLUG PP 44 Displaced choke and kill lines, poor boy degasser, booster and riser with seawater.

15:00 15:30 0.50 PLUG PP 44 Held JSA.  Mixed and pumped cement plug #3 - 4.8m3 of 1.9sg of slurry from 160m to 100m.

15:30 16:00 0.50 PLUG PP 08 Pulled back 127mm drillpipe from 160m to 100m.

16:00 16:30 0.50 PLUG PP 11 Reverse circulated.

16:30 19:30 3.00 PLUG PP 14 POH and L/O 127mm drillpipe from 100m.  L/O excess 127mm drillpipe from derrick.

19:30 22:00 2.50 PLUG PP 14 L/O 165mm drill-collars from derrick.

22:00 00:00 2.00 RDMO PP 81 M/U wear bushing running tool and RIH same.  Jetted BOP stack.  Recovered wear bushing with 13.6MT
overpull.  POH.  L/O wear bushing and running tool.  

24.00 = Total Hours Today

06:00 UPDATE
00:00 - 06:00 hrs:  N/D riser and BOP's.  Whilst N/D BOP's, ROV disconnected HAC joint.

Safety Efforts:

Stop cards 18,  JSAs 29 . 

MUD PROPERTIES MUD TYPE KCL / PHPA

VIS PV/YP GELS WL/HTHP FC/T.SOL OIL/WAT %Sand/MBT Ph/pM Pf/Mf Cl Ca H2S KCL LGS

74 22/26 13/18 5.6/ /13.0 / 0.50/34.0 10.50/1.40 0.50/1.20 48,000 480 9.0

DENS 1.21 ECD 1.26 PP DAILY COST CUM COST 41,939 % OIL

MUD PUMPS / HYDRAULICS SPR
STROKE SPM LINER FLOW RATE SPM PPSR

# PUMPS #

# PUMPS #

# PUMPS #

SPP: 

AV (DP):  (m/min) AV Riser:  (m/min)

AV (DC):  (m/min) HP/in2: 

SOLIDS CONTROL
SHAKER #1 SHAKER #2 SHAKER #3 DESILTER HRS DESANDER HRS CENT #1 HRS CENT #2 HRS

120 / 120 180 / 180 145 / 145
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PERSONNEL DATA
COMPANY QTY HOURS COMPANY QTY HOURS

Apache 5

Diamond 48

ESS Catering 9

Dowell Schlumberger 1

MI 2

Fugro 6

Geoservices 2

Smith 1

Dril-Quip 1

Total Personnel on Board:  75

MATERIALS ON LOCATION
MATERIALS RIG WORKBOAT 1 WORKBOAT 2 OTHER TOTAL

BARITE BULK 12 172 80 264

CEMENT 83 80 61 224

DIESEL 250 377 471 1,098

GEL, FRESH 47 0 42 89

WATER, DRILLING 319 802 454 1,575

WATER, POTABLE 207 500 276 983

Total Water    2,558

SUPPORT CRAFT
NAME/TYPE REMARKS NAME/TYPE REMARKS

HELICOPTER BZU (Pax In - 10, Pax Out - 2)

HELICOPTER BZU (Pax In - 0, Pax Out - 2)

SUPPLY BOAT Far Grip - On location.

SUPPLY BOAT Pacific Wrangler - On location.

DECKLOG
MAX VDL ACT VDL AVL VDL LEG PEN (BOW) LEG PEN (PORT) LEG PEN (S'BOARD)

2,560 2,039 521

WEATHER
TIME WIND SWELL WAVE CURRENT TEMP

SPEED / DIR HT / DIR / PER HT / DIR/ PER SPEED / DIR

00:00 14 / 203 1 /  / 1.00 / 90 /  / 0 (°C)

SAFETY DRILLS
RAMS ANNULARS CASING BOP NEXT BOP FIRE H2S MAN ABAN

DRILL PRESS TEST DRILL DRILL OVERBOARD DRILL

27/10/2005 / 34,400 (kPa) 27/10/2005 / 17,200 (kPa) 26/10/2005 / 20,685 (kPa) 27/10/2005 25/10/2005 30/10/2005

INCIDENT REPORT
INCIDENT TYPE NONE INCIDENT DESCRIPTION
LOST TIME? NO

DAYS W/O LTA 12

DATUM SECTION
RT TO AHD 21.50 (m) AIR GAP WATER DEPTH 58.60 (m)


