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RIG FIELD NAME AUTH TMD PLANNED DOW DOM DOL
DIAMOND OFFSHORE OCEAN PATRIOT FUR SEAL 2,634.00 (m) 16 1.00 2.00

SUPERVISOR OIM
J Herriot / D Selman B Scott

COUNTRY DISTRICT STATE / PROV COUNTY / PARRISH RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE

AFE # AFE COSTS DAILY COSTS CUMULATIVE COSTS
1005EG6 DHC:    7,411,296 DHC:    232,511.55 DHC:    232,511.55

PERMIT # CWC:    0 CWC:    0.00 CWC:    0.00
VIC/P54 TOTAL:    7,411,296 TOTAL:    232,512.00 TOTAL:    232,511.55

LST SFTY MEETING BLOCK FORMATION BHA HRS OF SERVICE

23/10/2005 VIC/P54 GIPPSLAND LIMESTONE

LAST SURVEY ACTUAL LEAKOFF EMW LAST CASING NEXT CASING
TMD   INC  AZM   (SG) 762.000 (mm) @ 111.00 (m) 340.000 (mm) @ 800.00 (m)

CURRENT OPERATIONS
M/U 406mm BHA.

24 HR FORECAST

Finish M/U 406mm BHA and RIH. Tag cmt and drill ahead.

OPERATIONS SUMMARY
FROM TO HRS PHASE C CODE ACTIVITY SUMMARY

00:00 00:30 0.50 MIRU PP 01 M/U and racked cementing stand c/w TIW, side entry sub, TIW in derrick.

00:30 03:00 2.50 C-DRL PP 09 M/U 914mm BHA and RIH.  Tagged seabed at 78.12m.  Water depth = 56.62m.

03:00 05:30 2.50 C-DRL PP 10 Took Anderdrift survey - 0° inclination.  Drilled 914mm hole to section TD of 111.7m with seawater.  Avg ROP =
16.8 m/hr.  Circulated 8m3 PHG sweeps every single and on connections. 

05:30 06:00 0.50 C-DRL PP 11 Swept hole with 16m3 hi-vis gel.  Performed Anderdrift survey - 1° inclination.  Displaced hole with 32m3 PHG.

06:00 07:00 1.00 C-DRL PP 09 POH from 111.7m to surface with 914mm BHA.

07:00 07:30 0.50 C-CSG PP 40 Rigged up to run 762mm conductor.

07:30 09:00 1.50 C-CSG PP 40 M/U 762mm conductor and ran 1 x std DP as a cement stinger.  M/U CART to wellhead housing.

09:00 10:00 1.00 C-CSG PP 40 M/U 762mm conductor to PGB.

10:00 11:00 1.00 C-CSG PP 40 RIH 762mm conductor on 127mm DP to shoe depth of 111m. Washed down final 5m (fill)

11:00 12:30 1.50 C-CSG PP 41 Rigged up for cement job.  Bullseye angle 2° to starboard.  Skidded rig and adjusted guideline tension to reduce
angle.  Bullseye 1° starboard aft.

12:30 13:30 1.00 C-CSG PP 41 Cemented conductor : mixed and pumped 26.4 m3 of 1.91 sg slurry c/w 1% CaCl2.  Displaced with 2.39m3 SW.

Bled back & checked float - OK. Full returns throughout job, good observation of cement at seabed.

13:30 19:00 5.50 C-CSG PP 45 WOC.

19:00 20:00 1.00 C-CSG PP 40 Released CART from wellhead housing and POH from 76m.  L/D CART. Final bullseye angle 1 deg stbd,
housing stickup above seafloor - 2m.

20:00 20:30 0.50 C-CSG PP 09 L/O 476mm RT.  M/U a single of 127mm DP below RT, with Dowell cement plug XO and 4m pup joint above the
RT.  L/D same.

20:30 22:00 1.50 C-CSG PP 09 P/U 476mm wellhead and broke out lower 340mm XO joint.  L/D same.  M/U 476mm RT with cement stinger

below the wellhead.  L/D same.

22:00 23:00 1.00 C-CSG PP 09 M/U Deepsea Express cement head and racked same.  Broke out 2 x TIW's and pump in sub from cement
stand.

23:00 00:00 1.00 C-CSG PP 09 L/O 914mm BHA.

24.00 = Total Hours Today

06:00 UPDATE
00:00 - 03:30 hrs:  M/U 406mm BHA.

03:30 - 04:30 hrs:  RIH 406mm BHA and upload MWD.

04:30 - 05:00 hrs:  Entered 762mm conductor with RIH 406mm BHA.  Tagged cement at 111m.  Drilled out shoe.

05:00 - 06:00 hrs:  Drilled 406mm hole into new formation from 111.7m to 139m.

Final surveyed drillstring position - 3.5m at bearing of 223.4 deg from plan. Rig heading 248.72 TN
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06:00 UPDATE

No accidents or incidents reported.

Safety Efforts:

Stop cards 5, JSAs 12.

BIT DATA
BIT / RUN SIZE MANUF. TYPE SERIAL NO. JETS OR TFA DEPTH IN / DATE IN I-O-D-L-B-G-O-R

1 / 1RR 660.40 Reed Y11C M26690 24/24/24/18////// 78.12 / 24/10/2005 0-0-RR-A-0- I-RR-TD

BIT OPERATIONS
BIT / RUN WOB RPM FLOW PRESS P BIT HRS 24Hr PROG 24Hr ROP CUM HRS CUM PROG CUM ROP

1 / 1RR  / 2.3 60 / 80 3,785.0 5,171 2,267 2.20 33.58 15.26 2.20 33.58 15.26

BHA / HOLE CONDITIONSBHA 1 JAR S/N JAR HRS BIT 1

BHA WT. BELOW JARS STRING WT. UP STRING WT. DN STRING WT. ROT TORQUE / UNITS BHA LENGTH

6,238 N-m 138.14

ITEM DESCRIPTION NO. JTS LENGTH O.D. I.D. CONN SIZE CONN TYPE

Mill 1 0.62 660.40 7.3

Hole Opener 1 2.42 914.40 74.60 7.3

Ported Float Sub 1 1.16 241.30 7.3

Anderdrift 1 3.26 239.70 77.78 7.3

Spirall Drill Collar 2 18.18 241.30 77.78 7.3

Cross Over 1 1.45 236.50 77.78 7.3

Spirall Drill Collar 3 26.80 203.20 77.78 6.3

Cross Over 1 1.10 200.00 73.02 6.3

Heavy Weight Drill Pipe 9 83.15 158.75 77.78 4.5

MUD PROPERTIES MUD TYPE SW / Gel Sweeps

VIS PV/YP GELS WL/HTHP FC/T.SOL OIL/WAT %Sand/MBT Ph/pM Pf/Mf Cl Ca H2S KCL LGS

120 / / / / / / / /

DENS 1.06 ECD PP DAILY COST CUM COST % OIL

MUD PUMPS / HYDRAULICS SPR
STROKE SPM LINER FLOW RATE SPM PPSR

#1 12.0 77 6.0 1,245.83 PUMPS #1

#2 12.0 77 6.0 1,245.83 PUMPS #2

#3 12.0 77 6.0 1,245.83 PUMPS #3

SPP: 5,171 (kPa)

AV (DP):  (m/min) AV Riser:  (m/min)

AV (DC): 6.2 (m/min) HP/in2: 22.183 (kW/cm

PERSONNEL DATA
COMPANY QTY HOURS COMPANY QTY HOURS

Apache 4

Diamond 50

ESS Catering 8

Dril-Quip 1

Dowell Schlumberger 3

MI 2

Fugro 7

Geoservices 2

Weatherford 1

Sperry Sun 3

Total Personnel on Board:  81

MATERIALS ON LOCATION
MATERIALS RIG WORKBOAT 1 WORKBOAT 2 OTHER TOTAL

BARITE BULK 103 54 0 157

CEMENT 156 0 0 156

DIESEL 411 317 590 1,318

GEL, FRESH 99 0 0 99

WATER, DRILLING 820 292 0 1,112

WATER, POTABLE 225 262 0 487

Total Water    1,599
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SUPPORT CRAFT
NAME/TYPE REMARKS NAME/TYPE REMARKS

HELICOPTER BZU (Pax in - 6, Pax out - 7)

SUPPLY BOAT Far Grip - On location.

SUPPLY BOAT Pacific Wrangler - Melbourne.

DECKLOG
MAX VDL ACT VDL AVL VDL LEG PEN (BOW) LEG PEN (PORT) LEG PEN (S'BOARD)

2,560 2,219 341

WEATHER
TIME WIND SWELL WAVE CURRENT TEMP

SPEED / DIR HT / DIR / PER HT / DIR/ PER SPEED / DIR

00:00 5 / 315 0 /  / 1.00 / 315 /  / 0 (°C)

SAFETY DRILLS
RAMS ANNULARS CASING BOP NEXT BOP FIRE H2S MAN ABAN

DRILL PRESS TEST DRILL DRILL OVERBOARD DRILL

22/10/2005 / 34,400 (kPa) 22/10/2005 / 17,200 (kPa)  /  (kPa) 22/10/2005

INCIDENT REPORT
INCIDENT TYPE NONE INCIDENT DESCRIPTION
LOST TIME? NO

DAYS W/O LTA 2

DATUM SECTION
RT TO AHD 25.00 (m) AIR GAP WATER DEPTH  (m)


