
DRILLING MORNING REPORT # 10
13 Oct 2005 (GMT +10 ) From: P. Dane / S. Rodda. Gilbert-1 A ( Vic/P47 )

To: C. Allport

Well Data

Country Australia M. Depth 810.0m Cur. Hole Size 12.250in AFE Cost $5,499,486

Field Gilbert TVD 810.0m Casing OD 13.365in AFE No.

Drill Co. DOGC Progress 0.0m Shoe TVD 331.00m Daily COST $344,846

Rig Ocean Patriot Days from spud 9.02 FIT 12.00ppg Cum Cost $5,903,784

Wtr Dpth(MSL) 51.3m Days on well 9.06 LOT Planned TD 910.0m

RT-MSL 21.5m Days Since Last LTI 877

RT-ML 72.8m

Current Op @ 0600: Pulling anchors.

Planned Op: Rig move and run anchors.

Summary of Period 0000 to 2400 Hrs

Complete P & A

Operations For Period 0000 Hrs to 2400 Hrs on 13 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0200 2.00 PA P HBHA 810.0m Make up casing cutting assy and rack same in derrick.

0200 0330 1.50 PA P LDP 810.0m Lay down excess drill pipe from derrick.

0330 0400 0.50 PA P BOP 810.0m Hold JSA, Rig up marine riser handling equipment .

0400 1400 10.00 PA P BOP 810.0m Pull BOP'S and rack same on carrier.
Rig down handling equipment.
NOTE * H.A.C. released with ROV. Positive indication noted.

1400 1500 1.00 PA P CCW 810.0m Run in with 20" casing cutter to 78m

1500 1530 0.50 PA P CCW 810.0m Cut 20" casing @ 78m

1530 2230 7.00 PA P HT 810.0m Recover 18 3/4" Hsg and PGB, rack PGB in moonpool and lay down 18 3/4" Hsg.
Start to de-ballast @ 16:30 hrs.
Lay down all remaining tubulars from derrick.
NOTE * Sea bed survey conducted by ROV and recorded.

2230 2400 1.50 PA P HA 810.0m Start to Pull anchors while continue to de-ballast.
#6- P.C.C. Passed to Far Grip @ 22:30 hrs , anchor off bottom @ 23:08 hrs.
#3- P.C.C. Passed to Pacific Wrangler @ 23:34 hrs.

Operations For Period 0000 Hrs to 0600 Hrs on 14 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0600 6.00 PA P HA 810.0m Continue to pull anchors.
Anchor #3 off bottom @ 00:03hrs. Racked at 01:32hrs.
Pass #2 P.C.C. to Pacific Wrangler @ 01:57 hrs , anchor off bottom @ 02:29 hrs,
racked 03:41 hrs.
Anchor #6 racked @ 02:21 hrs, appears damaged.
Pass #7 P.C.C. to Far Grip @ 02:47 hrs , anchor off bottom @ 03:10 hrs,
racked 04:10 hrs.
Pass #4 P.C.C. to Pacific Wrangler @ 03:59 hrs, anchor off bottom 04:34 hrs.

Operations For Period Hrs to Hrs on

WBM Data Cost Today $ 1217
Mud Type: PHPA

Sample-From: Active

Time:

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

Hard/Ca:

MBT:

PM:

PF:

pH:

Solids:

H2O:

Oil:

Sand:

Glycol:

KCl:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600Comment Cummulative cost $ 44832
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Shakers, Volumes and Losses Data Engineer : Gordon Howie

Equip. Descr. Mesh Size

Shaker 1 VSM 100 4 x 165

Shaker 2 VSM 100 4 x 84

Shaker 3 VSM 100 4 x 165

Shaker 4 VSM 100 1x 84, 3x165

Available 0bbl Losses 912bbl Comments

Active Downhole All mud dumped, cleaning
pits.Mixing Surf+ Equip 0bbl

Hole Dumped 912bbl

Slug De-Gasser
Reserve De-Sander
Kill De-Silter

Centrifuge

Survey

MD Incl Deg Corr. Az
(deg)

TVD 'V' Sect Dogleg
(deg/100ft)

N/S E/W Tool Type

696.00 1.81 49.33 696.9

725.00 2.46 52.44 725.5

754.00 3.08 49.24 754.5

783.00 3.20 51.74 783.0

798.19 2.88 48.08 798.0

Bulk Stocks

Name Unit In Used Adjust Balance

Barite MT 0 0 0 43.6

Gel MT 0 0 0 84.9

Cement MT 0 0 0 76.6

Fuel Oil m³ 0 5.6 0 389.5

Potable Water m³ 28 30.2 0 228.8

Drill Water m³ 0 26.5 0 414.7

Helicopter Fuel ltr 0 0 1,482.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1 SPP1
(psi)

Flow1(gpm) SPM2 SPP2
(psi)

Flow2
(gpm)

SPM3 SPP3
(psi)

Flow3
(gpm)

1 Oilwell A1700PT 6.00 97

2 National
12-P-160

6.00 97

3 National
12-P-160

6.00 97

Personnel On Board

Job Title Personnel Company Pax

DOGC 50

BSOC 5

ESS 8

MI Swaco 2

Dowell Schlumberger 2

Fugro 6

Dril-Quip 1

Geoservices 4

Sperry Sun 2

Fugro 1

Smith Tool Company 1

RPS Hyrdrosearch 1

Total 83

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 09 Oct 2005 4 Days Abandon Ship Drill after fire
drill

BOP Test 04 Oct 2005 9 Days Last complete BOP test
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HSE Summary

Events Date of last Days Since Descr. Remarks

Environmental Incident 21 Sep 2005 22 Days Enviromental Spill Drill

Fire Drill 09 Oct 2005 4 Days Simulated fire at emergency
generator.

JSA Reviewed 13 Oct 2005 0 Days Driller=9, Deck=8,Tech=0

Man Overboard Drill 10 Sep 2005 33 Days Man overboard drill

STOP Card Received 13 Oct 2005 0 Days 3 = Corrective,1 = Safe

Marine

Weather on 13 Oct 2005 Rig Support

Anchors Tension (klb)

1 304.0

2 198.0

3 99.0

4 104.0

5 254.0

6 238.0

7 203.0

8 205.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.00mi 15.0kn 180.0deg 1016mbar 18.0C° 0.5m 90.0deg

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.5deg 0.5deg 1.0m 180.0deg Boats unable to work
anchors from 21:30hrs

to 22:40hrs due to
weather

Rig Dir. Ris. Tension VDL Comments

249.0deg 3370.0klb

Boats Arrived (date/time) Departed (date/time) Status Bulks

Pacific
Wrangler

Stand-by 0cean Patriot Item Unit Quantity

Fuel Oil M3 311
Potable Water M3 188
Drill Water M3 624
Cement MT 76.5
Barite MT 71.4
Gel MT 42

Far Grip Stand-by 0cean Patriot Item Unit Quantity

Gel M3 585
Potable Water M3 296
Drill Water M3 742
Cement MT 82
Cement Silica MT 54
Barite MT 54
Gel MT 37
Brine BBLS

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow 1010 / 1024 13 / 8

2 Bristow 1215 / 1225 0 / 13
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