
DRILLING MORNING REPORT # 2
05 Oct 2005 (GMT +10 ) From: P. Dane / S. Rodda. Gilbert-1 A ( Vic/P47 )

To: C. Allport

Well Data

Country Australia M. Depth 107.0m Cur. Hole Size 36.000in AFE Cost $5,499,486

Field Gilbert TVD 107.0m Casing OD 20.000in AFE No.

Drill Co. DOGC Progress 34.0m Shoe TVD 106.00m Daily COST $382,010

Rig Ocean Patriot Days from spud 1.02 FIT Cum Cost $2,561,148

Wtr Dpth(MSL) 51.3m Days on well 1.06 LOT Planned TD 910.0m

RT-MSL 21.5m Days Since Last LTI 869

RT-ML 72.8m

Current Op @ 0600: Drilling 17½" hole

Planned Op: Drill to TD. Wiper trip. Pull out of hole. Run 13 3/8" casing.

Summary of Period 0000 to 2400 Hrs

Ran and cemented 30" conductor. Making up 17½" BHA.

Operations For Period 0000 Hrs to 2400 Hrs on 05 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0330 3.50 CONH P D 78.0m Continued drilling 36" hole from 78 - 107m
Drilled with low RPM, SPM and WOB until hole opener through hard band
encountered at 79m. Then increased parameters to full drilling rates

0330 0400 0.50 CONH P CHC 107.0m Took Anderdrift survey on bottom = 1/2 deg
Swept 100 PHG around hole

0400 0430 0.50 CONH P WT 107.0m Made short trip to mudline with hole opener.
No drag coming out or going back in hole

0430 0530 1.00 CONH P TO 107.0m Spotted 220 bbls PHG to fill up hole prior to pulling out of hole to run casing.
Pulled out of hole and racked back 36" BHA.

0530 0630 1.00 CONH P WH 107.0m Made up double of 5" DP to running tool and install running tool into 30" housing.

0630 0830 2.00 CONH P RC 107.0m Ran in to sea level with 30" casing, fill same and close valve on running tool.
Continued to run casing on landing string. Shoe @ 106m RT
Bullseye reading 1 degree stb/fwd.

0830 0930 1.00 CONH P CMC 107.0m Rigged up cement lines and test surface lines with 2000 psi, low torque valve in rig
up leaked. Changed out and re-tested to 2000 psi, good test.

0930 1100 1.50 CONH P CMC 107.0m Pumped 20 bbls green dye, mix and pumped 182 bbls cement slurry @ 15.8 ppg.
Displaced with 26 bbls sea water.

1100 1700 6.00 CONH P WOC 107.0m Wait on cement.

1700 1800 1.00 IH P HT 107.0m Release well head running tool and recovered same on landing string.
Break and lay down running tool and cement stand.
* Bullseye, 1 degree stb/fwd.

1800 1930 1.50 IH P HT 107.0m Made up 18 3/4" wellhead housing running tool and laid out same.
Made up Deep Sea Express cement head and rack back same.

1930 2400 4.50 IH P HBHA 107.0m Hold JSA, laid down 36" BHA and made up 17 1/2" BHA. Picked up and initialize
MWD tools and continued to make up 17 1/2" BHA, stab into wellhead with ROV
assistance.

Operations For Period 0000 Hrs to 0600 Hrs on 06 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0030 0.50 IH P HBHA 107.0m Continue to make up BHA

0030 0130 1.00 IH P HBHA 107.0m Tag TOC @ 101m, Drill out cement and shoe and clean out rat hole to 107m

0130 0600 4.50 IH P D 220.0m Drill 17 1/2" hole from 107m to 220m, sweep mid and stand down with PHG.

Operations For Period Hrs to Hrs on

Copyright IDS, 21/09/2004, Labrador_drllg (TF) Page 1
Printed on 05 Oct 2005



WBM Data Cost Today $ 6299
Mud Type: Spud Mud

Sample-From: Active

Time:

Weight: 1.05ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

Hard/Ca:

MBT:

PM:

PF:

pH: 10

Solids:

H2O:

Oil:

Sand:

Glycol:

KCl:

PHPA:

Viscosity 150sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600Comment Cummulative cost $ 11747.94

Shakers, Volumes and Losses Data Engineer : Gordon Howie

Equip. Descr. Mesh Size

Shaker 1 VSM 100 2 x 165, 2 x 110

Shaker 2 VSM 100 4 x 84

Shaker 3 VSM 100 4 x 84

Shaker 4 VSM 100 2 x 165, 2 x 110

Available 1396bbl Losses 555bbl Comments

Active 480bbl Downhole

Mixing Surf+ Equip 0bbl

Hole Dumped 555bbl

Slug De-Gasser
Reserve 916bbl De-Sander

Kill De-Silter
Centrifuge

Bit # 1 Wear I O1 D L B G O2 R

w 0 0 NO TD

Size ("): 26.00in IADC# 1-1-1 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Reed WOB(avg) 3.5klb No. Size

1 16/32nd"

3 24/32nd"

Progress 34.0m Cum. Progress 39.0m

Type: Milled Tooth RPM(avg) 130 On Bottom Hrs 3.20h Cum. On Btm Hrs 3.70h

Serial No.: M26690 F.Rate 1200gpm IADC Drill Hrs 0.00h Cum IADC Drill Hrs 0.50h

Bit Model Y11C SPP 1100psi Total Revs Cum Total Revs 0

Depth In 72.8m HSI ROP(avg) 10.62 m/hr ROP(avg) 10.54 m/hr

Depth Out 107.0m TFA 1.522 . .

Bit # 2 Wear I O1 D L B G O2 R

w

Size ("): 17.50in IADC# 1-1-5 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Reed WOB(avg) No. Size

1 16/32nd"

3 22/32nd"

Progress Cum. Progress 0.0m

Type: Roller Bearing RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.00h

Serial No.: X20970 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.00h

Bit Model T11 SPP Total Revs Cum Total Revs 0

Depth In 107.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 1.310 . .

BHA # 1

Weight(Wet) Length 117.5m Torque(max) D.C. (1) Ann Velocity 0.0mpm

Wt Below Jar(Wet) String Torque(Off.Btm) D.C. (2) Ann Velocity 0.0mpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 0.0mpm

Slack-Off D.P. Ann Velocity 0.0mpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.62m 26.00in M26690

Hole Opener 2.16m 36.00in 17009

Bit Sub 1.16m 9.50in 507A50 Float installed
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Equipment Length OD ID Serial # Comment

Anderdrift 2.81m 9.44in 3.06in ADB928 Totco ring installeed above tool

Drill Collar 27.20m 9.50in 3.00in

X/O 1.09m 9.38in 3.00in 50800049

Drill Collar 26.31m 8.00in 3.00in

X/O 1.10m 7.44in 3.00in 508A614

HWDP 55.04m 6.38in 3.00in

BHA # 2

Weight(Wet) 50.0klb Length 200.7m Torque(max) 3000kft-lbs D.C. (1) Ann Velocity 0.0mpm

Wt Below Jar(Wet) 34.0klb String Torque(Off.Btm) D.C. (2) Ann Velocity 0.0mpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 0.0mpm

Slack-Off D.P. Ann Velocity 0.0mpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.47m 17.50in X20970

Bit Sub 1.16m 9.56in 3.06in S07A50

Drill Collar 18.18m 9.00in 3.00in

String Stabiliser 2.16m 17.00in 3.06in 207A211

Drill Collar 9.02m 9.00in 3.06in 00-001-9

X/O 1.09m 9.50in 2.94in 508A480

LWD/FEWD 7.01m 8.00in DM90086008

MWD 2.73m 8.00in DA9079924

DWD 3.06m 8.06in 1599304

Drill Collar 17.44m 7.88in 3.00in

Drilling Jars 9.05m 9.06in 3.06in WDAH02851

Drill Collar 17.47m 7.88in 3.00in

X/O 1.10m 7.44in 2.94in 508A614

HWDP 110.53m 5.00in 2.94in

Bulk Stocks

Name Unit In Used Adjust Balance

Barite MT 139 0 172.0

Gel MT 0 19.59 0 61.3

Cement MT 0 42.7 0 33.3

Fuel Oil m³ 0 9.3 0 301.4

Potable Water m³ 27.7 31.9 0 249.7

Drill Water m³ 359 184.4 0 631.4

Helicopter Fuel ltr 615 0 1,482.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1 SPP1
(psi)

Flow1(gpm) SPM2 SPP2
(psi)

Flow2
(gpm)

SPM3 SPP3
(psi)

Flow3
(gpm)

1 Oilwell A1700PT 6.00 8.70 97 95 1100 400

2 National
12-P-160

6.00 8.70 97 95 1100 400

3 National
12-P-160

6.00 8.70 97 95 1100 400

Personnel On Board

Job Title Personnel Company Pax

DOGC 48

BSOC 5

ESS 8

MI Swaco 3
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Personnel On Board

Dowell Schlumberger 2

Fugro 6

Fugro 2

Dril-Quip 1

RPS Hyrdrosearch 1

Schlumberger 4

Geoservices 4

Sperry Sun 2

Weatherford 2

Lake Oil 1

Petrotech 2

Total 91

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 02 Oct 2005 3 Days Abandon Ship Drill after fire
drill

BOP Test 18 Sep 2005 17 Days Last complete BOP test

Environmental Incident 21 Sep 2005 14 Days Enviromental Spill Drill

Fire Drill 02 Oct 2005 3 Days Simulated fire at #7 & 8
anchor winch

JSA Reviewed 05 Oct 2005 0 Days Driller=4, Deck=8,
Subsea=2,Mech=1

Man Overboard Drill 10 Sep 2005 25 Days Man overboard drill

STOP Card Received 05 Oct 2005 0 Days 7= Corrective, 4 = Safe

Marine

Weather on 05 Oct 2005 Rig Support

Anchors Tension (klb)

1 0.0

2 196.0

3 176.0

4 196.0

5 254.0

6 231.0

7 324.0

8 271.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

5.00mi 15.0kn 230.0deg 1020mbar 14.0C° 1.0m 230.0deg

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.5deg 0.4deg 3.0m 210.0deg 6.0ft/min

Rig Dir. Ris. Tension VDL Comments

249.0deg 3982.0klb

Boats Arrived (date/time) Departed (date/time) Status Bulks

Pacific
Wrangler

15:32hrs 04 Oct 05 En route to Melbourne
ETA 11:30hrs 5th Oct

Item Unit Quantity

Fuel Oil M3 591.65
Potable Water M3 79
Drill Water M3 0
Cement MT 44
Barite MT 0
Gel MT 0

Far Grip Standby at rig Item Unit Quantity

Fuel Oil M3 293
Potable Water M3 350
Drill Water M3 170
Cement MT 72
Cement Silica MT 54
Barite MT
Gel MT 65
Brine BBLS 430

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BZU Bristow 1006 / 1030 8 / 5
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