
DRILLING MORNING REPORT # 8
11 Oct 2005 (GMT +10 ) From: P. Dane / S. Rodda. Gilbert-1 A ( Vic/P47 )

To: C. Allport

Well Data

Country Australia M. Depth 810.0m Cur. Hole Size 12.250in AFE Cost $5,499,486

Field Gilbert TVD 810.0m Casing OD 13.365in AFE No.

Drill Co. DOGC Progress 0.0m Shoe TVD 331.00m Daily COST $605,747

Rig Ocean Patriot Days from spud 7.02 FIT 12.00ppg Cum Cost $5,220,070

Wtr Dpth(MSL) 51.3m Days on well 7.06 LOT Planned TD 910.0m

RT-MSL 21.5m Days Since Last LTI 875

RT-ML 72.8m

Current Op @ 0600: Lay down excess tubulars while WOC.

Planned Op: Continue P&A program, pull BOP'S.

Summary of Period 0000 to 2400 Hrs

Complete logging program.

Operations For Period 0000 Hrs to 2400 Hrs on 11 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 1400 14.00 EI P LOG 810.0m Continue log #3, MDT.
Attempt to read pressure from 11 stations for a total of 31 attempts.
Total of 13 valid pressures read.
Commence sampling program.
Pull out and lay down tool string.

1400 1700 3.00 EI P LOG 810.0m Made up and ran log #4, MSCT.
Pull out and lay down tool string.

1700 1730 0.50 EI P LOG 810.0m Rig down wireline.

1730 2100 3.50 PA P TI 810.0m Pick up 178m of 2 7/8" tubing stinger with mule shoe and run in on DP to 810m

2100 2130 0.50 PA P CMD 810.0m Circulate bottoms up.

2130 2400 2.50 PA P CMP 810.0m Mix and pump cmt plug #1a.total slurry 74.6bbls @ 15.8ppg w/- 44.2bbls mix water.
Set from 810m to 690m.
Pulled out from 810m to 690m.
Mix and pump cmt plug #1b.total slurry 74.6bbls @ 15.8ppg w/- 44.2bbls mix water.
Set from 690m to 570m.
Pulled out from 690m to 570m.

Operations For Period 0000 Hrs to 0600 Hrs on 12 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0030 0.50 PA P CIR 810.0m Circulate bottoms up @ 570m.
Dump 50bbls contaminated mud.

0030 0130 1.00 PA P TO 810.0m Pull out from 570m to 420m and spot 20bbls Hi-vis Mud.

0130 0200 0.50 PA P TO 810.0m Pull out from 420m to 370m and rig up cmt line.

0200 0300 1.00 PA P CMP 810.0m Mix and pump cmt plug #2. total slurry 54.2bbls@ 15.8ppg w/- 32.7bbls mix water.
Set from 370m to 270m.

0300 0330 0.50 PA P CIR 810.0m Pull out from 370m to 270m.
Circulate and condition mud, dump 80bbls contaminated mud.

0330 0600 2.50 PA P LDP 810.0m Wait on cmt.
Lay down excess tubulars from derrick.

Operations For Period Hrs to Hrs on
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WBM Data Cost Today $ 898
Mud Type: PHPA

Sample-From: Active

Time: 20:00

Weight: 1.08ppg

Temp:

API FL: 5.0cc

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake: 1/32nd"

Cl: 0.4mg/l

Hard/Ca: 600.0mg/l

MBT: 5

PM: 0.3

PF: 0.1

pH: 8

Solids: 3

H2O: 97%

Oil:

Sand:

Glycol:

KCl: 5%

PHPA:

Viscosity 54sec/qt

PV 15cp

YP 16lb/100ft²

Gels 10s 6

Gels 10m 9

Fann 003 5

Fann 006 8

Fann 100 17

Fann 200 27

Fann 300 31

Fann 600 46Comment Cummulative cost $ 43615.20

Shakers, Volumes and Losses Data Engineer : Gordon Howie

Equip. Descr. Mesh Size

Shaker 1 VSM 100 4 x 165

Shaker 2 VSM 100 4 x 84

Shaker 3 VSM 100 4 x 165

Shaker 4 VSM 100 1x 84, 3x165

Available 1379bbl Losses 26bbl Comments

Active 461bbl Downhole

Mixing Surf+ Equip 26bbl

Hole 470bbl Dumped

Slug De-Gasser
Reserve 448bbl De-Sander

Kill De-Silter
Centrifuge

Survey

MD Incl Deg Corr. Az
(deg)

TVD 'V' Sect Dogleg
(deg/100ft)

N/S E/W Tool Type

696.00 1.81 49.33 696.9

725.00 2.46 52.44 725.5

754.00 3.08 49.24 754.5

783.00 3.20 51.74 783.0

798.19 2.88 48.08 798.0

Bulk Stocks

Name Unit In Used Adjust Balance

Barite MT 0 0 -197.17 43.6

Gel MT 0 0 0 84.9

Cement MT 0 0 -55.24 122.1

Fuel Oil m³ 172 6.4 0 401.9

Potable Water m³ 25.5 27.2 0 232.6

Drill Water m³ 0 21.7 0 477.3

Helicopter Fuel ltr 0 0 1,482.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1 SPP1
(psi)

Flow1(gpm) SPM2 SPP2
(psi)

Flow2
(gpm)

SPM3 SPP3
(psi)

Flow3
(gpm)

1 Oilwell A1700PT 6.00 9.00 97 100 890 420

2 National
12-P-160

6.00 9.00 97 100 890 420

3 National
12-P-160

6.00 8.70 97 77 2100 330

Personnel On Board

Job Title Personnel Company Pax

DOGC 50

BSOC 5

ESS 8

MI Swaco 2

Dowell Schlumberger 2

Fugro 6
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Personnel On Board

Dril-Quip 1

Schlumberger 8

Geoservices 4

Sperry Sun 2

Lake Oil 1

Petrotech 2

Fugro 1

Total 92

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 09 Oct 2005 2 Days Abandon Ship Drill after fire
drill

BOP Test 04 Oct 2005 7 Days Last complete BOP test

Environmental Incident 21 Sep 2005 20 Days Enviromental Spill Drill

Fire Drill 09 Oct 2005 2 Days Simulated fire at emergency
generator.

JSA Reviewed 11 Oct 2005 0 Days Driller=6, Deck=8,Tech=3

Man Overboard Drill 10 Sep 2005 31 Days Man overboard drill

STOP Card Received 11 Oct 2005 0 Days 2 = Corrective,4 = Safe

Marine

Weather on 11 Oct 2005 Rig Support

Anchors Tension (klb)

1 201.0

2 172.0

3 154.0

4 128.0

5 243.0

6 172.0

7 267.0

8 256.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.00mi 15.0kn 225.0deg 1020mbar 17.0C° 0.3m 225.0deg

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.3deg 1.5m 0.0deg

Rig Dir. Ris. Tension VDL Comments

249.0deg 3679.0klb

Boats Arrived (date/time) Departed (date/time) Status Bulks

Pacific
Wrangler

Stand-by 0cean Patriot Item Unit Quantity

Fuel Oil M3 324
Potable Water M3 198
Drill Water M3 624
Cement MT 76.5
Barite MT 71.4
Gel MT 42

Far Grip Melbourne Item Unit Quantity

Fuel Oil M3 237
Potable Water M3 130
Drill Water M3
Cement MT
Cement Silica MT
Barite MT
Gel MT 37
Brine BBLS

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow 11:23 / 11:35 5 / 7
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