DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 1, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	286
	363

	ISDL RIG 175
	208
	208

	CAMERON
	1761
	1761

	HALLIBURTON
	3565
	3565

	SCHLUMBERGER
	2470
	2470

	ISS
	278
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: March 1, 2007

Supervisor:
Davis, Brian


Moss, Ross
	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	48.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$183,108
	 
	 

	Total Cost:
	$8,416,687
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Complete Dressing BOP rams. Offload 4" drill pipe. Continue to dress pit room for taking mud from vessel. Unload and backload containers. Clear pipe deck for laying out 4" drill pipe. Repaired Drilling Office F&G panel fault. Continued to work on DNV commissioning checklist.
Rig up 92% complete.

	Current:
	General rig up operations

	Planned:
	Continue w/rig up operations


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 1, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	286
	363

	ISDL RIG 175
	208
	208

	CAMERON
	1761
	1761

	HALLIBURTON
	3565
	3565

	SCHLUMBERGER
	2470
	2470

	ISS
	278
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: March 1, 2007
Supervisor:
Smith, Gary G


Stead, Cory

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	1.13
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$186,589
	 
	 

	Total Cost:
	$211,941
	Planned MD/TVD: 
	2,535.30 / 3,012.05

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	Well with Construction for A16 surface casing repair. Rig crews continue general rig maintenance & housekeeping. C/out rams for A16 drilling. Commence mud pump fluid end overhaul.

	Current:
	Well w/ Construction for surface casing repair

	Planned:
	Construction continue w/ surface casing repair


