DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 2, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	287
	363

	ISDL RIG 175
	209
	209

	CAMERON
	1762
	1762

	HALLIBURTON
	3566
	3566

	SCHLUMBERGER
	2471
	2471

	ISS
	279
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: March 2, 2007

Supervisor:
Steel, George

Moss, Ross
	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	49.75
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$183,108
	 
	 

	Total Cost:
	$8,611,495
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Continue laying out 4" Dill pipe. Install Geo-services & Anadril sensors. Fit vent lines to bulk tanks. Dress top drive. Install stabbing board. Continue to install drains. Dress rig floor. Cont to work on DNV commissioning checklist.

	Current:
	General rig up operations.

	Planned:
	Continue w/rig up operations


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 2, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	287
	363

	ISDL RIG 175
	209
	209

	CAMERON
	1762
	1762

	HALLIBURTON
	3566
	3566

	SCHLUMBERGER
	2471
	2471

	ISS
	279
	2357


Well: HLA_A16

Rig/Contractor: 
Rig 453
Report Date: March 2, 2007
Supervisor:
Smith, Gary G


Stead, Cory

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	2.13
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$186,589
	 
	 

	Total Cost:
	$398,530
	Planned MD/TVD: 
	2,535.30 / 3,012.05

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16

	Management Summary:
	Well with Construction for A16 surface casing repair. Rig crews continue general rig maintenance & housekeeping. Complete mud pump fluid end overhaul.

	Current:
	Well w/ Construction for surface casing repair.

	Planned:
	Construction continue w/ surface casing repair.


