DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 8, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	293
	363

	ISDL RIG 175
	215
	215

	CAMERON
	1768
	1768

	HALLIBURTON
	12
	3570

	SCHLUMBERGER
	2477
	2477

	ISS
	285
	2357


Well: FTA_A12A

Rig/Contractor: 
Rig 175
Report Date: March 8, 2007

Supervisor:
Stead, Cory


Steel, George A


Morris, Ross B
	AFE Number:
AFE Number:
	L0501H001
	Ave Angle:  
	

	Days on AFE
	0.21
	AFE Cost/Days:   
	$8,661,510

	Daily Cost:
	$37,459
	 
	 

	Total Cost:
	$37,459
	Planned MD/TVD: 
	4,033.00 / 3,342.35

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Refer to Rig Mobilization report #56 for operations from 05:00 Hrs, March 7 to 00:00 Hrs, March 8. Continue testing BOP's w/ 4" test assembly. Test TIW's, Gray valves, 4" pipe rams & annular.

	Current:
	Breaking down & L/out 4" test assembly.

	Planned:
	Cont. R/U ops. Commission rig. Offload SBM.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 8, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	293
	363

	ISDL RIG 175
	215
	215

	CAMERON
	1768
	1768

	HALLIBURTON
	12
	3570

	SCHLUMBERGER
	2477
	2477

	ISS
	285
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: March 8 2007

Supervisor:
Stead, Cory


Steel, George A


Morris, Ross B
	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	55.54
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$149,838
	 
	 

	Total Cost:
	$9,543,457
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Continue pressure testing BOP's to 250 psi low & 5000 psi high w/ 5½" & 4" test assemblies. Test annular, rams, choke manifold, standpipe manifold, cement manifold, choke & kill HCV and TDS. Complete grating installation on pipe deck. Transfer to Drill Well AFE at 00:00 Hrs. See Drilling & Completion report #1 for operations from 00:00 Hrs to 05:00 Hrs.

	Current:
	Transfer to Drill Well AFE at 00:00 Hrs, Mar 8/07

	Planned:
	See Drilling & Completion report #1.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS MARCH 8, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	293
	363

	ISDL RIG 175
	215
	215

	CAMERON
	1768
	1768

	HALLIBURTON
	12
	3570

	SCHLUMBERGER
	2477
	2477

	ISS
	285
	2357


Well: HLA_A16A

Rig/Contractor: 
Rig 453
Report Date: March 8, 2007

Supervisor:
Bigby, Brigham


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501H210
	Ave Angle:  
	

	Days on AFE
	8.13
	AFE Cost/Days:   
	$6,614,569

	Daily Cost:
	$240,070
	 
	

	Total Cost:
	$2,709,655
	Planned MD/TVD: 
	2,535.30 / 3,012.05

	Casing Size:
	
	Actual MD/TVD: 
	1,163.00 /

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A16A

	Management Summary:
	PTSM's. Held pit drills.  Drill, steer & survey 8-1/2" production hole from 749m to 1142m. Rig service. Drill, steer & survey 8-1/2" production hole from 1142m to 1163m.

	Current:
	Drill 8-1/2" production hole.

	Planned:
	Continue to drill, steer  & survey 8-1/2" production hole.


