DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 05, 2006

	RIG 453
	200
	363

	CAMERON
	1675
	1675

	HALLIBURTON
	3462
	3462

	SCHLUMBERGER
	2404
	2404

	ISDL
	200
	647

	ISS
	188
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 05, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	34.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$5,766,020
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue to dress mast - install kelly hose, TDS loom, standpipe guards & hang-off lines. Hangoff blocks & backspool drill line. Continue to dress rig floor - install makeup & breakout lines & sensors, RT drip pans & lay astroturf.  Assist Electrician & Mechanic install cables & rig services. Service boat. Spot Howco cement unit & roof in position. Arrange decks & prepare backloading. General rig up operations ongoing. Commence installation of bulk load hoses.

	Current:
	Dress rig floor. Install bulk load hoses.

	Planned:
	Hook up TDS. Dress rig floor. Commence precommissioning checks.


